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NOTICE TO CONTRACTORS 
Sealed proposals will be accepted at the office of the City Clerk, 3675 Mt. Diablo Boulevard, Suite 210, 
Lafayette, California until 2:00 P.M., August 14th, 2025, at which time they will be publicly opened and 
read, for construction of City of Lafayette, Lafayette Town Center Pathway & BART Bike Station Project, 
Project No. 014-9721, including, but not limited to, the construction of a bike station, paver round-about, 
asphalt concrete overlay, and paver ramp & railing at the east end of the southern parking lot of the 
Lafayette BART Station.  Work generally includes but is not limited to, mobilization, pedestrian and traffic 
control; construction and special signage; potholing utilities; clearing and grubbing including tree 
protection, tree and shrub trimming and removals; removal and disposal of concrete curb ramp, curb, 
gutter, sidewalk, stairs, removal of and  cold-planing asphalt concrete pavement; excavating, grading 
and compacting pavement subgrade and base materials; construction of concrete foundations, CIDH 
concrete piling foundation; construction of curb, gutter, storm drain system, lighting system, service 
pedestal, bike station; installation of various type of pavers, asphalt concrete overlay, landscape planting 
and irrigation system, bollards, guardrail with handrail, colored thermoplastic pavement, pavement 
stencil; traffic signs, stripes, markers, and markings; adjustment of utility covers and all other related 
miscellaneous work as shown on the Plans and as described in the Specifications to provide a complete 
project. 

The bike station shall include a new cardkey and mobile app-entry, self-serve Bike Station, providing 
secure and sheltered parking for up to 82 bicycles at the south entrance to the Lafayette BART station. 
The structure consists of a concrete foundation and slab supporting a steel beam structure clad with 
perforated steel and glass paneled walls and a standing-seam metal roof.  The BART’s standard BikeLink 
computerized kiosk will be used to control entry. Prefabricated racks of three types will be installed 
inside the station for patron use: double-decker lift-assisted racks, vertical hanging racks, and standard 
surface-mounted inverted U style racks. 

The Engineer's cost estimate is $2,300,000.00 

Beginning July 21, 2025, Contract Documents, including the Plans and Specifications, may be obtained 
through the City of Lafayette Engineering Services Division by contacting tkain@lovelafayette.org or 
(925)284-1951. 
 
This project shall be constructed in accordance with the March 2013 edition of the City of Lafayette 
Standard Specifications, which may be obtained at the City of Lafayette website via the link: 
https://www.lovelafayette.org/city-hall/city-departments/engineering/city-construction-
projects/standard-specifications 

Bids shall be submitted in a sealed envelope titled "Proposal:  Lafayette Town Center Pathway & BART 
Bike Station Project, Project No. 014-9721.” The Contractor shall possess a Class “A” license at the time 
this contract is awarded. 

Pursuant to Section 7028.15 of the Business and Professions Code and Section 3300 of the Public 
Contract Code, all bidders must possess proper licenses for performance of this Contract. The Contractor 
shall possess a Class “A” license at the time this contract is awarded. 

Joint ventures must secure a joint venture license prior to award of this Contract. Subcontractors shall 
possess the appropriate license for the work of their respective trades.   

mailto:tkain@lovelafayette.org
https://www.lovelafayette.org/city-hall/city-departments/engineering/city-construction-projects/standard-specifications
https://www.lovelafayette.org/city-hall/city-departments/engineering/city-construction-projects/standard-specifications
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Bidder’s attention is directed to requirements in Sections 2 and 3 of the Standard Specifications General 
Provisions.  All bids shall be accompanied by a cashier's or certified check, or a bidder's bond executed 
by a corporate surety insurer.  The bidder's guarantee shall be in the amount equal to at least ten (10) 
percent of the total bid and shall be made payable to the City of Lafayette.  The successful bidder shall 
furnish a payment bond and a performance bond. 

The City Council has ascertained the General Prevailing Rates of Wages applicable to this work, and these 
rates are on file in the office of the City of Lafayette Engineering Services Division. 

Time of completion allowed for this project will be ninety (90) working days.  Bidder’s attention is 
directed to the order of work stated in Section 5 of the Special Provisions. 

The plan holders list, as well as the City Standard Specifications, the Project Special Provisions and the 
General Prevailing Rates of Wages applicable to this work may be downloaded free of charge from the 
City of Lafayette web page at http://www.ci.lafayette.ca.us (click on Public Works and Construction 
under Quick Links on the homepage, then City Construction Projects). Or you may contact the 
Engineering Assistant at (925) 284-1951. 

 

  CITY OF LAFAYETTE 

Date:    July 7, 2025                             By:                                /s/  ___________                 
                     Matt Luttropp, Engineering Services Manager

http://www.ci.lafayette.ca.us/gov/
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CITY OF LAFAYETTE 
CALIFORNIA 

 
BID PROPOSAL 

 
Lafayette Town Center Pathway & BART Bike Station Project 

Project No. 014-9721 
 

TO THE CITY COUNCIL OF THE CITY OF LAFAYETTE: 

In compliance with the annexed notice inviting sealed proposals, the undersigned bidder hereby proposes 
and agrees to perform the work therein described and to furnish all labor, materials and equipment 
necessary therefor, in accordance with the Plans and Specifications therefor, and further agrees to enter 
into a contract therefor, at the following prices: 
 
ITEM ITEM UNIT OF ESTIMATED ITEM 
NO. DESCRIPTION MEASURE QUANTITY PRICE TOTAL 
 
 
 (SEE ATTACHED BID SCHEDULE) 
 
 
NOTES:  - All unit prices shall be considered the prices for providing a complete, in-place facility. 

 - In the event of a discrepancy between the unit price and item total on the Bid Schedule, 
the unit price shall be used. 

 
 o o o 
 
Bidder acknowledges the receipt of the following addenda to the drawings and specifications. 
 
Addendum No. Date Addendum No. Date 
 
______________ __________ ______________ _________ 
 
______________ __________ ______________ _________ 
 
 o o o 

 
 
  



Bid Proposal City of Lafayette Project No 014-9721
Lafayette Town Center Pathway and BART Bike Station Project

Addendum No.1
August 04, 2025

ITEM ITEM UNIT

NO. DESCRIPTION QUANTITY UNIT PRICE TOTAL

1 Mobilization (SP-9) 1               LS

2 Project Identification Sign (Provided by City & Installed by Contractor) (SP-9) 1               EA

3 Construction Area Sign (SP-10) 2               EA

4 Traffic Control, Safety and Public Convenience (SP-11) 1               LS

5 Pothole & Protect Existing Utilities & Coordination with Agencies (SP-7) 1               LS

6 Clearing, Grubbing & Tree Protection (SP-12) 1               LS

7 Remove Tree (Trunk Diameter Greater than 6") (SP-12) 2               EA

8 Remove Asphalt Concrete (SP-13) 7,372       SF

9 Remove Concrete Surfacing (SP-13) 3,194       SF

10 Remove Pavers (SP-13) 148          SF

11 Remove Concrete Curb (SP-13) 205          LF

12 Remove Concrete Curb & Gutter (SP-13) 253          LF

13 Remove Concrete Wheel Stop (SP-13) 18            EA

14 Remove Light Pole & Concrete Foundation (SP-13) 4               EA

15 Remove Solar Light & Foundation (SP-13) 1               EA

16 Remove Light Pole & Fixture (SP-13) 3               EA

17 Remove 3" Double Drain Pipes (SP-13) 56            LF

18 Remove & Re-install Concrete Wheel Stop (SP-13) 12            EA

19 Remove & Re-install Concrete Trash Cans (SP-13) 2               EA

20 Remove & Re-Install Downtown Sign Panel (SP-13) 1               EA

21 Remove & Salvage BART Map Sign (SP-13) 1               EA

22 Remove & Salvage Bike Rack (SP-13) 5               EA

23 Remove & Salvage Concrete Bench (SP-13) 2               EA

24 Adjust Electrical Box to Grade (SP-13) 4               EA

25 Adjust Water Valve Frame & Cover to Grade (SP-13) 2               EA

26 Cold Plane Asphalt Concrete Roadway (SP-18) 3,850       SF

27 Asphalt Concrete, Type A (SP-17) 100          TON

28 Thermoplastic Dandelion Seed Decal (SP-19) 7               EA

29 Colored Pavement Sealer (SP-19) 4,400       SF

30 Re-Paint Ex. Parking Stall Stripe (SP-19) 160          LF

31 Red Curb Paint, Marking and Type I Arrows (SP-19) 1               LS

32 New Sign, Post and Foundation (SP-20) 6               EA

33 Concrete Curb & Gutter (SP-21) 253          LF

34 Concrete Curb (SP-21) 267          LF

35 Concrete Mountable Curb (SP-21) 69            LF

36 6" Concrete Flush Curb (SP-21) 92            LF

37 4" Concrete Band (SP-21) 61            LF

38 8" Concrete Curb Wall at Bike Station (SP-21) 75            LF

39 Concrete Walk (SP-21) 2,093       SF

40 Concrete Curb Ramp with Detectable Panel (SP-21) 300          SF

41 Type G Inlet (SP-21) 1               EA

42 18" Square Drop Inlet (SP-21) 8               EA

ESTIMATED
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Bid Proposal City of Lafayette Project No 014-9721
Lafayette Town Center Pathway and BART Bike Station Project

Addendum No.1
August 04, 2025

ITEM ITEM UNIT

NO. DESCRIPTION QUANTITY UNIT PRICE TOTAL

ESTIMATED

43 12" Square Drop Inlet (SP-21) 1               EA

44 30" Cast-In-Drilled-Hole Concrete Piling Foundation (SP-21) 64            LF

45 18" Cast-In-Drilled-Hole Concrete Piling Foundation (SP-21) 50            LF

46 Structural Concrete (Shallow Light Foundation) (SP-21) 2               CY

47 Interlocking Stone Pavers (SP-22) 2,239       SF

48 Interlocking Brick Pavers with 8" Concrete Curb Wall (SP-22) 398          SF

49 Interlocking Brick Pavers (SP-22) 710          SF

50 Granite Stone Pavers (SP-22) 646          SF

51 6" PVC Perforated Subdrain Pipe (SP-23) 56            LF

52 6" PVC Storm Drain Pipe (SP-23) 26            LF

53 8" PVC Storm Drain Pipe (SP-23) 29            LF

54 10" PVC Storm Drain Pipe (SP-23) 205          LF

55 Drain Rock Energy Dissipator (SP-23) 30            CY

56 Irrigation System (SP-24) 3,793       SF

57 Irrigation Mainline Extension (SP-24) 478          LF

58 Place Imported Topsoil (Final Pay) (SP-25) 290          CY

59 Tree Planting & Staking (24" Box) (SP-25) 3               EA

60 Shrub/Groundcover Planting (SP-25) 149          EA

61 Mulch (SP-25) 40            CY

62 Crushed Granite Gravel (SP-26) 25            CY

63 Landscape & Irrigation Maintenance - 90 days (SP-27) 1               LS

64 Wood Bollard Seat (SP-29) 7               EA

65 Collapsible Bollard at Ramp (SP-29) 3               EA

66 Guardrail with Handrail (SP-29) 53            LF

67 14' Light Pole with Type A1 Fixture with Wireless Control (SP-30) 2               EA

68 14' Light Pole with Type A2 Fixture with Wireless Control (SP-30) 3               EA

69 14' Light Pole with Type A3 Fixture with Wireless Control (SP-30) 1               EA

70 14' Light Pole with Type A4 Fixture with Wireless Control (SP-30) 2               EA

71 Existing Foundation Retrofit for 14' Light pole (SP-30) 3               EA

72 Electrical Conduits & Conductors (SP-30) 900          LF

73 #8 Wires Installed (SP-30) 3,500       LF

74 #12 Wires Installed (SP-30) 550          LF

75 Concrete Pull Box (SP-30) 15            EA

76 Service Enclosure with Circuit Breakers (SP-30) 1               LS

77 BART Bike Station - Concrete Foundation (SP-31) 1               LS

78 BART Bike Station - Superstructure (SP-31) 1               LS

79 BART Bike Station - Architectural Work - Metal Perforated Panels (SP-31) 1               LS

80 BART Bike Station - Architectural Work - Painting and Signage (SP-31) 1               LS

81 BART Bike Station - Glass (SP-31) 1               LS

82 BART Bike Station - Doors and Door Hardware (SP-31) 1               LS

83 BART Bike Station - Bike Racks (SP-31) 1              LS

84 BART Bike Station - BikeLink Card Access System (SP-31) 1              LS
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Bid Proposal City of Lafayette Project No 014-9721
Lafayette Town Center Pathway and BART Bike Station Project

Addendum No.1
August 04, 2025

ITEM ITEM UNIT

NO. DESCRIPTION QUANTITY UNIT PRICE TOTAL

ESTIMATED

85 BART Bike Station - Electrical Work (SP-31) 1              LS

TOTAL

P- 4
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Bidder agrees that in case of default in executing and returning the required contract and bonds within 
ten (10) calendar days after having received the contract, proceeds of the guarantee accompanying his 
bid will become the property of the City of Lafayette. 
 
 o o o 

In conformance with Subsection 2-13 "Listing of Proposed Subcontractors" of the Standard Specifications, 
the name and location of the place of business of each subcontractor is as follows: 

 NAME DIR NUMBER  ADDRESS  WORK TO BE PERFORMED  
 
1.   
 
2.   
 
3.   
 
4.   
 
5.   

 o o o 

Bidder certifies that he is licensed in accordance with an act providing for the registration of Contractors 
as follows: 
 
License No. _________________________ Class __________________________ 

 o o o 
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Bidder certifies that he has not, nor have any of his or its agents, officers, representatives, or employees, 
been guilty of collusion with any officer or representative of the City of Lafayette or with any other party 
or parties in the submission of this Proposal; nor has said bidder received any preferential treatment by 
any officer or employee of the City of Lafayette in the matter of making or submitting this proposal.  The 
undersigned declares under penalty of perjury that the foregoing is true and correct. 

 o o o 

Bidder certifies that there will be no discrimination in employment with regard to race, color, religion, sex, 
sexual orientation, or national origin; that all Federal, State, and local directives and executive orders 
regarding nondiscrimination in employment will be complied with and that the principle of equal 
opportunity in employment will be demonstrated positively and aggressively. 

All bidders that have not had a contract with the City of Lafayette during the past three (3) years shall list 
below previous jobs that they have successfully completed and shall also show the amount of the contract 
therefor. 

Name and Address of Agency or Individual 
for Whom Work was Done 

Phone 
Number 

Date 
Completed 

Contract 
Price 

1. 
 
 

   

2. 
 
 

   

3. 
 
 

   

4. 
 
 

   

5. 
 
 

   

6. 
 
 

   

 

o o o 
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NONCOLLUSION DECLARATION 

 
 
The undersigned declares: 
 
I am the ___________________ of ___________________, the party making the foregoing bid. 
        Title            Firm 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or sham. 
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or 
cost element of the bid price, or of that of any other bidder. All statements contained in the bid 
are true. The bidder has not, directly or indirectly, submitted his or her bid price or any 
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to 
any corporation, partnership, company association, organization, bid depository, or to any 
member or agent thereof to effectuate a collusive or sham bid, and has not paid, and will not 
pay, any person or entity for such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, 
joint venture, limited liability company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does execute, this declaration on behalf 
of the bidder. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on ________________, at 
            
 __________________________, _______________________. 
  City    State 
 
By:       
         Signature 
 
Name:       
      Printed or Typed  
 
Date:       
 
Title:       
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PROPOSAL GUARANTEE 
 

BID BOND 
 

Lafayette Town Center Pathway & BART Bike Station Project 
 

PROJECT NO. 014-9721 
 
KNOW ALL PERSONS BY THESE PRESENTS that ______________________________, as BIDDER, and 
________________________________, as SURETY, are held and firmly bound unto City of Lafayette, as 
Owner, in the penal sum of __________________________________ dollars ($                     ) which is ten 
percent of the total amount bid by BIDDER to Owner for the above stated project, for the payment of 
which sum, BIDDER and SURETY agree to be bound, jointly and severally, firmly by these presents. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH that, whereas BIDDER is about to submit a bid to Owner 
for the above stated project, if said bid is rejected, or if said bid is accepted and a contract is awarded and 
entered into by BIDDER in the manner and time specified, then this obligation shall be null and void, 
otherwise it shall remain in full force and effect in favor of Owner. 

IN WITNESS WHEREOF the parties hereto have set their names, titles, hands, and seals this ____ day of 
___________, 2025. 

BIDDER   
 

  
 

  
 
SURETY   
 

  
 

  
 
Subscribed and sworn to this ___ day of __________, 2025. 
 
 
NOTARY PUBLIC   
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PROPOSAL SIGNATURE SHEET 
 
The completed proposal submitted herewith includes all sheets numbered "P-1 through P-10" at the 
bottom.  The following required attachments have been executed and are included: 

a. Bid Proposal (with Addenda acknowledgement) 
b. Bid Schedule 
c. Noncollusion Declaration 
d. Proposal Guarantee “Bid Bond” with Notarized Signatures 
e. Proposal Signature Sheet 
f. Public Works Contractor Registration Certification 

 

Legal Name of Firm:   

Business Address:   

Telephone Number: (    )  

Type of Organization:  (   ) Individual   (   ) Partnership  (   )  Corporation 

Joint Venture Proposal?:  (   ) Yes   (   ) No 

Authorized Signature:   

Name:   

Position:   

Date of Execution:   

For a partnership, name all co-partners below, 
For a corporation, name president, secretary, treasurer and manager. 

NAME                               TITLE 

_________________________________     _________________________________ 

_________________________________     _________________________________ 

_________________________________     _________________________________ 

_________________________________     _________________________________ 
Corporate Seal: 
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PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION 
 
Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish to bid 
on, be listed in a bid proposal, or enter into a contract to perform public work must be registered with the 
Department of Industrial Relations.  See http://www.dir.ca.gov/Public-Works/PublicWorks.html for 
additional information. 
 
No bid will be accepted nor any contract entered into without proof of the contractor’s and 
subcontractors’ current registration with the Department of Industrial Relations to perform public work. 
 
Contractor hereby certifies that it is aware of the registration requirements set forth in Labor Code 
sections 1725.5 and 1771.1 and is currently registered as a contractor with the Department of Industrial 
Relations. 
 

Name of Contractor:        
 

DIR Registration Number:      
 
Contractor further acknowledges: 
 

1. Contractor shall maintain a current DIR registration for the duration of the project. 
 

2. Contractor shall include the requirements of Labor Code sections 1725.5 and 1771.1 in its 
contract with subcontractors and ensure that all subcontractors are registered at the time 
of bid opening and maintain registration status for the duration of the project. 

 
3. Failure to submit this form or comply with any of the above requirements may result in a 

finding that the bid is non-responsive.  
 
 
 
Signature:    ___________________________  
 
Name and Title:     ________________________ 
 
Dated:        
 
 
 

http://www.dir.ca.gov/Public-Works/PublicWorks.html
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CITY OF LAFAYETTE 
 

CONTRACT AGREEMENT 
FOR 

CONSTRUCTION 
 

THIS AGREEMENT is made and entered into as of _________________, 2025, by and between the CITY OF 
LAFAYETTE ("City") and __________________________ ("Contractor"). 

 RECITALS 

A. City desires to retain the services of Contractor to provide services for construction of Lafayette Town 
Center Pathway & BART Bike Station Project,  Project No. 014-9727, (“Project”) including, but not limited to, the 
construction of a bike station, paver round-about, asphalt concrete overlay, and paver ramp & railing at the east 
end of the southern parking lot of the Lafayette BART Station.  Work generally includes but is not limited to, 
mobilization, pedestrian and traffic control; construction and special signage; potholing utilities; clearing and 
grubbing including tree protection, tree and shrub trimming and removals; removal and disposal of concrete curb 
ramp, curb, gutter, sidewalk, stairs, removal of and  cold-planing asphalt concrete pavement; excavating, grading 
and compacting pavement subgrade and base materials; construction of concrete foundations, CIDH concrete 
piling foundation; construction of curb, gutter, storm drain system, lighting system, service pedestal, bike station; 
installation of various type of pavers, asphalt concrete overlay, landscape planting and irrigation system, bollards, 
guardrail with handrail, colored thermoplastic pavement, pavement stencil; traffic signs, stripes, markers, and 
markings; adjustment of utility covers and all other related miscellaneous work as shown on the Plans and as 
described in the Specifications to provide a complete project. 

The bike station shall include a new cardkey and mobile app-entry, self-serve Bike Station, providing secure and 
sheltered parking for up to 82 bicycles at the south entrance to the Lafayette BART station. The structure consists 
of a concrete foundation and slab supporting a steel beam structure clad with perforated steel and glass paneled 
walls and a standing-seam metal roof.  The BART’s standard BikeLink computerized kiosk will be used to control 
entry. Prefabricated racks of three types will be installed inside the station for patron use: double-decker lift-
assisted racks, vertical hanging racks, and standard surface-mounted inverted U style racks. 

 

B. Contractor has represented to the City that it has the expertise, experience and qualifications to perform 
the services described in Paragraph A, above, and those services which are more fully described below. 

NOW, THEREFORE, in consideration of the foregoing and the covenants and agreements set forth below, City and 
Contractor agree as follow: 

1. Contract Documents.  The contract documents for the aforesaid project shall consist of the Notice 
to Contractors, Bid Proposal, General Provisions, Technical Provisions, Special Provisions including 
appendices, Design Drawings, and all referenced specifications, details, standard drawings, and 
their appendices; together with this Contract Agreement and all required bonds, insurance 
certificates, permits, notices and affidavits; and also including any and all addenda or 
supplemental agreements clarifying, amending, or extending the work contemplated as may be 
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required to insure its completion in an acceptable manner.  All of the provisions of said contract 
documents are made a part hereof as though fully set forth herein. 

2. Services.  For and in consideration of the payments and agreements to be made and performed 
by City, Contractor agrees to furnish all materials and perform all work required for the above-
stated project, and to fulfill all other obligations as set forth in the aforesaid contract documents.  
Contractor agrees to receive and accept the prices set forth in the Proposal as full compensation 
for furnishing all materials, performing all work, and fulfilling all obligations hereunder.  Said 
compensation shall cover all expenses, losses, damages, and consequences arising out of the 
nature of the work during its progress or prior to its acceptance including those for well and 
faithfully completing the work and the whole thereof in the manner and time specified in the 
aforesaid contract documents; also including those arising from actions of the elements, 
unforeseen difficulties or obstructions encountered in the prosecution of the work, suspension or 
discontinuance of the work, and all other unknowns or risks of any description connected with 
the work. 

3. Employment by City.  City hereby promises and agrees to employ, and does hereby employ, 
Contractor to provide the materials, do the work, and fulfill the obligations according to the terms 
and conditions herein contained and referred to, for the prices aforesaid, and hereby contracts to 
pay the same at the time, in the manner, and upon the conditions set forth in the contract 
documents. 

4. Worker's Compensation.  Contractor acknowledges the provisions of the State Labor Code requiring 
every employer to be insured against liability for worker's compensation, or to undertake self-
insurance in accordance with the provisions of that Code, and certifies compliance with such 
provisions.  Limits shall be not less than those specified in the insurance requirements contained in 
the General Provisions of the Standard Specifications, and as modified in these Special Provisions. 

5. Insurance.  With respect to performance of work under this contract, Contractor shall maintain and 
shall require all of its subcontractors to maintain insurance as required in the General Provisions of 
the Standard Specifications, and as modified in these Special Provisions. 

6. Indemnity.  Contractor shall comply with the indemnification requirements contained in the General 
Provisions of the Standard Specifications. 

7.   Assignment.  This contract is not assignable nor the performance of either party's duties delegable 
without the prior written consent of the other party.  Any attempted or purported assignment or 
delegation of any of the rights or obligations of either party without the prior written consent of 
the other shall be void and of no force and effect. 

8. Non-discrimination.  Contractor shall not discriminate in the hiring of employees or the employment 
of subcontractors on any basis prohibited by law. 

9. Independent Contractor.  Contractor is and shall at all times remain as to City, a wholly independent 
contractor.  Neither City nor any of its agents shall have control of the conduct of Contractor or any 
of the Contractor's employees, except as herein set forth.  Contractor shall not at any time or in any 
manner represent that it or any of its agents or employees are in any manner agents or employees 
of City. 
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10. Contractor and Subcontractor Registration.  Effective March 1, 2015, pursuant to Labor Code 
sections 1725.5 and 1771.1, all contractors and subcontractors that wish to bid on, be listed in a bid 
proposal, or enter into a contract to perform public works must be registered with the Department 
of Industrial Relations.  No bid will be accepted nor any contract entered into without proof of the 
contractor’s and subcontractors’ current registration with the Department of Industrial Relations to 
perform public work.  Contractor is directed to review, fill out and execute the Public Works 
Contractor Registration Certification contained in the Bid Proposal prior to contract execution. 

11.  Labor Compliance.  This Project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations.  It shall be the Contractor’s sole responsibility to evaluate and 
pay the cost of complying with all labor compliance requirements under this Contract and applicable 
law. 

12. Notices.  All notices and communications shall be sent to the parties at the following addresses: 

                        CITY: City Engineer 
 City of Lafayette 
 3675 Mount Diablo Boulevard, Suite 210 
 Lafayette, California 94549 
 
 
 

CONTRACTOR: _____________________________________ 

  _____________________________________ 

  _____________________________________ 

  _____________________________________ 

13.  Authorized Signature.  Contractor affirms that the signatures, titles, and seals set forth hereinafter 
in execution of this contract agreement represent all individuals, firm members, partners, joint 
ventures, and/or corporate officers having a principal interest herein. 

14.  Entire Agreement; Modification.  This contract supersedes any and all other agreements either oral 
or written, between the parties and contains all of the covenants and agreements between the 
parties pertaining to the work of improvements described in Paragraph A of the Recitals herein 
above.  Each party to this contract acknowledges that no representations, inducements, promises, 
or agreements, orally or otherwise, have been made by any party, or anyone acting on behalf of any 
parties, which are not embodied herein, and that any other agreement, statements or promise not 
contained in this contract shall not be valid or binding.  Any modification of this contract will be 
effective only if signed by the party to be charged. 

15.   Claims Procedure.  In the event of a dispute between the parties regarding a) a time extension 
demand, b) payment arising for work performed by or on behalf of the contractor which is not 
otherwise expressly provided for, or c) an amount the payment of which is disputed by the City, the 
procedure in Section 10 of the City of Lafayette Standard Specifications shall be used. 
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IN WITNESS WHEREOF the parties hereto for themselves, their heirs, executors, administrators, 
successors, and assigns do hereby agree to the full performance of the covenants herein contained and 
have caused this Contract Agreement to be executed in duplicate by setting hereunto their names, titles, 
hands, and seals this ____ day of ____________ 2025. 

Contractor:    
                      <Type Business Name Here> 
    
   Name:  

   Title:   

Contractor's License No. ___________________________ 

Agency Business License No. ________________________ 

Federal Tax Identification No. _______________________ 

Subscribed and sworn to this ___ day of ____________ 2025. 

Notary Public __________________________________________________ 
 
 
 
 
Agency: ________________________________________________________ 

City Manager of the City of Lafayette 

Attested: ______________________________________________________ 
City Clerk of the City of Lafayette 

Date: _________________ 
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PAYMENT BOND 
 

(TO BE EXECUTED WITHIN TEN [10] CALENDAR DAYS OF CONTRACT AWARD) 
 

WHEREAS, the City of Lafayette (Owner) has awarded to _______________________________, as 
Contractor, a contract for the work described as follows: Construction of Lafayette Town Center Pathway 
& BART Bike Station Project, Project No. 014-9727, (“Project”) including, but not limited to, the 
construction of a bike station, paver round-about, asphalt concrete overlay, and paver ramp & railing at 
the east end of the southern parking lot of the Lafayette BART Station.  Work generally includes but is not 
limited to, mobilization, pedestrian and traffic control; construction and special signage; potholing 
utilities; clearing and grubbing including tree protection, tree and shrub trimming and removals; removal 
and disposal of concrete curb ramp, curb, gutter, sidewalk, stairs, removal of and  cold-planing asphalt 
concrete pavement; excavating, grading and compacting pavement subgrade and base materials; 
construction of concrete foundations, CIDH concrete piling foundation; construction of curb, gutter, storm 
drain system, lighting system, service pedestal, bike station; installation of various type of pavers, asphalt 
concrete overlay, landscape planting and irrigation system, bollards, guardrail with handrail, colored 
thermoplastic pavement, pavement stencil; traffic signs, stripes, markers, and markings; adjustment of 
utility covers and all other related miscellaneous work as shown on the Plans and as described in the 
Specifications to provide a complete project. 

The bike station shall include a new cardkey and mobile app-entry, self-serve Bike Station, providing 
secure and sheltered parking for up to 82 bicycles at the south entrance to the Lafayette BART station. 
The structure consists of a concrete foundation and slab supporting a steel beam structure clad with 
perforated steel and glass paneled walls and a standing-seam metal roof.  The BART’s standard BikeLink 
computerized kiosk will be used to control entry. Prefabricated racks of three types will be installed inside 
the station for patron use: double-decker lift-assisted racks, vertical hanging racks, and standard surface-
mounted inverted U style racks. 

AND WHEREAS, said Contractor is required to furnish a bond in connection with said contract, to secure 
the payment of claims of laborers, mechanics, materials persons, and other persons as provided by law; 

NOW, THEREFORE, we, the undersigned Contractor and surety, are held firmly bound unto the Owner in 
the sum of _____________________________Dollars ($____________), for which payment well and truly 
to be made we bind ourselves, our heirs, executors and administrators, successors and assigns, jointly and 
severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH: 

That if said Contractor, its heirs, executors, administrators, successors, or assigns, or subcontractors, shall 
fail to pay any of the persons named in Civil Code Section 3282, or amounts due under the Unemployment 
Insurance Code with respect to work or labor performed by any such claimant, or any amounts required 
to be deducted, withheld, and paid over to the Employment Development Department from the wages of 
employees of the Contractor and its subcontractors pursuant to Section 13020 of the Unemployment 
Insurance Code, with respect to such work and labor, that the surety or sureties herein will pay for the 
same in any amount not exceeding the sum specified in this bond, otherwise the above obligation shall 
be void.  In case suit is brought upon this bond, the said surety will pay a reasonable attorney's fee to the 
Owner in an amount to be fixed by the court. 
This bond shall insure to the benefit of any of the persons named in Civil Code Section 3181 as to give a 
right of action to such persons or their assigns in any suit brought upon this bond. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals on this ____ day of ______________, 
2025. 

CONTRACTOR:   SURETY  
       Print Name:  NAME  

                  Title:  ADDRESS  

 Telephone:  
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PERFORMANCE BOND 

(TO BE EXECUTED WITHIN TEN [10] CALENDAR DAYS OF CONTRACT AWARD) 

KNOW ALL PERSONS BY THESE PRESENTS: 

THAT WHEREAS, the City of Lafayette (Owner) has awarded to _______________________, as Contractor, 
a contract for the work described as follows: Construction of Lafayette Town Center Pathway & BART 
Bike Station Project, Project No. 014-9727, (“Project”) including, but not limited to, the construction of a 
bike station, paver round-about, asphalt concrete overlay, and paver ramp & railing at the east end of the 
southern parking lot of the Lafayette BART Station.  Work generally includes but is not limited to, 
mobilization, pedestrian and traffic control; construction and special signage; potholing utilities; clearing 
and grubbing including tree protection, tree and shrub trimming and removals; removal and disposal of 
concrete curb ramp, curb, gutter, sidewalk, stairs, removal of and  cold-planing asphalt concrete 
pavement; excavating, grading and compacting pavement subgrade and base materials; construction of 
concrete foundations, CIDH concrete piling foundation; construction of curb, gutter, storm drain system, 
lighting system, service pedestal, bike station; installation of various type of pavers, asphalt concrete 
overlay, landscape planting and irrigation system, bollards, guardrail with handrail, colored thermoplastic 
pavement, pavement stencil; traffic signs, stripes, markers, and markings; adjustment of utility covers and 
all other related miscellaneous work as shown on the Plans and as described in the Specifications to 
provide a complete project. 

The bike station shall include a new cardkey and mobile app-entry, self-serve Bike Station, providing 
secure and sheltered parking for up to 82 bicycles at the south entrance to the Lafayette BART station. 
The structure consists of a concrete foundation and slab supporting a steel beam structure clad with 
perforated steel and glass paneled walls and a standing-seam metal roof.  The BART’s standard BikeLink 
computerized kiosk will be used to control entry. Prefabricated racks of three types will be installed inside 
the station for patron use: double-decker lift-assisted racks, vertical hanging racks, and standard surface-
mounted inverted U style racks. 

AS WHEREAS, the Contractor is required to furnish a bond in connection with said contract guaranteeing 
the faithful performance thereof; 

 
NOW, THEREFORE, we, the undersigned Contractor and surety, are held firmly bound unto the Owner in 
the sum of __________________________Dollars ($____________), to be paid to the Owner, its 
successors and assigns, for which payment well and truly to be made we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH: 

That if said Contractor, its heirs, executors, administrators, successors, or assigns, shall in all things stand 
to and abide by and well and truly keep and perform the covenants, conditions, and agreements in the 
foregoing contract and any alteration thereof made as therein provided on its or their part to be kept and 
performed at the time and in the manner therein specified and in all respects according to their true intent 
and meaning, and shall indemnify and save harmless the Owner, its officers, and agents, as therein 
stipulated, then this obligation shall become and be null and void; otherwise it shall be and remain in full 
force and effect.  In case suit is brought upon this bond, the said surety will pay a reasonable attorney's 
fee to the Owner in an amount to be fixed by the court.  Surety, for value received, hereby stipulates and 
agrees that no amendment, change, extension of time, alteration, or addition to said contract, and of any 
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feature or item or items of performance required therein or thereunder, shall in any manner affect its 
obligations on or under this bond; and said surety does hereby waive notice of any such amendment, 
change, extension of time, alteration, or addition to said contract, and of any feature or item or items of 
performance required therein or thereunder, shall in any manner affect its obligations on or under this 
bond; and said surety does hereby waive notice of any such amendment, change extension of time, 
alteration, or addition to said contract, and of any feature or item or items of performance required 
therein or thereunder. 
 
IN WITNESS WHEREOF, we have hereunto set our hands and seals on this ____ day of ______________, 
2025. 

CONTRACTOR:   SURETY  

       Print Name:  NAME  

                  Title:  ADDRESS  

Telephone:___________________________________ 



    

 

  

 
 

CITY OF LAFAYETTE 
 

SPECIAL PROVISIONS 
 

LAFAYETTE TOWN CENTER PATHWAY  
& BART BIKE STATION PROJECT 

 
Project No. 014-9721 

 

 

 

 

The special provisions contained herein have been prepared by or under the direction of the 

following Registered Person: 

 

 

 

      

    
______________________________  
JOHN M LUTTROPP 

REGISTERED CIVIL ENGINEER 

Matt

Matt
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SPECIAL PROVISIONS 

GENERAL 
(NO BID ITEM) 

 
The work to be done under this contract, except as modified or supplemented herein, shall conform to 
the following: 
 

● The City of Lafayette General Provisions of the Standard Specifications dated March 2013, herein 
referred to as the "General Provisions of the Standard Specifications". 

 
● The City of Lafayette Technical Provisions of the Standard Specifications dated March 2013, herein 

referred to as the "Technical Provisions of the Standard Specifications". 
 
Where specifically referred to, the work shall also conform to the following: 
 

● The State of California Department of Transportation (Caltrans) Standard Specifications, For 
Construction of Local Streets and Roads, 2023 Edition, herein referred to as the "State 
Specifications" or "State Standard Specifications". 

 
● The State of California Department of Transportation (Caltrans) Standard Plans, 2023 Edition, 

herein referred to as the "State Standard Plans". 
 

● The Contra Costa County Public Works Department Standard Plans, most current edition, herein 
referred to as the "County Standard Plans". 
 

● Bay Area Rapid Transit (BART) Facilities Standards, Standard Specifications, R3.2.1, September 
2022, as modified by BART for this project. 

 

These Special Provisions are additions, modifications, or clarifications to the referenced Standard 
Specifications and generally supersede the referenced or applicable sections of said Standard 
Specifications. Refer to Section 5-4, "Precedence of Contract Documents", of the General Provisions of 
the Standard Specifications for the order of precedence of Contract Documents. Where ambiguity or 
conflict exist in the interpretation of precedence, the provision resulting in the highest quality or most 
expensive grade of construction or product shall govern. 
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SPECIAL PROVISIONS SECTION SP-1 
TERMS, DEFINITIONS AND ABBREVIATIONS 

(NO BID ITEM) 

The provisions of Section 1- Terms, Definitions and Abbreviations, of the General Provisions of the 
Standard Specifications, shall apply in their entirety.  

 
SPECIAL PROVISIONS SECTION SP-2 

BID PROPOSAL REQUIREMENTS 
(NO BID ITEM) 

SP2-01 GENERAL 

The provisions of Section 2 – “Bid Proposal Requirements,” of the General Provisions of the Standard 
Specifications, shall apply in their entirety.  
 

SPECIAL PROVISIONS SECTION SP-3 
AWARD AND EXECUTION OF CONTRACT 

(NO BID ITEM) 

SP3-01 GENERAL 

The provisions of Section 3 - Award Execution of Contract, of the General Provisions of the Standard 
Specifications, shall apply in their entirety.  
 

SPECIAL PROVISIONS SECTION SP-4 
PLANS AND SPECIFICATIONS (GENERAL) 

(NO BID ITEM) 
 
The provisions of Section 4 – “Plans and Specifications (General),” of the General Provisions of the 
Standard Specifications, shall apply in their entirety.  
 
SP4-01 SCOPE OF WORK 

The work shall include, but not be limited to, the construction of a bike station, paver round-about, 
asphalt concrete overlay, and paver ramp & railing at the east end of the southern parking lot of the 
Lafayette BART Station.  Work generally includes but is not limited to, mobilization, pedestrian and traffic 
control; construction and special signage; potholing utilities; clearing and grubbing including tree 
protection, tree and shrub trimming and removals; removal and disposal of concrete curb ramp, curb, 
gutter, sidewalk, stairs, removal of and  cold-planing asphalt concrete pavement; excavating, grading and 
compacting pavement subgrade and base materials; construction of concrete foundations, CIDH concrete 
piling foundation; construction of curb, gutter, storm drain system, lighting system, service pedestal, bike 
station; installation of various type of pavers, asphalt concrete overlay, landscape planting and irrigation 
system, bollards, guardrail with handrail, colored thermoplastic pavement, pavement stencil; traffic signs, 
stripes, markers, and markings; adjustment of utility covers and all other related miscellaneous work as 
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shown on the Plans and as described in the Specifications to provide a complete project. 

The bike station shall include a new cardkey and mobile app-entry, self-serve Bike Station, providing 
secure and sheltered parking for up to 82 bicycles at the south entrance to the Lafayette BART station. 
The structure consists of a concrete foundation and slab supporting a steel beam structure clad with 
perforated steel and glass paneled walls and a standing-seam metal roof.  The BART’s standard BikeLink 
computerized kiosk will be used to control entry. Prefabricated racks of three types will be installed inside 
the station for patron use: double-decker lift-assisted racks, vertical hanging racks, and standard surface-
mounted inverted U style racks. 

Bike Station Scope of Work  
 
The Work consists of furnishing all labor, materials, equipment and services necessary to construct the 
Lafayette BART Bike Station specified within the Contract Documents.  The Work includes, but is not 
limited to, the following principal items: 
 

1. Survey, field measure and photographically document existing conditions; 
2. Construct new Bike Station foundation; 
3. Construct Bike Station Steel beam structure; 
4. Construct standing-seam roof; 
5. Attach metal and glass wall panels to steel beam structure; 
6. Install electrical wiring and lighting system; 
7. Install BikeLink computerized entry kiosk; 
8. Install prefabricated bike racks inside the Bike Station: double-decker lift-assisted racks, vertical 

hanging racks, and surface-mounted inverted U style racks; 
9. Install signage. 

 
SP4-02 MAINTENANCE OF RECORD DOCUMENTS 

The Contractor shall maintain at the Jobsite one copy of the following documents for record purposes: 
1. Conformed Contract Documents. One set of full size 24x36 inch prints shall be maintained for 

recording “as-built” revisions and special features. 
2. Change Orders. 
3. Approved Submittals. 
4. Clarifications or Explanatory Details and Specifications or Request for Information (RFI). 
5. Inspection Reports. 
6. Laboratory Test Records. 
7. Field Test Reports and Records. 
8. Factory Test Reports and Records. 

 
The Contractor shall maintain for record purposes at a location approved by the Engineer, electronic files 
for those shop drawings and other documents which are required to be submitted electronically.  Ensure 
that the backups of electronic files are made on a regular basis and stored at a remote location. 
 
Store documents used for record purposes in the Contractor’s field office or other approved locations, 
apart from documents used for construction.  Do not use record documents for construction or fabrication 
purposes. 
Maintain documents in clean, dry, legible condition. 
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Label each document “Project Record” 
 
Make documents available at all times for inspection by the Engineer.  Make copies of electronic 
documents available upon Engineer’s request. 
 
Record “As-Built” Drawings: 
 

1. Maintain record “as-built” drawings of all work and subcontracts, continuously as the job 
progresses.  A separate set of prints, for this purpose only, shall be kept at the Contractor’s field 
office at all times. 

2. These drawings shall be kept up-to-date and are required to be so certified by the Engineer at the 
time invoices are submitted for progress payments.  The engineer may withhold progress 
payments if record drawings are not kept current. 

3. The City will furnish the Contractor a complete set of full-size copies of the Contractor Drawings 
for the purpose of making prints for record “as-built” drawings. 

4. Deviations from the drawings, utilities and services, mechanical and electrical lines, details, and 
other work shall be incorporated on the record “as-built” prints in red ink, or in red pencil if sharp, 
neat, and clearly legible. 

5. During the course of construction, identify actual locations to scale in red ink on the Contract 
Drawings for runs of mechanical and electrical work. Including utilities and services, installed in 
walls, or otherwise concealed.  Deviation from the Drawings shall be shown in detail.  Location 
main runs, whether wiring, piping, conduit, ductwork, or drain lines by dimension and elevation.  
Shop Drawings may be used to reflect record “as-built” conditions, in which case the appropriate 
Contract Document shall be marked to refer to such Shop Drawings as part of the record “as-
built” configuration. 

6. No work shall be permanently concealed until the required information has been recorded. 
7. Where the Contract Drawings are not of sufficient size, scale, or detail, the Contractor shall furnish 

its own drawings for incorporation of details and dimensions. 
8. The final submittal of record “as-built” drawings shall be stamped “Project Record”, signed and 

dated in blue ink by the Contractor, and shall be delivered to the Engineer prior to final inspection. 
9. Contractor shall provide digital as-built of electrical and lighting sheets in AutoCAD release 2020 

or more current. 
 
Change Orders: 
 

1. Changes to the Contract Drawings as the result of Change Orders shall be incorporated on the 
prints, and these changes shall be identified by Change Order number and effective date. 

2. When revised Contract Drawings are issued as the basis of, or along with, Change Orders, these 
revised drawings shall be incorporated into the record “as-built” set with appropriate annotation.   

 
SP4-03 PAYMENT 

No separate payment will be made for preparing and submitting “As-Built Drawings.”  Full compensation 
for preparing and submitting “As-Built Drawings” shall be considered as included in the prices paid for 
various contract items of work, and no additional compensation shall be allowed therefor. 
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SPECIAL PROVISIONS SECTION SP-5 
CONTROL OF WORK AND MATERIALS 

(NO BID ITEM) 
 
The provisions of Section 5 – “Control of Work and Materials,” of the General Provisions of the Standard 
Specifications, shall apply in their entirety, except as modified or supplemented herein.  
 
SP5-01 CONSTRUCTION SURVEY STAKING 

The City will provide construction survey staking for basic controls and alignment and grades of curb, 
gutter, art poles and other items which, in the opinion of the Engineer, require survey staking.  The 
Contractor shall submit staking requests in writing at least five (5) working days in advance of beginning 
work that requires construction survey staking.  The Contractor will be responsible for providing traffic 
control for the City’s survey crew as necessary for any required offset stakes which will need to be set in 
the roadway, including providing a lane closure and/or flaggers when required.  The Engineer will notify 
the Contractor a minimum of 48 hours prior to the required survey staking in order to coordinate traffic 
control.  The Contractor shall be responsible for paying the cost of resetting survey stakes which are 
damaged or obliterated by the Contractor’s operations. 

Where applicable, survey stakes for roundabout alignment and grade will be set on one side of the 
roadway only.  These stakes will provide offset distances, and cuts or fills to the new grades at key points 
on the roadway cross-section, such as curbs. The Engineer will provide paint markings for limits of removal 
and replacement of pavement, curb, gutter, pathways, and similar flatwork.  

SP5-02 MATERIAL SAMPLING AND TESTING 

Compaction tests and/or material sampling and testing may be performed by the City’s representatives 
on roadway subgrade, aggregate base, portland cement concrete, asphalt concrete, and other work and 
materials, which in the opinion of the Engineer, require sampling or testing.  Test locations shall be 
determined by the Engineer.  The Contractor shall coordinate and cooperate with the Engineer and testing 
personnel, and no claims of delays or inconvenience due to testing and/or sampling shall be allowed. 

SP5-03  SUBMITTALS 

At a minimum the Contractor shall provide the following submittals to the Engineer 
1. Construction Schedule for all aspects of Project including Bike Station 
2. Work Plan for all aspects of Project including Bike Station 
3. Stage Construction plan 
4. Security Plan 
5. Site specific emergency action plan 
6. List of subcontractors 
7. Water Pollution Control Plan 
8. Construction Equipment List 
9. Vibration Monitoring Plan 
10. Waste Management Plan (Contractor shall use Green Halo Systems) 
11. Traffic Control Plan and certification of "Qualified Personnel" 
12. Temporary Fencing  
13. CAL/OSHA Excavation Permit 
14. Shop drawing for temporary pedestrian access ramps through work zones 
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15. Material Source(s) for asphalt concrete and aggregate base and drain rock 
16. Pothole Log 
17. Asphalt concrete mix design 
18. Crack sealant material 
19. Portland Concrete Cement (PCC) mix designs for all items requiring PCC 
20. Detectable warning surfaces 
21. All Pavers and mock-ups 
22. Storm drain pipe, inlet and grates, cleanouts and covers 
23. Thermoplastic coating material and patterns 
24. All landscape and irrigation materials and components as required by the Technical Provisions of 

the Standard Specifications and these Special Provisions 
25. Sign and Post Materials 

26. Street lighting system including light poles, luminaires, and service enclosures 

27. Railings 

28. Electrical Service Pedestal Enclosure 

29. Bolt Pattern template for new lights at existing foundation. 

30. Additional submittals as required specific to the Bike Station construction as indicated in the Bike 
Station Specifications in Appendix L.  

31. As-Built Plans 
 
Professional Seal Required: Submittals involving engineering design services, when required by the 
Contract Documents or by governing codes and regulations, such as shoring and underpinning, excavation 
support structures, falsework for concrete, fire protection system design, and load and design 
calculations, shall be sealed and signed in blue ink by a professional engineer, currently registered in the 
state of California, for the discipline involved. 
 
Prepare submittals sufficiently in advance so approval may be given before commencement of related 
work. 
 
Unless otherwise specified, allow 14 Days after receipt by the Engineer for review of each submittal 
associated with the Bike Station, including 14 Days for each resubmittal. Allow 7 days for review for all 
other submittals and resubmittals. 
 
Engineers Review 
 
Submittals will be reviewed for conformance with requirements of the Contract Documents.  Review of a 
separate item will not constitute review of an assembly in which the item functions.   Nether review nor 
approval shall relieve the Contractor from Contractor’s responsibility for accuracy of submittals, for 
conformity of submittals to requirements of Contract Documents, for compatibility of described product 
with other provided products and the rest of the system, or for prosecution and completion of the 
Contract in accordance with the Contract Documents. 
 
Submittals shall be understood as being made for approval, unless otherwise specified, for example, as 
being made for information, record, or review.   
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Approval of the submittal by the Engineer does not relieve the responsibilities of the professional engineer 
who originally signed and sealed the submittal or the responsibilities of the Contractor to meet the 
Contract requirements. 
 
The review-stamp action block marks will have the following meanings: 
 

1. The mark APPROVED is an acceptance, and means that the submittal appears to conform to the 
respective requirements of the Contract Documents; that fabrication, assembly, manufacture, 
installation, application, and erection of the illustrated and described product may proceed; and 
that the submittal need not be resubmitted. 

2. The mark APPROVED AS NOTED-RESUBMISSION NOT REQUIRED is an acceptance, and means that 
the submittal appears to conform to the respective requirements of the Contract Documents 
upon incorporation of the reviewer’s corrections, and that fabrication, assembly, manufacture, 
installation, application, and erection of the illustrated and described product may proceed.  
Submittals so marked need not be resubmitted unless the Contractor challenges the reviewer’s 
exception within seven days.  All noted changes shall be reflected in the Record (as-built) Drawings 
and other Record Documents by the Contractor. 

3. The mark LIMITED APPROVAL-RESUBMISSION REQUIRED is an approval except for the work 
impacted by the notes and comments, and means that the submittals required corrections to 
conform to the respective requirements of the Contract Documents.  Fabrication, assembly, 
manufacture, installation, application, and erection of the illustrated and described product may 
proceed at the Contract’s risk only for the elements of work not impacted by and changes required 
to incorporate the reviewer’s corrections.  The noted work cannot proceed until verification by 
the Engineer that the review’s corrections have been properly incorporated in the submittal. 

4. The mark NOT APPROVED-RESUBMISSION REQUIRED is a disapproval, and means that the 
submittal requires corrections to conform to the respective requirements of the Contract 
Documents, and that fabrication, assembly, manufacture, installation, application, and erection 
of the illustrated and described product may not proceed until incorporation of the reviewer’s 
corrections and verification by the Engineer that the reviewer’s corrections have been properly 
incorporated in the submittal. 

5. The mark REJECTED-RESUBMISSION REQUIRED is a disapproval, and means that the submittal is 
deficient to the degree that the reviewer cannot correct the submittal with a reasonable degree 
of effort, has not made a thorough review of the submittal, and that the submittal needs revision 
and is to be corrected and resubmitted. 

6. The mark NOT REVIEWED is acknowledgement of receipt and means that the submittal is for 
information and record purposes only. 

 
SP5-04  SHOP DRAWINGS 

Each shop drawing shall have the following information in the title block. 
1. Drawing number, date, title, revision number, and sheet number 
2. Contract number, Contract sheet number, Contract page number 
3. Contractor’s name 
4. Subcontractor’s name (if applicable) 
5. Subcontractor/manufacturer name (if applicable) 
6. Name of installation location 
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Each drawing shall use symbols from one standard reference source.  The Contractor shall furnish a 
complete symbol list that includes non-standard symbols used on the drawing.  Symbols used shall 
conform to the list of standard references as listed below: 

1. Institute of Electrical and Electronic Engineers (IEEE). 
2. National Electrical Manufacturer’s Association (NEMA) 
3. American Society of Mechanical Engineers (ASME) 

 
Each drawing shall include details necessary for the procurement, installation, maintenance, and repair of 
all component or facilities equipment provided.  Change Order notices that are attached to drawings shall 
not constitute revised drawings.  Each drawing shall include all changes and be upgraded to reflect the 
latest configuration. 
 
Drawings shall be submitted in accordance with the following requirements: 

1. The first drawings submitted by the Contractor will be reviewed for conformance to the 
requirements herein.  Once approval is given, the Contractor shall use this approved drawing as 
the standard, and prepare subsequent drawings to a quality equal to or better than the approved 
standard. 

2. Each drawing prepared and submitted for review shall leave in the lower right hand corner, just 
above the title block, a five-inch square blank space in which the Engineer may indicate the action 
taken. 

3. All final approved drawings and catalog cuts shall be submitted to the Engineer upon completion 
of the Work as specified in Section SP 4-02, Maintenance of Record Documents. 

 
When specified shop drawings shall be prepared and submitted electronically.   
 
SP5-05  FIELD SAMPLES AND MOCK-UPS 

Field samples and mock-ups shall be prepared as specified in the various Sections of these Contract 
Specifications.  Field samples shall be prepared at the Jobsite, or alternate location approved by the 
Engineer, as warranted by the site constraints and conditions.  A Welded Panel support frame Mock-Up 
with bolting and panel attachment, and Roof Fascia corner, with concealed fasteners at roofing, shall be 
constructed to combine with a corner column into a single unit showing adjacent products, material, and 
finishes to demonstrate the interface between trades.  The purpose of the mock-up is to establish quality 
and inform various trades of coordination requirements, or issues, prior to construction of the final 
product. The Contractor shall coordinate the production mock-ups.  Contractor shall schedule inspection 
of field samples and mock-ups by the Engineer.  Affected finish work shall not be started until the Engineer 
has approved the field samples and mock-ups in writing. 
 
Construct and prepare field samples and mock-ups of various trades in Bike Facility Mock-up at designated 
locations as approved by the Engineer. 
 

1. The Contractor shall have product manufacturers inspect and approve field samples and mock-
ups that involve their materials, for proper application or installation of the materials in 
accordance with their respective instructions and recommendations for the conditions or 
circumstances involved in the application or installation. 

2. Contractor shall submit plans and drawings and coordinate with respective product 
manufacturers and trades of Bike Facility Mock-Up.  
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Construct or prepare as many additional samples and mock-ups as may be required, as determined by the 
Engineer, until desired features, textures, finishes, and colors are obtained.  Approved samples and mock-
ups shall serve as the standards of quality for the various affected units of work. 
 
Preserve approved field samples and mock-ups for comparison purposes until the affected work is 
completed and accepted by BART and the City of Lafayette.  Finished work shall match the approved field 
samples and mock-ups. 
 
SP5-06 FINISHED TOLERANCE 

Except as specified otherwise in the individual Specification Sections, finished tolerance shall conform 
with the following. 
 
Within five Days after completion of testing performed by or for the contractor, the contractor shall 
submit test results of such tests to the Engineer.  Identify test reports with the information specified for 
submittals, and additionally, the name and address of the organization performing the test, and the date 
of the tests. 
 
SP5-07 ORDER OF WORK 

Unless otherwise directed by the Engineer, the following major items of work shall be performed in the 
following general order and as shown on the construction staging plans.  Not every item of Contract Work 
is shown.  Contractor shall accordingly coordinate miscellaneous and coincidental work related to or 
associated with major work items in order to avoid out-of-sequence construction and conflicts.  Not all 
stages of work apply to every location within the Project.   
 
1) Submittals 

2) Pre-job meeting with Caltrans (7 days prior to start of construction) 

3) Notify Underground Service Alert (USA) to have utilities marked. 

4) Install construction area signs and project identification sign. 

5) Install Temporary Construction Fencing as Approved 

6) Install water pollution control measures. 

7) Install tree protection. 

8) Submit waste management plan prior to commencing any demolition work. 

9) Submit staking requests.  

10) Perform utility potholing work to confirm depths of existing utility lines. No additional excavation 
work will be permitted until Contractor’s Utility Pothole Log (Appendix to Standard Specifications) 
is submitted to the Engineer. 

11) Remove existing pavement markers, markings, and striping as needed 

12) Clearing, grubbing, tree trimming and tree removal. 

13) Reference utility boxes of all kinds.  Initiate coordination of necessary relocations and adjustments 
with various utilities. 

14) BART Bike Station 

15) Installation of Various Foundations (Art, Lighting, and Bike Station) 
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16) Installation of Drainage 

17) Installation of Concrete Curb & Gutter and Curb Ramps  

18) Installation of Electrical Work for Lighting 

19) Irrigation 

20) Cold Plaining & Wedge Grinding 

21) Perform crack sealing 

22) Paving – (Concrete, Asphalt Concrete and Pavers) 

23) Landscape 

24) Thermoplastic Coatings 

25) Complete all other construction work and punch list items 

26) Remove tree protection, construction area signs and project identification signs 

27) Submit completed waste assessment summary report form 

28) Submit as-built plans. 
 
SP5-08 PAYMENT 

No separate payment will be made for conforming to the provisions of this section.  Full compensation 
for conforming to all the provisions of this section shall be considered as included in the prices paid for 
various contract items of work and no additional compensation will be allowed therefor. 
 
 

SPECIAL PROVISIONS SECTION SP-6 
LEGAL RELATIONS AND RESPONSIBILITIES 

(NO BID ITEM) 
 
The provisions of Section 6 – “Legal Relations and Responsibilities,” of the General Provisions of the 
Standard Specifications, shall apply in their entirety, except as modified or supplemented herein.  
 
SP6-01  NOTIFICATIONS 

Notification requirements in Section 6-10, 6-12.3 and 6-13 of the General Provisions of the Standard 
Specifications shall apply.   
 
SP6-02  GAS POWERED LEAF BLOWER BAN 

Per Lafayette Municipal Code Chapter 8-23-Gas powered leaf blowers shall not be used. 
 
The following definitions for gas powered equipment shall apply: 
 

a. “Gasoline powered” means any item or equipment that is powered by an internal combustion 
engine that runs on gasoline, diesel, or other volatile fuel. 

b. “Leaf blower” means a machine, powered by a gasoline engine or electric motor, used to blow 
displace, or vacuum leaves, dirt and /or debris. 
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SP6-03 PAYMENT 

No separate payment will be made for conforming to the provisions of this section.  Full compensation 
for conforming to all the provisions of this section shall be considered as included in the prices paid for 
various contract items of work and no additional compensation will be allowed therefor 
 
 

SPECIAL PROVISIONS SECTION SP-7 
EXISTING UTILITIES & COORDINATION WITH AGENCIES 

(BID ITEM NO. 5) 
 
The provisions of Section 7 – “Existing Utilities,” of the General Provisions of the Standard Specifications, 
shall apply in their entirety, except as modified or supplemented herein.  
 
SP7-01  UTILITY COORDINATION 

 
EBMUD 
Contractor’s attention is directed to two major ten foot (10’) diameter East Bay Municipal Utility District 
(EBMUD) aqueducts and a 16” diameter water line located within the project limits.  Contractor shall 
obtain permit from EBMUD prior to start of construction.  See Sample Permit included in Appendix E for 
EBMUD insurance and construction requirements.  Approximate locations of these facilities are shown on 
the Plans and shall be potholed and verified by the Contractor as provided in Section 7 of the General 
Provisions, of the Standard Specifications. Contractor shall coordinate all work, and comply with all 
EBMUD requirements as provided on the Contract Documents and EBMUD inspector.  Contractor’s 
attention is directed to EBMUD’s Requirements for Entry, Supplement No. 1 to Procedure 718 and BART 
requirements stated in its Permit (Both Included in the Appendix to these Special Provisions) for insurance 
and construction requirements.  The following conditions shall also apply to the construction of this 
project: 
 
A. Vibration Monitoring  

a) Contractor shall procure the services of a third party vibration monitoring specialist to furnish and 
install instrument; provide personnel to monitor vibration during soil compaction operations; and 
prepare a vibration monitoring plan and report. Key personnel shall have a minimum of five years’ 
experience performing similar tasks. 

b) EBMUD inspector shall be provided with a schedule two-weeks in advance, indicating date and 
time of compaction operations. 

c) Key monitoring personnel shall be on site at all times during compactions operations to monitor 
vibration levels. 

 
B. Vibration Monitoring Plan and Report 

a) Submit pre-construction and post construction surveys of monitoring locations, extending 100 
feet beyond project limit. Survey shall be prepared and stamped by a licensed civil engineer, 
registered by the State of California. Surveys shall include: 
i) Documentation of the support bents, bearings, and pipelines for all three EBMUD aqueducts. 

Record the general condition along the full length of the survey using high-definition digital 
video or digital photographs taken at an interval of less than 10-feet.  

ii) Document cosmetic and structural condition using digital video or photographs.  
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iii) Preconstruction survey shall summarize condition of the aqueducts and supports and identify 
areas of concern.  

iv) Post-construction survey shall identify any areas with a change condition from the 
preconstruction survey.  

v) Include digital video, digital photographs and log as part of the final report. 
b) A minimum of two weeks prior to installation of any monitoring equipment, submit a detailed 

vibration monitoring plan including: 
i) Drawings showing proposed soil compaction operations and monitoring points. 
ii) Proposed monitoring and reporting method. 
iii) Protocol for notifying EBMUD inspector if vibration limit is exceeded. 
iv) Product data indicating the type of equipment, sensors and instrumentation to be used for 

the vibration monitoring system. 
c) At the completion of the soil compaction operations submit an event record of all vibration 

monitoring records during the pile installation. 
 

C. Vibration Limit 
a) For work within 100 feet from EBMUD Aqueducts, the induced vibrations may not exceed 0.5 inch 

per second peak particle velocity (PPV) as measured from the nearest Aqueduct locations. A 
minimum of four monitoring locations are required. 

b) If the 0.5 PPV threshold is exceeded at any time during the soil compaction operations, all 
construction activity shall be suspended until contractor can demonstrate to EBMUD and City 
inspector that work can be performed within vibratory limit. 

c) EBMUD is to be notified anytime the vibration levels exceed the established limit. 
d) The daily vibration monitoring reports for the monitoring need to be provided no later than the 

following day to EBMUD. 
 

D. EBMUD Inspections 
a) EBMUD working hours are restricted to 7:00 AM to 3:00 PM Monday through Thursday and 

Fridays from 7:00 AM to 2:00 PM.  For this project the Monday through Thursday hours are 
extended to 3:30 PM and Fridays hours to 2:30 PM. 

b) An EBMUD Inspector must be present during any demolition or construction activity within 10 
feet of the water aqueducts.   This includes but is not limited to all grading, cold planning, paving 
and depth verifications (potholes). A minimum notice of four (4) working days is required. 

c) EBMUD shall inspect the following items of work and contractor shall coordinate the work with 
EBMUD including arranging for it to be within EBMUD working hours provided above. 
 

• Demolition of the existing valley gutter over aqueduct #1 

• Demolition of curb, and gutters over the aqueducts 

• Demolition of the stair and stair landing at the southeast end of the turn around 

• Demolition of the AC pathway over the top of the aqueducts 

• Any aqueduct potholing that is to be done 

• Grading & compaction operations* 

• Excavation & compaction of the trench for the 8” S.D. over Aqueduct # 1 

• Excavation of the Artwork pole Foundations 

• Excavation of the new light pole bases 
 



 City of Lafayette Project, No. 014-9721 
Special Provisions                                                Lafayette Town Center Pathway & BART Bike Station Project 

 

  

SP-13 

* grading and compaction operations can continue until 4:00 PM. 
 

E. Allowable Construction Loads  
a) To prevent damage to the aqueducts, on-site construction equipment shall be restricted to the 

allowable loads per wheel in relation to cover depth outlined in the Table below. 
 

 

Allowable Load Per Wheel at Cover Depth  

Cover 
Depth (Feet) 

Allowable Load Per 
Wheel (lb) 

1 1,771 

2 3,100 

3 6,200 

4 12,400 

4.5 15,500 

 
b) Submit a complete list of construction equipment make, model, and weight that will be used for 

construction prior to start of construction. 
 
c) If methods to alter load distribution are to be used, the methods shall be approved by the 

Engineer prior to the start of construction. 
 
d) Limit construction traffic directly over the existing aqueducts. Construction traffic could be 

isolated to the north parking stalls. 
 

e) Contractor’s attention is directed to the Aqueduct Plating Detail in Non-Paved Areas on Sheet C-
6 of the Project Plans.  Contractor shall install steel plates over the existing EBMUD Aqueducts in 
non-paved areas subject to vehicular loading as shown on the Plans and as directed by the 
Engineer. 
 

PG&E 
Contractor shall coordinate with PG&E for connection to existing PG&E point of connection. 
 
SP7-02  COORDINATION WITH AGENCIES (EBMUD, BART & CALTRANS) 

Contractor shall comply with the requirements of all agencies including EBMUD, BART and Caltrans as 
provided in the Contract Documents and as required by the respective inspectors during construction. 
 
BART Landscape Architect (LA) and Grounds are required to attend the final acceptance punch list walk. 
 
SP7-03  CONTRACT LIMITS 

Contract limits are described in the Contract Drawings.  The Work shall be performed in a manner that 
prevents interruptions to Revenue Operations and confined within the work areas in accordance with 
the Contractor-prepared work and phasing plans as approved by the Engineer. 
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SP7-04  SITE ACCESS 

The work site is located in the City of Lafayette at the Lafayette BART Station, near the South Entrance 
to the BART Station.  As such the Contractor shall comply with the following: 
 

1. Work shall be scheduled and performed only in accordance with a BART approved Site Specific 
Work Plan (SSWP), Operating System Interface and the Hours of Work specified herein.  This 
Work will require a Detailed SSWP and System Access Request, both granted in close 
coordination with BART staff following the processes detailed herein. 

2. The Contractor shall not interfere in BART Revenue Operations (unless authorized by a District 
approved SSWP and shall comply with security and safety procedures in accordance with these 
Contract Specifications and as directed by the Engineer. 

 
SP7-05  BART MAINTENANCE SUPPORT 

The BART or commercial utility systems modification work performed by the Contractor shall require 
support from the BART maintenance department and SSWP shall include, but not be limited to, the 
following: 
 

1. Certain temporary BART utility work as specified in the contract documents. 
2. Re-installation of certain BART utilities to permanent use as specified in the Contract 

Documents. 
3. 110 volts (unless otherwise approved by the Engineer and BART maintenance) and above, and 

high voltage electrical power system work as specified in the Contract Documents. 
4. Power on and off 110 volt and above circuit breakers (unless otherwise approved by Engineer 

and BART maintenance). 
5. Turning water systems on and off including main water supply or fire water supply. 
6. Access into substations, gap breaker stations, control panels, and final inspections of electrical 

and mechanical systems. 
 
The contractor shall notify BART of any cancellations of the above support at least two (2) Working Days 
in advance of the start of such support to avoid the cost of District support.  Cancellations of BART 
maintenance support, made less than two (2) Working Days in advance of the requested support will be 
considered District supported hours worked and the Contractor shall be assessed a fee of $500 for each 
late cancellation occurrence.  The fee will be deducted from the value of the progress payments through 
the issuance of a change order. 
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SP7-06  BART OPERATING SYSTEM INTERFACE 

Site Specific Work Plan (SSWP): A notification prepared and submitted by the Contractor to the Engineer 
for all work within the BART Operating system, which provides all information as shown in the Attachment 
in Appendix K 

SP7-07  ACCESS INTO THE BART OPERATING SYSTEM 

Access to the BART Operating System (all BART owned or operated facilities) shall be in accordance with 
BART publication, “Standard Procedure for Access to the BART Operating System ”(Management 
Procedure-31).  A copy of the Management Procedure 31 is provided in Appendix H. 

Site Specific Work Plan (SSWP): The SSWP shall remain in effect for the duration of the Work unless any 
element of the SSWP is changed, at which time the Contractor shall resubmit. 

System Access/Track Allocation Committee 
 

1. The System Access/Track Allocation Committee (SAC) is a standing BART committee that controls 
the System Access and Track Allocation by which work in the BART Operating System is 
authorized.  The SAC authorizes the work to be scheduled to gain access to the BART Operating 
System.  The SAC meets each Wednesday to consider and approve work to be performed during 
the Work Week following the meeting. 

2. Contractors shall submit each individual request for access to the BART Operating system to BART 
in writing no later than Thursday before the SAC meeting.  The request shall include actual hours 
that work will be performed and required support by BART forces.. BART will not approve access 
requests without an approved detailed SSWP or GSSWP, as applicable. 

3. The necessary resources to perform the work represented by the SSWP or GSSWP shall be 
available and demonstrated ready for use on the Friday prior to the Work Week.  After verification 
of the availability of the required resources and confirmation of an approved SSWP and access 
request, the Engineer will issue a final decision as to whether work proceeds as planned. 

4. For work within the BART Operating Envelope, the Contractor may not enter the Jobsite until 
authorization is obtained by the EIC.  For Work outside of the BART Operating Envelope, the 
Engineer or Contractor shall notify the control center having jurisdiction immediately prior to 
entering the Jobsite and Immediately after departing. 
 

SP7-08 BART OPERATING RULES AND PROCEDURES 

Activities within the BART Operating System shall comply with the Operating Rules and Procedures 
Manual (OR&P).  A copy of the OR&P is included in Appendix I.  Violations of the OR&P will subject the 
Contractor to prompt and possible permanent exclusion from the Jobsite until the Contractor 
demonstrates knowledge of proper compliance procedures to the satisfaction of BART.  Such exclusion 
from the Jobsite will not be grounds for additional compensation or extension of the Contract completion 
time. 
 
SP7-09 INSPECTIONS BY THE DISTRICT 

The Contractor shall cooperate with designated BART representatives when conducting site inspections. 
 
BART may periodically make quality assurance audits of the Contractor’s Safety Program. 
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SP7-10 CALTRANS ENCROACHMENT PERMIT REQUIREMENTS 

Contractor’s attention is directed to the following attachment: State of California Department of 
Transportation Encroachment Permit No. 04-24-N-MC-0394 for full requirements supplementing these 
Special Provisions. 
 
The following are a few requirements included in the attached permit that Contractor shall especially be 
aware of prior to any start of work: 
 

1. A pre-job meeting with the State Representative is required at least 7 days prior to the start of 
any work under this encroachment permit. Failure to do so will result in permit revocation with 
no prejudice. 
 

2. The permittee must provide the stage construction plans, traffic handling plans, work schedule, 
and a list of all sub-contractors to the State Representative at the time of the pre-job meeting. 
 

3. The Permittee must submit a completed and signed “Encroachment Permit Applicant: 
Contractor(s) Authorization Form” (Form TR-0429) (available at https://dot.ca.gov/-/media/dot-
media/programs/trafficoperations/documents/encroachment-permits/tr-0429-a11y.pdf) with 
information of all the Permittee’s contractors, and their sub-contractors who will be performing 
work authorized under the conditions of this encroachment permit. Permittee must also have all 
contractors complete their portion of the form and submit the final signed forms to the State 
Representative and District Permit Engineer at or prior to the preconstruction meeting. The form 
must be completed by hand. 

 
 Contractor shall see attached permit for full list of provisions and requirements. 
 
SP7-11 MEASUREMENT AND PAYMENT 

The contract lump sum price paid for “Pothole & Protect Existing Utilities and Coordination with 
Agencies” shall include full compensation for furnishing all labor, supervision, materials, tools, equipment 
and incidentals, and for doing all the work involved in locating existing utilities and protecting them during 
construction and coordinating work with agencies (BART, EBMUD, Caltrans, etc)  as specified in the 
Standard Specifications, State Specifications, Project Contract Documents as directed by the Engineer and 
no additional compensation will be allowed therefor. 

No separate payment shall be made for conforming to the provisions in this section except as provided 
above for potholing and protecting existing utilities.  Full compensation for conforming to all the 
provisions of this section shall be considered as included in the lump sum price paid for Mobilization and 
no additional compensation shall be allowed therefor.  
 

SPECIAL PROVISIONS SECTION SP-8 
PROGRESS OF WORK 

(NO BID ITEM) 
 
The provisions of Section 8 - Progress of Work, of the General Provisions of the Standard Specifications, 
shall apply in their entirety and as supplemented below. 
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SP8-01  PRE-CONSTRUCTION MEETING 

A pre-construction meeting for this project will be held on September 22nd,  2025 at 2:30 pm at the City 
offices for the entire Contract including the BART Bike Station. The contractor shall submit all required 
bonds, insurance, and signed contracts prior to this meeting.  The Notice to Proceed will be issued to the 
Contractor at this meeting. The prime contractor’s full-time on-site superintendent and foremen for the 
project, along with any major subcontractors, are required to attend the preconstruction meeting. 
 
At the pre-construction meeting, representatives of the Owner, the Contractor, Subcontractors, and the 
Engineer will discuss in detail certain procedural aspects of the Work, Including, but not limited to: 

● Administrative procedures for transmittals, approvals, change orders, and similar items; 
● Review of the method of application for payment, progress payments, retention; and final 

payment; 
● Review of the Contractor's construction progress schedule; 
● Review of submittals required 
● Clarifications of any questions regarding the contract Plans and Special Provisions; 
● Review of traffic control procedures; 
● At the preconstruction meeting the Contractor shall provide a Cal/OSHA trenching permit. 
● Review of various agency requirements including BART, EBMUD and Caltrans.   

 
SP8-02  PROGRESS SCHEDULE AND MEETINGS 

The Contractor shall submit the construction progress schedule to the Engineer at the pre­construction 
meeting as required by the City’s Standard Specifications. 
 
Contractor shall also submit an updated schedule by no later than Friday morning of each work week, and 
as requested by the Engineer per Section 8-2, "Progress Schedule," of the General Provisions of the 
Standard Specifications. 
 
Progress Meetings will occur at the time and frequency indicated by the Engineer at the Pre-construction 
Meeting for all the items of work including the BART Bike Station.  Contractor’s attention is directed to 
Attachment 1 for additional requirements related to Progress Meetings for the Bike Station. 
 
SP8-03  TIME OF COMPLETION AND LIQUIDATED DAMAGES 

The Contractor shall complete the entire Work in this Contract within ninety (90) working days from the 
start date, including completion of all "Punch List" work. Liquidated damages shall be assessed per Section 
8-10, "Liquidated Damages," of the General Provisions of the Standard Specifications. 
 
The count of working days on this Contract shall start Monday, October 6, 2025. 
 
Suspension of working days may be requested when material supply delays prevent further construction 
on the project.  As part of this request Contractor shall provide the Engineer a copy of all purchase orders 
immediately upon order.  The contractor shall also provide copies of all correspondence with equipment 
and materials suppliers concerning availability, delivery dates, anticipated delays (if any), and shipment 
notices within seven (7) calendar days of each correspondence.  References to cost may be omitted. A 
suspension of the count of working days will be granted when delivery dates exceed the project count of 
working days and all other work not dependent on the delivery of the street light assemblies has been 
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completed.  Granting the suspension of working days will not be made unless the above provisions are 
met 
 
SP8-04  BART LIQUIDATED DAMAGES 

In the event that BART revenue Operations are delayed or shut down due to Contractor’s construction 
operations, including but not limited to, when such delays or shut down is due to Contractor’s failure to 
complete scheduled activities by the planned time or Contractor’s failure to put in place and implement 
an approved contingency plan so that the Jobsite is available for BART’s Revenue Operations, the 
Contractor will be assessed liquidated damages as follows: 
 

1. $3,000 for the first hour or part thereof 
2. $11,000 for the second hour or part thereof 
3. $26,000 for the third hour or part thereof 
4. $62,000 for the fourth hour or part thereof 
5. $26,000 per hour thereafter 

 
SP8-05 WORKING HOURS 

Without prior written approval by the Engineer, and except for emergency work, work or activity of any 
kind shall be limited to the hours from 9:00 a.m. to 4:00 p.m. Monday through Friday except for items 
requiring EBMUD inspection per Section SP-7 of these Special Provisions.  
 
Contractor’s attention is directed to hours for lane/road closures in Section SP-11 of these Special 
Provisions. 
 
SP8-06 PAYMENT 

No separate payment will be made for conforming to the provisions of this section.  Full compensation 
for conforming to all the provisions of this section shall be considered as included in the prices paid for 
various contract items of work and no additional compensation will be allowed therefor. 
 
 

SPECIAL PROVISIONS SECTION SP-9 
MOBILIZATION 
(BID ITEMS 1-2) 

 
The provisions of Section 1 – “Mobilization,” of the Technical Provisions of the Standard Specifications, 
shall apply in their entirety, except as modified or supplemented herein.  
 
Contractor shall have Underground Service Alert (USA) mark utilities prior to start of any work including 
installation of project signs and construction fencing.  Contractor shall pothole any potential utility 
conflicts and protect all existing utilities as required by these contract documents, the Engineer and the 
respective utility agency.  

 

Contractor’s attention is directed to the existing storm drain inlet in the project area and the existing creek 
adjacent to the project area.  Contractor shall prepare a WPCP prior to the start of construction for review 
and approval by the Engineer as required by State and County regulations.  Contractor shall implement 
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the approved WPCP prior to the start of any construction. Temporary creek protection measures include 
but are not limited to temporary fencing and installing waddles 10 to 15 feet away from top of the bank 
to protect the creek and keep construction activities from getting too close to the bank.  Contractor shall 
not store materials and equipment within the said creek setback area.  

SP9-01 STAGING 

The Contractor may stage materials and equipment in a  portion of the parking lot on the south side of 
the Lafayette BART Station.  Contractor shall submit a plan for the approval of the Engineer which 
provides details on construction area fencing, staging and installation of City Project Signs prior to the 
start of construction.  Contractor shall obtain Project Identification Sign from the City and install as 
provided herein and as directed by the Engineer.  Construction fencing shall also conform to the City 
Standard Provisions and as directed by the Engineer. 

The Contractor shall be responsible for providing its own temporary storage area for materials and shall 
be responsible for securing the jobsite and equipment.  BART, EBMUD, CALTRANS, and the City of 
Lafayette will not be responsible for the Contractor’s materials and equipment. 

Material storage and laydown areas shall be in compliance with Section 6-21 of the General Provision to 
the Standard Specifications, Environmental Responsibilities.  

SP9-02 WORK PLAN AND PRE-CONSTRUCTON SUBMITTALS 

The contractor shall submit a SSWP as specified in SP7-06, Operating System Interface, for all construction 
activities within the BART Operating System or train operations at all stations.  These Jobsite locations 
include areas such as parking lots, sidewalks, ramps, stairways, concourse, platforms and Patron Areas. 

The Contractor is responsible to develop its staging plans and submit with the work plan.  The Contractor 
shall identify the temporary ADA access path in the work plan and provide sufficient signage for the 
patrons and the disabled patrons in accessing the path in accordance with applicable ADA requirements.  
The Contractor shall identify all construction barriers on the Jobsite in the Staging plan.  The construction 
barrier design shall be reviewed and approved by the Engineer as a separate submittal.  The Contractor is 
responsible for developing and submitting the work plan in accordance with the Contract Documents. 

The work plan shall include the locations and layout plans for all Contractor furnished Jobsite locations 
and Non-Jobsite locations including staging and storage areas, and haul routes, if they are to be used to 
deliver fill material to the jobsite locations or for removal and storage of excavated materials. 

 
SP9-03 CLEANING AND CLEANUP DURING CONSTRUCTION 

The entire site of the Work, including the Contractor’s work and storage areas, shall be kept in a neat, 
clean, and orderly condition at all times during the course of this Contract.  The Engineer may, at any time 
during construction, order a general cleanup of the site as a part of the Work and there shall be no 
additional cost to the City therefore.  The contractor shall provide general daily clean-up and disposal 
service for removal of waste, rubbish, trash, and debris away from the jobsite. 
 
Perform cleaning of all facilities and ancillary buildings as required during construction to prevent 
accumulations of dust, dirt, soil, trach, and debris, so that a clean and safe working environment will be 
present at all times. Walkways over exposed earth surfaces shall also be kept neat and free of pebbles 



 City of Lafayette Project, No. 014-9721 
Special Provisions                                                Lafayette Town Center Pathway & BART Bike Station Project 

 

  

SP-20 

and other obstacles to walking comfortably, equivalent to broom clean of paved surface. 
 
The Contractor shall remove all graffiti placed during the course of the Work within the Contractor’s 
enclosed secured areas at the work site.  The Contractor shall remove the graffiti within 24 hours after its 
detection in these areas. 
 
SP9-04 FINAL SITE CLEANUP 

Prior to Final Inspection, thoroughly clean the entire site and put it into a clean and neat, acceptable 
condition.  Remove from the site all construction waste and unused materials, dunnage, loose rock and 
stones, excess earth, and debris of any description resulting from the Work. 
 
Hose down and scrub clean where necessary all pavement and paved walks. 
 
Thoroughly remove mortar droppings from concrete slabs and pavement where they occur.  Hose down 
and scrub clean all concrete flatwork and exposed vertical surfaces of concrete and masonry. 
 
Clean and protect all conduit openings. 
 
Prior to Final Inspection, the Contractor shall remove all markings from streets, sidewalks, walls and other 
City and BART infrastructure within the enclosed secured area at the work site. 
 
SP9-05 MEASUREMENT AND PAYMENT 

The contract lump sum price paid for "Mobilization" shall include full compensation for furnishing all 
labor, supervision, materials, tools, equipment, and incidentals,  for all the work involved in mobilization 
of forces, equipment, materials, preparing SSWP, installing temporary fencing and barriers, cleaning and 
final cleanup, and meeting all general conditions and provisions of Contract Documents, for doing all the 
work involved in developing, preparing, obtaining approval of, revising, and amending the Water Pollution 
Control Plan (WPCP), as specified in the State Specifications and these Special Provisions, and as directed 
by the Engineer and no additional compensation will be allowed therefor. 

The Contract Price paid for each “Project Identification Sign (Provided by the City & Installed by 
Contractor)” shall include full compensation for furnishing all labor, supervision, materials, tools, 
equipment and incidentals, and for doing all the work involved in coordinating with the City to obtain the 
City provided “Project Identification Sign”, transporting, installing signs on barricades or posts, 
maintaining signs, removing signs and barricades or posts, and returning City’s signs to the City as specified 
in the Standard Specifications and these Special Provisions and as directed by the Engineer and no 
additional compensation will be allowed therefor. 

 
SPECIAL PROVISIONS SECTION SP-10 

CONSTRUCTION AREA SIGNS 
(BID ITEM NO. 3) 

 
Work shall conform to Section 1-3, “Construction Area Signs,” of the Technical Provisions of the Standard 
Specifications.   
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SP10-01 GENERAL 

The Engineer shall approve all locations prior to the Contractor installing signs.  Construction Area signs 
shall be in place on the project site at least two (2) days prior to the start of work, but not more than seven 
(7) days.  Signs shall be removed within five (5) days of completing all work.  The Contractor shall notify 
the regional notification center for operators of subsurface installations (USA-Underground Service Alert: 
1-800-227-2600), at least four (4) working days, but not more than fourteen (14) calendar days, prior to 
commencing any excavation for construction area sign posts. 

The bottom of the mounted sign panels shall be seven (7) feet above existing grade. 

SP10-02 MEASUREMENT AND PAYMENT 

Construction area signs shall be counted and paid based on the number of sign panels installed regardless 
of the number of sign posts installed. 

The Contract Price paid per each for “Construction Area Sign” shall be considered as full compensation 
for furnishing all labor, supervision, materials, tools, equipment and incidentals, and for doing all work 
involved in furnishing, erecting, maintaining, and removing all construction area signs as shown on the 
Plans, as specified in these Special Provisions, and as directed by the Engineer, and no additional 
compensation will be allowed therefor. 

SPECIAL PROVISIONS SECTION SP-11 
TRAFFIC CONTROL, SAFETY AND PUBLIC CONVENIENCE 

(BID ITEM NO. 4) 
 

SP11-01 GENERAL 

Work shall conform to the requirements of Section 6-12, “Traffic Control,” Section 6-12.7, “Temporary 
Traffic Striping & Pavement Markings,” of the General Provisions and Section 15-4, “Removal of Existing 
and Temporary Traffic Stripes and Pavement Markings,” of the Technical Provisions of the Standard 
Specifications.  Nothing in these Special Provisions shall be construed as relieving the Contractor from 
their responsibilities as specified in said sections.  Any traffic striping or markings that are removed due 
to any phase of work shall be replaced, or re-aligned if required, with temporary traffic stripes or 
pavement markings.  All temporary striping and markings shall be placed the same day the permanent 
striping or markings are removed and they shall be placed before opening the roadway to public traffic. 

SP11-02 LANE CLOSURE HOURS 

Contractor’s attention is directed to noticing requirements in Section SP6-01 should lane closures be 
required.  Lane closures on Happy Valley Road will be limited to hours between 9:00 am and 3:00 pm. 

SP11-03  FLAGGING 

The contractor shall pay 100% of the cost of furnishing all flaggers and pilot cars, including transporting 
flaggers; furnishing stands and towers for flaggers, and operating pilot cars to provide for the passage of 
pedestrian and traffic through the work. 
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SP11-04  MAINTAINING TRAFFIC, PEDESTRIAN AND DRIVEWAY ACCESS 

Contractor shall stage his work so as to be able to provide a continuous ADA-compliant pedestrian 
pathway through the project at all times including access to the BART station and to the adjacent multiuse 
trail towards Town Center, the Contractor shall not be allowed to close the entire sidewalk or multiuse 
trail without providing a reasonable alternative route. 
 
Where necessary and required to maintain pedestrian access, Contractor shall provide temporary ADA-
compliant access ramps through work zones and over demolished areas. Each ramp shall consist of a 
sturdy non-slip walking surface at least 5 feet wide and 6 feet long, with cross-slopes less than 1.5% and 
running grades less than 7.5%. Ramps shall have handrails constructed from timber of 2”x4” nominal size.  
Contractor shall submit shop drawings of a typical Access Ramp for review and approval prior to 
fabrication. 
 
During construction, Contractor shall install special temporary construction signs “NO TURNAROUND 
DURING CONSTRUCTION” and “PICK UP & DROP OFF AT MAIN ENTRANCE TO STATION” at the entrance 
to the Parking Lot. 
 
Where sidewalk closure is necessary, Contractor shall provide temporary "SIDEWALK CLOSED" signs 
mounted on barricades at a location approaching the closure as determined by the Engineer to best 
minimize pedestrian traffic attempting to walk through the closure.    
 
Contractor shall take the necessary steps to prevent injury to the general public, BART and City of 
Lafayette employees, the general public and BART patrons, or damage to public property.  The public shall 
be considered as any persons not employed by the Contractor or its Subcontractors. The Contractor shall 
adhere to the following requirements: 
 

1. ANSI/ASSE “Protection of the Public on or Adjacent to Construction Sites.” This standard provides 
the recommended elements and activities on construction projects to provide protection to the 
public. 

2. Work shall be performed outside of the designated work area only when specifically stated in 
writing from the Engineer. 

3. Necessary steps shall be taken to protect and maintain work areas that interface with public areas 
sidewalks, station entrances, lobbies, corridors and aisles, stairways, escalators, elevators, station 
platforms, etc) 

4. All travel ways, access and egress points shall be maintained and clear of obstructions at all times. 
5. Warning signs stating, “Construction Area Authorized Personnel Only” shall be conspicuously 

posted around the perimeter of each secured construction site to warn the public. 
 
SP11-5 PROTECTIVE BARRICADES AND SAFETY PRECAUTIONS 

The contractor shall construct and maintain barricades, lights, shoring, and warning signs as required by 
Federal and State safety ordinances and as required to protect BART, EBMUD, Caltrans and City of 
Lafayette property from injury or loss and as necessary for the protection of the public and adjacent 
properties.  Provide walks around obstructions made in a public place for executing the Work.  Leave all 
protection in place and maintain until removal is authorized. 
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Guard and protect all workers, pedestrians, and the public for excavations, construction equipment, 
obstructions and other dangers with adequate railings, guard rails, temporary walks, barricades, warning 
signs, directional signs, overhead protection, planking, decking, danger lights, and other suitable 
safeguards. 
 
Flaggers shall be provided to direct or divert pedestrians or vehicular traffic when necessary as specified 
in Section SP11, Traffic Control, Safety, and Public Convenience. 
  
SP11-6 TEMPORARY FENCING 

The contractor shall furnish, construct, maintain, and later remove temporary fencing around the jobsite 
perimeter as indicated in the City of Lafayette Specifications.  Contractor is responsible for all maintenance 
of temporary fence, including but not limited to removal of graffiti within 24 hours and preventing fence 
from falling over. 
 
Temporary fencing that is damaged from any cause during the progress of the Work shall be repaired or 
replaced by the Contractor at no additional cost to the City. 
 
When no longer required for the Work, temporary fencing shall be removed.  Removed fencing and 
related materials shall become property of the Contractor and shall be removed from the jobsite, except 
as otherwise provided herein. 
 
Holes caused by the removal of temporary fences shall be properly filled to match adjacent surfaces. 
 
In public areas, temporary fencing stands, supports, and corners shall be made obvious with high visibility 
safety cones secured at each fence stand and support.  Temporary fencing in public parking areas shall 
have reflective cones at each corner.  Fencing may also require additional reflectors when requested by 
the Engineer.  Ensure that fence supports shall support screened fencing during wind events. 
 
Temporary fencing and gates shall be inspected regularly during daily inspections.  Screen fencing and 
supports shall be designed to withstand wind loading in accordance with Caltrans False Work Manual.  
Submit engineering calculations stamped by the engineer in charge holding a current California Civil or 
Structural Engineer registration. 
 
SP11-7 SECURITY PROCEDURES 

Contractor shall provide a security plan to BART Police via the Engineer at the start of Work to establish 
necessary coordination between BART Police and Projects.  The security plan shall include a definition of 
work, list of employees and subcontractor employees that will be on the Jobsite, a list of contact numbers 
and security measures that the Contractor intends to take during the Work.  BART Police and Engineer 
will sign off on the security plan.  Correspondence shall continue with BART Police on a need by need basis 
until the Acceptance of Work.  The Contractor shall maintain and submit the security plan on a monthly 
or as needed basis for approval as determined by the engineer.  
 
Contractor shall report crime and attempted crime that occurs within the Work area to BART Police 
immediately.  Initial correspondence shall be made through the BART Police Dispatch Office at (510) 464-
7000.  A follow-up report shall be made to the Engineer.  Contractor and subcontractors employees shall 
cooperate with BART Police during an investigation.  



 City of Lafayette Project, No. 014-9721 
Special Provisions                                                Lafayette Town Center Pathway & BART Bike Station Project 

 

  

SP-24 

 
If criminal acts persist or if risk is deemed high enough as determined by the Engineer, a survey of the 
Jobsite shall be jointly conducted by BART Police, Engineer, and the Contractor to identify existing threats 
to Jobsite security.  BART Police shall provide the Engineer and Contractor with a set of written or verbal 
recommendations based on the threat assessment.  The Contractor shall put in a good faith effort in 
implementing BART Police recommendations. If recommendations are not followed and criminal activity 
persists, BART will assess liquidated damage as specified in Contract Specifications SP 8-04 Bart Liquidated 
Damages. 
 
When the Contractor is not present or performing Work, no assets (regardless of value) shall be left 
unsecured at the Jobsite.  Materials vulnerable to theft, such as cables, tools and equipment, shall be 
secured in a locked storage facility.  Daily removal of scrap material shall be performed. 
 
A locked, physical perimeter shall be established around the storage area.  The Contractor shall post 
Project name and after hours contact information in such a manner as to be plainly visible from inside and 
outside of the construction area. 
 
Entry doors to storage areas and fenced gates shall be properly secured with a high grade, anti-cut lock. 
During nonbusiness hours, heavy equipment shall be disabled to prevent unauthorized use and, if 
applicable, shall be parked in front of the doors of temporary storage containers to serve as a barricade. 
 
If criminal activity persists or if risk is deemed high enough, the Engineer at the Engineer’s discretion may 
direct he Contractor to hire private security or implement electronic surveillance or both at no additional 
cost to the City. 
 
SP11-08 IDENTIFICATION AND SECURITY 

 
BART issues two types of identification for construction contractors.  Form used to apply for both types 
of Badges can be found in Appendix K of these specifications: 
 

1. Contractor Photo ID Badge: Contractor Photo ID Badges are required for Contractors and 
Subcontractors working on BART property for a period exceeding two weeks.  The badge contains 
the individual’s name, photograph, contact number, work location and expiration date. 

2. Short Term Worker Identification Badge (C Badge): C Badges are required for Contractors and 
Subcontractors assigned to a specific work site for a limited time period not to exceed two weeks 
within a 90 Day period.  The badge contains a large black “C” on the face of the card, the contract 
number, expiration date  

 
Within seven Days of the date of Notice to Proceed for this Contract, the Contractor shall submit a list of 
all employees of the Contractor and employees of Subcontractors who may perform work on this 
Contract.  Within seven Days from submission of the employee list, for those individuals requiring the 
Contractor Photo ID badges as specified in this Section.  Contractor shall complete a Request for Live Scan 
Service form and ensure each employee visits a Live Scan site for fingerprinting and background checking. 
Upon notification that applicants have cleared the DOJ background check from the live scan, the 
contractor will email a completed “Request for Identification Form” and photo for each application to  
BartIDBadge@bart.gov.  
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Should the Contractor subsequently request additional identification badges for personnel not on the 
original list, the Contractor is cautioned that such badges may take up to 60 Days to be approved.  The 
Contractor shall not be entitled to any claim for additional compensation, damages that may result from 
the failure of personnel to receive timely security clearances.  The count of working days shall not begin 
until such time as the contractor has received badges for employees working on the site.  Extension of 
contact working days shall not be granted for additional badges for employees or subcontractor 
employees not on the original list or for lost badges. 
 
Contractor shall ensure that individuals requiring Contractor Photo ID badges report to a Live Scan site 
with their completed Request Form and Valid and current government issued photo identification at their 
scheduled appointment time. 
 
Contractor shall ensure that individuals requiring short term C badges complete the Temporary Contractor 
Badge Application and submit with a legible photocopy of a current government-issued photo ID to 
tempbadges@bart.gov. 
 
Administration 
 

1. Badges will remain the property of BART and the privileges of use may be revoked as a result of 
invalidation, expiration, or confiscation. 

2. The Contractor shall immediately notify the Engineer of any lost or stolen badges.  A fee of $100 
will be charged for a replacement badge. 

3. Stolen Badges: Upon receipt of a copy of an official police report on the loss by theft or robbery 
of a badge, a replacement badge will be issued as expeditiously as possible. 

4. The Contractor shall return issued badges to the Engineer upon termination of Contractor or 
Subcontractor employee or expiration of badge.  The contractor shall return all issued badges to 
the Engineer upon completion of the Contract. 

5. The Contractor shall collect the badges daily until completion of the Contract. 
6. The Contractor shall maintain an accurate and up-to-date list of individuals to whom badges have 

been issued.  The list shall contain the name of each individual and the serial number of the badge.  
The engineer will periodically check the Contractor’s records to ensure accurate record keeping 
and tracking of badges. 

7. Prior to the start of work each day, the Engineer will check the badges of all workers. 
8. The absence of a valid Badge may be grounds for removal from BART property.  Such removal will 

not be grounds for any time extension or additional compensation. 
9. Failure to adhere to the requirements of this Section shall be grounds for revocation of badge 

privileges.  The badge shall be surrendered to the Engineer for closer inspection or confiscation 
as required. 

 
SP11-09  SPECIFIC SAFETY REQUIREMENTS 

Work Areas: The Contractor shall provide a safe work area.  When unsafe conditions do exist, immediate 
abatement is required. 
 
Work Practices:  The contractor shall be responsible for assuring that all workers work safely. 
 

mailto:tempbadges@bart.gov
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Accident and Incident Reports: The Contractor shall notify the Engineer immediately of any injury, 
property damage, incident or near miss.  Provide Engineer with copies of all accident and incident reports, 
including witness names and contact information, responding agencies and contact information, USA 
tickets, pictures, drawing, employee training records, corrective action, and all other supporting 
documentation within 24 hours of occurrence.  Written reports shall be required for all injuries, property 
damage, and near misses using Unusual Occurrence Report (UOR) form in Appendix K.  The engineer, at 
their discretion, may hold a Safety Stand Down after an accident prior to commencement of work after 
the incident. 
 
Cal/OSHA Permit and Registration Requirements: 

1. Each Contractor shall obtain relevant permits, licenses, and certificates pertinent to the safety of 
workers and operations in compliance with the applicable legal requirements.  Copies of the 
documents shall be submitted to the Engineer. 

2. Permits shall be available for review at the jobsite upon request of the engineer. 
3. Contractors must obtain and post Cal/OSHA Activity Permits from the California Division of 

Occupational Safety and health for the following: 
a. Erection or demolition of any building, falsework, scaffolding, or structure the equivalent 

of three stories or higher, or the equivalent height of 36 feet. 
b. Erection or dismantling of vertical shoring systems more than 3 stories high, or the 

equivalent height of 36 feet. 
c. Excavation Permits shall be required for excavations 5 feet or deeper 
d. Performing any work related to hazardous materials 
e. Use of fixed or mobile tower cranes 

 
Personal Protective Equipment (PPE): The Contractor’s personnel, without exception , are required to 
wear certain PPE.  All PPE must meet the requirements of BART, OSHA, ANSI, ASTM, NIOSH, and any other 
PPE regulating agency. 
 
Hard hats and safety vest are mandatory and must be worn at all times within the Jobsite. 
 
Hearing protection is mandatory in all operations where workers are exposed to 80 decibels or higher. 
 
Eye protection is mandatory at all times when on a construction site.  When performing tasks that produce 
flying debris or when handling any chemicals, appropriate eye protection shall be selected for the hazard 
or as specified in SDS. 
 
Fall protection shall be worn and used when working above a potential hazard or a fall hazard greater 
than 6 feet. 
 
Protective Footwear- Work boots shall be required at all times on the Jobsite.  Work boots shall comply 
with the American Society for Testing and Materials (ASTM) standard ASTM F-2413.  Work boots with 
visible damage will not be permitted. 
 
Clothing- only long pants and shirts with sleeves allowed.  No tank tops, mesh or flammable clothing will 
be permitted. 
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Respirator protection – When required by law to protect workers from breathing contaminated and 
oxygen-deficient air when effective engineering controls are not adequate, or while engineering controls 
are being instituted. 
 
SP11-10 INSPECTIONS BY OUTSIDE AGENCIES  

The Contractor shall be subject to inspections by outside agencies, including but not limited to Cal/OSHA 
and BART.  The Contractor shall notify the Engineer immediately should citations, warnings or safety 
violations be issued.  Copies of same shall be provided to the Engineer within 48 hours. 
 
SP11-11 CONSTRUCTION HAZARDS 

● Temporary Fencing: Refer to Specification SP 9-04 
● Hazard Warning Signs: Sings and symbols shall be visible at all times when work is being 

performed and shall be removed or covered promptly when the hazards no longer exist. 
● Secure Work Areas: Secure work areas at all times to prevent unauthorized access. 
● Gates: Secure gates with a chain and tamper proof lock in an open or closed position to prevent 

accidental swinging. 
● Traffic Control: Approved traffic controls shall be inspected daily to ensure compliance. 
● Flaggers: All flaggers must have current CAMUTCD, OSHA and Caltrans approved flagger training 

certification when directing traffic. 
● All mobile equipment shall have a functioning backup alarm or a spotter when the vehicle is 

backing up or when views are obstructed. 
● Pedestrian Control: Pedestrians must be able to see and understand the routes they are to follow. 
● Scaffolds:  Scaffolds shall be erected, moved, dismantled, or altered only under the supervision 

and direction of a Competent Person qualified in scaffold erection, moving, dismantling or 
alteration.  Such activities shall be performed only by experienced and trained person selected for 
such work by the Competent Person. 

● Lockout and Tagout: 
o The Contractor must properly lockout and tagout any equipment within the Contractors 

responsibility. 
o Control of the local and tag is also the Contractor’s workers’ responsibility. 
o The Contractor shall coordinate instances that require multi-employer lockout and tagout 

activities. 
● Transporting Materials in Public Areas: Travel ways, access, and egress points shall be maintained 

and clear of obstructions, in order to prevent slips, trips, and falls.  When transporting material in 
public areas a spotter(s) shall be required.  A temporary barricade system shall also be required 
when needed and requested by the Engineer.  All ground and floor openings shall be covered, 
secured, and properly marked.  No materials may be transported on public elevators or escalators. 

 
SP11-12 EMERGENCIES AND EMERGENCY PROCEDURES 

Contractor shall develop a Site Specific Emergency Action Plan for any event that may occur for the 
following categories: fire; worker injury, property damage and damage to various utilities (such as, 
electrical, gas sewage, water, telephone or public roadways); earthquake; public demonstrations; bomb 
threats; hazardous materials encountered; toxic spills; explosions; vehicular accidents; and all other items, 
as applicable to the project. 
 



 City of Lafayette Project, No. 014-9721 
Special Provisions                                                Lafayette Town Center Pathway & BART Bike Station Project 

 

  

SP-28 

The Site Specific Emergency Action Plan shall be in writing and shall cover those designated actions 
employers and employees must take to ensure worker safety. 
 
At a minimum, the following shall be included in the Site Specific Emergency Action Plan: 

1. Worker notification of emergency. 
2. Means of reporting fires and other emergencies. 
3. Designated evacuation assembly area. 
4. Evacuation procedures and emergency escape route assignments. 
5. Accounting method for workers after an emergency evacuation has been completed. 
6. Rescue and medical duties for workers performing them. 
7. Emergency Notification Flow Chart containing names, job titles, and contact information of 

persons who can be contacted.  This must be posted at the jobsite in a location clearly visible to 
all Jobsite personnel or made readily available. 

8. Identification of persons responsible for making emergency calls (preferably the ranking 
supervisor present). 

9. Emergency Procedures shall be kept current. 
10. The Site Specific Emergency Action Plan shall be covered in employee orientation and all workers 

shall be informed of changes if the Site Specific Emergency Action Plan is updated. 
 

Information and directions for Hospital and Occupational Clinic closest to the Jobsite, shall be posted at 
the Jobsite or made readily available. 
 
The Contractor shall inform the Engineer immediately, should an accident or incident occur. 
 
Following an accident or incident, the Contractor shall: 

1. Secure the area as expeditiously as possible. 
2. Provide only those, authorized representatives of BART and specific governmental agencies, an 

account of the nature of the emergency.  Questions from media personnel shall be referred to 
the Engineer. 

3. Whenever the Contractor requires emergency services, such as ambulance, Fire Department or 
Police, the Contractor shall use the posted emergency numbers and also contact a BART 
representative at: (510)834-1297, BART Operations Control Center (OCC). 

 
 
SP11-13 MEASUREMENT AND PAYMENT 

The contract lump sum price paid for “Traffic Control, Safety and Public Convenience” shall be considered 
as full compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals 
needed to perform all traffic control work, badging for all employees, for all phases and stages of the work 
performed by the Contractor or the Contractor’s “subcontractors” including, but not limited to, all signs, 
special construction signs, barricades, steel plates, traffic control plan, maintaining traffic, lane closures, 
flagmen, , maintaining driveway and pedestrian access, including temporary access ramps, and all other 
traffic control devices; and all other work as shown on Standard Plans, as specified in the Standard 
Specifications, the State Specifications, these Special Provisions, and as directed by the Engineer and no 
additional compensation shall be allowed therefor.  There shall be no additional compensation for traffic 
control due to an increase in the quantities shown on the bid proposal for pay items within the project 
limits. 
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Traffic Control required by work which is classified as extra work, as provided in Section 9.3, “Extra Work”, 
of the General Provisions of the Standard Specifications, will be paid for as part of said extra work. 

SPECIAL PROVISIONS SECTION SP-12 
CLEARING AND GRUBBING 

(BID ITEM NO. 6-7) 
 
The provisions of Section 2 – “Clearing and Grubbing,” Section 21, “Tree Trimming and Removal,” and 
Section 22-3, “Tree and Plant Protection,” of the Technical Provisions of the Standard Specifications, shall 
apply in their entirety, except as modified or supplemented herein.  
 
All cleared and grubbed areas shall be approved by the Engineer before commencing the next stage of 
construction and shall include removal of all objectionable materials including metal railings and 
miscellaneous items for which a separate contract pay item is not provided elsewhere in these Special 
Provisions. 
 
Removal of existing asphalt concrete pathways and base, and removal of asphalt concrete roadway for 
conforms and by cold planning shall be as provided elsewhere in these Special Provisions and not included 
in the payment for “Clearing & Grubbing” 
 
Contractor’s attention is directed to the existing 20” tree at the proposed Bike Station location and 
24”Pine Tree at the south side of the parking lot within the project area to be removed. 
 
SP12-01 MEASUREMENT AND PAYMENT 

The contract lump sum price paid for “Clearing, Grubbing & Tree Protection” shall include full 
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals, and for 
doing all the work involved in clearing and grubbing, tree trimming, tree removal, and tree protection 
including, but not limited to- the removal and disposal of all existing trash, debris, rocks, shrubs and 
vegetation; trimming of vegetation, shrubs, and trees of diameters 6” inches or less in diameter; 
removing, salvaging, and/or relocating landscape borders and decorative rock if encountered; removal 
and disposal of existing electrical boxes and conduits; removal and disposal of railings including metal 
handrails  and all other work as shown on the Plans, as specified in the Standard Specifications and these 
Special Provisions, and as directed by the Engineer, and no additional compensation shall be allowed 
therefor. 
 
The contract price paid per each for “Remove Tree (Trunk Diameter Greater Than 6”) shall include full 
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals, and for 
doing all the work involved in tree removal for trees greater than 6”, but not limited to, tree removal and 
disposal off site, grinding roots, and all other work shown on the Plans, as specified in the standard 
Specifications and these Special Provisions and as directed by the Engineer and no additional 
compensation shall be allowed therefor.   
 
 

SPECIAL PROVISIONS SECTION SP-13 
EXISTING FACILITIES 
(BID ITEM NO. 8-25) 
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SP13-01 GENERAL 

Work shall consist of removing, salvaging, relocating, or protecting existing facilities which interfere with 
construction. Work performed in connection with various existing facilities shall conform to the applicable 
provisions of Section 7, "Existing Utilities," of the General Provisions, Section 2, "Clearing and Grubbing," 
and Section 22, "Protection and Restoration of Existing Improvements," of the Technical Provisions of the 
Standard Specifications, these Special Provisions, and as directed by the Engineer. 
 
The Contractor shall fully document pre-construction conditions at all points around the work area. This 
documentation shall consist of notes, still photographs, and video. Special effort shall be made to 
document the existing conditions at BART Station entrance including but not limited to existing concrete 
sidewalk, stairs, ramp, lights and bike lockers to be protected. These documents shall be provided to the 
City prior to the start of construction. 
 
If the Contractor damages or destroys materials or facilities designated on the Plans, in these Special 
Provisions, or by the Engineer to be protected, salvaged or reused, he/she shall repair or replace them in 
kind at his sole expense. 
 
SP13-02 MONUMENTS AND PROPERTY CORNERS 

All monuments and property corners are to be preserved unless designated on the plans to be replaced. 
The Contractor shall bear the expense of replacing and recording with the County any monument or 
benchmark that is disturbed and was not designated to be replaced. Replacement shall be done only 
under the direction of and in the presence of the Engineer or a licensed surveyor. 
 
SP13-03  REMOVALS (AC PATHWAY AND PAVING, CONCRETE FLATWORK, PAVERS, CURB, 
GUTTER, WHEEL STOP, LIGHT POLE FOUNDATION AND/OR FIXURE, AND PIPES) 

Contractor's attention is directed to Section 6-11, "General Safety," of the General Provisions, of the 
Standard Specifications, and Section SP-11-05, “Traffic Control and Public Convenience," of these Special 
Provisions. 
 
Removals of existing road facilities not considered to be included in other Contract Work include removals 
of various items including asphalt concrete pathways, roadway paving, concrete flatwork (sidewalks, 
ramps, gutters), concrete curb and gutter, pavers, concrete wheel stops, drain pipes, light pole 
foundations and/or poles with fixtures. 
 
See Section 13, “Cold Planning” of the Technical Provisions and SP-18 “Cold Planning” for removal of 
existing asphalt pavement roadway via cold planing. 
 
Where existing curb and gutter is to be removed and replaced, and the adjacent pavement is intended to 
remain, removal work shall include the removal of said curb and gutter and a sufficient area of the 
adjacent pavement to a proper depth to allow the forming and construction of the replacement new curb 
and gutter.  Removal of asphalt roadway for conforms shall be included in “Remove Asphalt Concrete” 
per square foot.  For saphlt roadway remval at conforms in areas to be cold planed first, the asphalt 
roadway removal depth shall be from the bottom of the cold plane limit to the excavation limit required 
by the plans. 
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For removals that involve sawcutting, all sawcut lines shall be approved by the Engineer prior to 
sawcutting.  
 
Removals of area in preparation for new construction shall extend to a depth that is sufficient to 
accommodate  the  new  improvements  to  be  constructed,  including  any  necessary  subgrade as 
specified on Plans. 
 
Contractor’s attention is directed to existing street light poles and fixtures to be removed.  Work shall 
conform to the provisions Section 86-1.06, "Maintaining Existing and Temporary Electrical Systems," of 
the State Standard Specifications in addition to these Special Provisions, the Plans and as directed by the 
Engineer.  The existing street lights shall be protected and maintained in functional condition for initial 
stages of construction prior to its removal in a subsequent stage.  The maintenance of this light is 
considered incidental to the other Contract Work and compensation for doing so is included in the 
Contract Prices paid for those items.  Where fixtures are to be replaced or removed, lighting conduits and 
wirings shall be terminated and removed from nearest termination points as approved by the Engineer.  
At locations where existing lighting or foundation is to remain, Contractor shall protect conduits and 
wirings in place and connect new fixtures as shown on the Plans and approved by the Engineer.  
 
Existing signs (electric and not) are to be removed and re-installed or salvaged as shown on the Plans and 
provided below.  Benches, bike racks, and trash cans are to be removed and salvaged as shown on the 
Plans and provided below.   
 
All other removals  as  shown  on  the  drawings  and  as  directed  by the  Engineer  to  accommodate new 
construction as intended by Contract, for which no specific Bid Item is shown, shall be considered as 
incidental work. 
 
SP13-04  REMOVE & RE-INSTALL CITY DOWNTOWN SIGN, TRASH CANS AND WHEEL STOPS  

Contractor shall remove, salvage and re-install City’s Downtown Sign and BART Trash Cans and Concrete 
Wheel Stops as shown on the Plans and directed by the Engineer.  Items shall be removed and re-installed 
in a manner to avoid damage.  Should any items be deemed damaged by the Engineer, Contractor shall 
provide a new item at his own expense. 
 
Contractor shall remove existing “Downtown” sign panel and hardware on existing light pole in the cul-
de-sac, salvage the sign and mountings and re-install on new light pole as shown on the Plans and as 
directed by the Engineer.  Any new hardware required shall be furnished by the Contractor. 
 
Trash Cans and wheel stops shall be salvaged and re-installed as directed by the Engineer and as shown 
on the Plans 
 
SP13-05  REMOVE & SALVAGE EX. BART MAP SIGN, BIKE RACK AND CONCRETE BENCH  

Existing BART Map Sign, concrete benches and bike racks are to be removed and salvaged as shown on 
the Plans, provided in these Special Provisions and directed by the Engineer.  Salvaged items shall be 
protected from any damage and shall be stockpiled in a safe location approved by the Engineer.  
Stockpiled salvaged items shall be removed from the site when the Engineer directs and to the location 
provided by the Engineer. 
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BART Map Sign shall be safely disconnected and salvaged for re-use by BART in the future. 
 
The Engineer may direct some removals to be salvaged during construction.  Contractor may also be asked 
to re-set some salvaged items designated to be salvaged only as directed by the Engineer.  Compensation 
for this work shall be considered as included in the various contract items of work. 
 
SP13-06 RAISING EXISTING UTILITY VALVE FRAMES AND COVERS  

Water valves shall be adjusted to grade using a new “G5” box as shown in the detail in the Appendix.  
 
The G5 boxes will be provided by the East Bay Municipal Utility District (EBMUD) free of charge.  
Contractor shall coordinate the delivery or pick-up and integration of materials to be furnished by 
EBMUD with District representatives.  All other frames and covers, shall be adjusted reusing the existing 
riser and cover with a concrete collar and that is topped with asphalt concrete. 
 
EBMUD at its sole discretion may elect to adjust its own facilities.  In that case, the quantities shown on 
the Bid Schedule shall be adjusted accordingly, and Contractor shall comply with Section 22-9.3 of the 
Standard Specifications Technical Provisions. 
 
SP13-07 UTILITY BOX ADJUSTMENTS 

Where utility boxes are encountered within the limits of the planned work, Contractor shall adjust utility 
boxes to the new finished grade. Said adjustment shall include relocation of boxes to a new location as 
necessary to accommodate new construction.  Relocation shall require Contractor to modify and extend 
the associated existing plumbing to the new location. Any utility box adjustment or relocation which 
results in the box being located within the traveled way shall include replacing the existing box lids with 
traffic rated lids.  
 
SP13-08 MEASUREMENT AND PAYMENT 

No separate payment shall be made for conforming to the provisions of this section, with the exception 
of the items specified below or provided elsewhere in these Special Provisions.  

The contract prices paid per square foot for "Remove Asphalt Concrete", "Remove Concrete Surfacing", 
and “Remove Pavers” shall include full compensation for furnishing all labor, materials, tools, equipment 
and incidentals necessary to remove and dispose of existing concrete flatwork including sidewalk, stairs, 
gutters, and ramps, asphalt paving including pathways and roadway (including at conforms at varying 
depths), pavers and base material including sawcutting, excavating, removing, loading, off-hauling, and 
disposal of asphalt concrete or concrete pavement, pavers, base, subgrade, and sub-base materials of all 
kind as shown on the Plans, specified in these Special Provisions, and as directed by the Engineer; and no 
additional compensation shall be allowed therefor. 
 
Measurement of the removal of existing concrete stairs shall be the horizontal surface area of each stair 
tread, with a total of stair treads each. 
 
Measurement and payment for "Cold Plane Asphalt Concrete Roadway” shall be as provided elsewhere 
in these Special Provisions. Where existing roadway is to be cold planed, AC removal depth shall be 
measured from the bottom of the cold plan vertical limit to the AC excavation limit required for the new 
improvement. 
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The contract prices paid per linear foot for "Remove Concrete Curb", and "Remove Concrete Curb & 
Gutter" shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals 
necessary to remove and dispose of existing concrete curb, gutter, base material as necessary to 
accommodate form boards, and all excavation and backfill as required to accommodate new 
improvements as shown on the contract plans, as specified in these Special Provisions, and as directed by 
the  Engineer, and no additional compensation shall be allowed therefor. Contract quantities may be 
reduced or eliminated based on work to be performed by others. No adjustment in the bid item price shall 
be allowed due to any change in contract quantities. 
 
The contract price paid per each for “Remove Concrete Wheel Stop” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals necessary to remove, and dispose of the 
existing concrete wheel stops as noted on the plans, as specified by these Special Provisions, and as 
directed by the Engineer, and no additional compensation shall be allowed therefor. 
 
The contract price paid per each for “Remove Light Pole & Concrete Foundation” and “Remove Solar 
Light & Foundation” shall include full compensation for furnishing all labor, materials, tools, equipment, 
and incidentals necessary to fully remove, and dispose of the existing light pole and concrete foundation 
to a depth of 24” and base material, dewatering and electrical components as noted on the plans, as 
specified by these Special Provisions, and as directed by the Engineer, and no additional compensation 
shall be allowed therefor. 
 
The lump sum price per each for “Remove Light Pole & Fixture” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in the 
complete removal of the designated items, all measures and equipment in protecting street light in 
operating condition, disposing of the designated items,  and all other work as noted on the plans, as 
specified by these Special Provisions, and as directed by the Engineer, and no additional compensation 
shall be allowed therefor. 
 
The contract prices paid per linear foot for “Remove 3” Double Drain Pipes” shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals necessary to excavate, 
sawcut, remove, and dispose of the existing storm drain pipes, including shoring, dewatering, and backfill 
as noted on the plans, as specified by these Special Provisions, and as directed by the Engineer, and no 
additional compensation shall be allowed therefor. 
 
The contract prices paid per each for “Remove & Re-install Concrete Trash Cans”, “Remove & Re-Install 
Downtown Sign Panel”, and “Remove & Re-install Concrete Wheel Stop” shall include full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals necessary to excavate, sawcut, 
removal of the designated items, respective foundations, rebar, base material, hardware, safe storage 
and re-install existing items, with new foundations and backfill as noted on the plans, as specified by these 
Special Provisions, and as directed by the Engineer, and no additional compensation shall be allowed 
therefor. 
 
The lump sum price paid for “Remove & Salvage BART Map Sign”, “Remove & Salvage Bike Rack”, 
“Remove & Salvage Concrete Bench”, shall include full compensation for furnishing all labor, materials, 
tools, equipment, and incidentals, and for doing all work involved in the complete removal of the 
designated items, respective foundations and base material, electrical boxes, and hardware, and salvaging 
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designated items for delivery, and all other work as noted on the plans, as specified by these Special 
Provisions, and as directed by the Engineer, and no additional compensation shall be allowed therefor. 
 
The contract unit prices paid per each for "Adjust Electrical Box to Grade” and "Adjust Water Valve Frame 
& Cover to Grade" shall include full compensation for furnishing all labor, materials, tools, equipment and 
incidentals, and for doing all the work involved in adjusting the facilities to grade complete in place, 
including all required excavation, backfilling, compaction, placing of temporary asphalt concrete, and 
permanent restoration to match surrounding materials, and all other work as shown on the plans and/or 
applicable standard plans, and as specified in the Standard Specifications and these Special Provisions, 
and as directed by the Engineer, and no additional compensation will be allowed therefor.   
 
 

SPECIAL PROVISIONS SECTION SP-14 
EARTHWORK 
(NO BID ITEM) 

 
Excavations of all kind shall conform to the provisions of Section 3 – “Earthwork,” of the Technical 
Provisions of the Standard Specifications, and shall apply in their entirety except as modified or 
supplemented herein. 
 
The Contractor shall provide for the public safety and public convenience in accordance with the 
provisions of Sections 7-1.03, "Public Convenience", and 7-1.04, "Public Safety", of the State Specifications 
and these Special Provisions. 
 
SP14-01 ROADWAY EXCAVATION 

Excavation consists of sawcutting, removing, and disposing of asphalt concrete pavement, concrete 
flatwork or pavement, roadway subgrade and subbase of all kinds, soil, and any other materials 
encountered to excavate to the required depths to install improvements shown on the plan, including 
new roundabout, and landscape planter areas. 

All excavated asphalt concrete material, base material, and native material shall be disposed of outside 
the right-of-way as required in Section 6-16 of the General Provisions of the Standard Specifications. All 
excavated material to be disposed of shall be off-hauled from the site as it is generated. The excavated 
material will consist of asphalt concrete, base material and native material, and may contain reinforcing 
fabric and/or other particles that are a by-product of asphalt concrete.  The City makes no guarantee that 
the material will be reusable or recyclable.  No additional compensation shall be allowed to the Contractor 
if the material is deemed not reusable or recyclable.  Any testing, if required, by the disposal site shall be 
arranged and paid for by the Contractor.  No stockpiling at the site is permitted. 

Access to the parking lot shall be maintained at all times. 
 
Unsuitable material encountered below the grading plane shown on the Plans shall be excavated and 
disposed of per Section 19-1.03B of the State Specifications and at the direction of the Engineer. Sub-
excavation shall not begin without prior approval from the Engineer. The cost of removal and disposal of 
unsuitable material and replacement material shall be paid for at force account as provided in Section 4-
1.05 and 9-1.04 of the State Specifications. 
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There is no separate measurement or payment for roadway excavation including saw-cutting excavating, 
removing, loading, off-hauling, and disposal of asphalt concrete or concrete pavement, base, subgrade, 
and sub-base materials of all kind.  All roadway excavation necessary to construct the proposed 
improvements, except as specifically provided for in other sections of these Special Provisions, shall be 
considered as included in the Contract Prices paid for the various items of work. 
 
SP14-02 STRUCTURE EXCAVATION 

Earthwork shall conform to the provisions of Section 19-3, “Structure Excavation and Backfill,” and Section 
7-1.02k (6), “Occupational Health of Safety,” of the State Specifications and these Special Provisions. 

Work shall include, but not be limited to, all operations necessary to excavate, remove, off-haul, backfill 
(if required), and compact earth material to construct the shallow light foundations and BART Bike Station 
Foundation as shown on the Plans and as directed by the Engineer.  Stockpiling the spoils is not permitted. 

Should structure backfill be required, it shall comply with Section 19-3.02c “Structure Backfill” of the State 
Specifications and shall be compacted to a relative compaction of no less than 90% as determined by the 
ASTM D-1557 test procedure.  Backfill which does not meet the compaction requirement shall be scarified, 
moisture conditioned, and re-worked until the required relative compaction has been attained. 

Measurement and payment for structure excavation and/or structure backfill as provided in these Special 
Provisions, required to perform the work shown on the Plans and directed by the Engineer shall be 
considered as included in the Contract Bid Item for shallow light foundations “Structural Concrete 
(Shallow Foundation)” and the foundation for the BART Bike Station “BART Bike Station-Concrete 
Foundation” 
 
There is no separate measurement or payment for excavation and/or earthwork involved with other items 
of work including but not limited to proposed paving, pipes, drainage structures, curb, gutter, pathways, 
walkways, and signs. All excavation, grading and backfill necessary to construct these items, except as 
specifically provided for in other sections of these Special Provisions, shall be considered as included in 
the Contract Prices paid for the various items of work. 
 
 

SPECIAL PROVISIONS SECTION SP-15 
DUST CONTROL AND WATERING 

(NO BID ITEM) 
 
The provisions of Section 4 – “Dust Control & Watering,” of the Technical Provisions of the Standard 
Specifications, shall apply in their entirety, except as modified or supplemented herein.  
 
SP15-01  PAYMENT  

No separate payment shall be made for conforming to the provisions in this section.  Full compensation 
for conforming to all the provisions of this section shall be considered as included in the prices paid for 
various contract items of work and no additional compensation shall be allowed therefor.  
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SPECIAL PROVISIONS SECTION SP-16 
AGGREGATE BASE 

(NO BID ITEM) 
 
The provisions of Section 8 – “Aggregate Base,” of the Technical Provisions of the Standard Specifications, 
shall apply in their entirety.  
 
Aggregate base shall be placed in 2” maximum lifts for all items of work requiring aggregate base. 
 
SP16-01  PAYMENT  

No separate payment shall be made for conforming to the provisions in this section.  Full compensation 
for conforming to all the provisions of this section shall be considered as included in the prices paid for 
various contract items of work requiring aggregate base and no additional compensation shall be allowed 
therefor.  
 

SPECIAL PROVISIONS SECTION SP-17 
ASPHALT CONCRETE 

(BID ITEM NO. 27) 
 
The provisions of Section 9 – “Asphalt Concrete,” of the Technical Provisions of the Standard 
Specifications, shall apply in their entirety, except as modified or supplemented herein. 
 
SP17-01  ASPHALT CONCRETE PAVEMENT 

Asphalt concrete required for all new improvements including pathways and roadway paving for inlays 
and conforms shall be Type A HMA, 1/2-inch maximum size aggregate for finish course, PG64-10 
Asphalt. 
 
Contractor shall not place the uppermost layer of new asphalt concrete pavement until all underlying 
storm drain pipes, conduits; irrigation pipes, sleeves, utilities and any other underground facility have 
been installed.  Finish Course over all areas to be paved shall be constructed as a single course between 
0.17’ and 0.25’ in depth, conforming to design finish elevations as shown on the Plans. 
 
Roadway conform paving between the construction sawcut line and the face of new concrete curb or 
gutter shall be included in “Asphalt Concrete, Type A” and shall be constructed per the various details 
shown on the Plans.  Asphalt concrete shall conform to the requirements specified in this section. 
 
SP17-02 MEASUREMENT AND PAYMENT 

The contract unit price paid per ton for the various courses of “Asphalt Concrete, Type A” shall be 
considered as full compensation for furnishing all labor, supervision, materials, tools, equipment and 
incidentals to complete the necessary work, including but not limited to- vibration monitoring, providing 
a grade-setter; sawcutting, mechanical sweeping of the existing pavement; installing a tack coat binder, 
furnishing, transporting, placing, spreading and compacting asphalt concrete; constructing, maintaining, 
removing, and disposing of temporary asphalt concrete ramps when required;  mechanical sweeping; any 
necessary corrective measures to each pavement course; and all other work as shown on the Plans, as 
specified in these Special Provisions, and as directed by the Engineer, and no additional compensation 
shall be allowed therefor. 
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SPECIAL PROVISIONS SECTION SP-18 
COLD PLANING 

(BID ITEM NO. 26) 
 
The provisions of Section 13 “Cold Planing” of the Technical Provisions of the Standard Specifications, shall 
apply in their entirety, except as modified or supplemented herein. 
 
SP18-01 GENERAL 

Existing asphalt concrete shall be planed at the locations and widths as shown on the Plans and as directed 
by the Engineer.   
 
Contractor’s attention is directed to the proposed paver roundabout area and AC inlay area in the existing 
cul-de-sac shown on the project plans.  Cold planning will be required in these areas as shown on the Plans 
and as required to build the proposed improvements. 
 
The Contractor shall schedule their operation so that the cold planed area is paved within five (5) working 
days after receiving cold planing.  Any damage to the planed surface caused by the Contractor, or resulting 
from prolonged exposure of the planed surface to traffic loads beyond the specified time above, shall be 
repaired at no cost to the City prior to paving.  
 
Work includes grinding pavement at pavement areas to receive an asphalt concrete inlay. Cold planing of 
areas to receive inlay include grinding to correct the grades and cross-slope of the existing roadway. The 
outside lines of the planed area shall be neat and uniform. The road surfacing and concrete gutters to 
remain in place shall not be damaged in any way by the planing.  
 
The final cut shall result in a uniform surface allowing final paving to conform to the proposed surface.  
Contractor shall continuously monitor and adjust the depth of cold plane such that the final cut surface 
will accommodate a final paving lift of no less than 0.17’ (2”) and no more than 0.25’(3”).  In some areas 
Contractor may be required to make multiple passes to achieve the desired grades.  Excessive or 
inadequate milling that results in a final surface outside of the allowable tolerances shall be corrected by 
additional cutting or placement of asphalt concrete leveling courses to achieve compliance.  These 
remedial measures shall be at the Contractor’s sole expense. 
 
Where utility and similar facilities exist within the surface to be planed, Contractor shall take special 
notice of those locations and exercise extra care and caution in his operation so as to maintain and 
protect those facilities in place.  Protection of said facilities shall be considered incidental to Contract 
Work in performing the cold plane operation. 
 
Contractor’s attention is also directed to EBMUD vibration monitoring requirements provided on the 
Plans and also included in SP-7 “Existing Utilities & Coordination with Agencies” of these Special 
Provisions. 
 
SP18-02 MEASUREMENT AND PAYMENT 

The contract price paid per square foot for "Cold Plane Asphalt Concrete Roadway” shall include full 
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals, and for 
doing all the work involved, including, but not limited to, providing grade setter; vibration monitoring; 
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utility protections; cold planing, loading, off-hauling, testing (if needed) and disposing of planed material; 
constructing, maintaining, and disposing of the temporary ramps; mechanical street sweeping, barricades, 
and all other work as shown on the Plans, as specified in the Standard Specifications, the State 
Specifications and these Special Provisions, and as directed by the Engineer and no additional 
compensation shall be allowed therefor.  
 
Measurement and payment for the removal, disposal and grading of pavement underlying materials in 
the roadway shall also be included in these bid items, and shall conform to the specifications provided 
elsewhere in these Special Provisions. 
 
 

SPECIAL PROVISIONS SECTION SP-19 
PAVEMENT TREATMENTS, MARKINGS AND DELINEATION 

(BID ITEM NO. 28-31) 
 
All pavement coatings, markings and striping required for the various items of work shall conform to 
Section 15 “Pavement Striping, Markers and Delineation” of the Technical Provisions of the Standard 
Specifications and as provided below.   
 
Contractor’s attention is directed to the Plans for pavement surfacing, sealers and striping locations, 
details and specifications.  Architectural Exhibits (Appendix F) provide colored renderings of the various 
pavement surfacing, sealers and striping. 
 
Contractor shall submit pavement surfacing, sealers and striping product information and cut sheets 
conforming to the specifications provided herein and shown on the Plans for review and approval by the 
Engineer prior to construction.  
 
All thermoplastic surfacing and striping shall be skid resistant surface material including the proposed 
thermoplastic Dandelion Seed Decal. 
 
A minimum cure time of 15 calendar days is required prior to the installation of pavement markings and 
coatings over new asphalt pavement, and 30 days for concrete or as specifically required by Manufacturer. 
 
SP19-01 PAVEMENT MARKINGS AND COATINGS AT EXISTING CUL-DE-SAC 

Contractor shall install Thermoplastic Decals and Colored Pavement Sealers in the cul-de-sac area as 
shown on the Plans and attached Exhibits and as provided below. 
 
Thermoplastic Dandelion Seed Decal 
The Dandelion Seed Decal shown on the Plans across the existing cul-de-sac area shall be thermoplastic, 
shall be pre-fabricated, brought to the field and finally heat applied on site as further specified below.  
 
The Dandelion Seed Decal is designated by DM-1 and DM-2 on the Plans and Architectural Exhibits 
(Appendix F).  They are to be “DecoMark Thermoplastic Coating” (or approved equal) which is anti-skid, 
non-reflective thermoplastic coating as provided below. City may provide AutoCAD file of dandelion 
design.  Contracotr shall submit dandelion design for City approval prior to construction. 
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DANDELION SEED DECAL 

Designation on Plans DM-1 DM-2 

Product Information www.ennisflint.com 
DecoMark Thermoplastic Surfacing 
Color: Black 
125 MIL 
Anti-Skid, Non-Reflective 

www.ennisflint.com 
DecoMark Thermoplastic 
Surfacing 
Color:  White 
125 MIL 
Anti-Skid, Non-Reflective 

 
1. USE: A durable, high skid resistant, non-reflective pavement marking material suitable for custom 

logos and horizontal surface signage where branding identification, directional, guidance, 
instructional or informational markings are desired for motorist, bicyclist or pedestrian use. Locations 
for use include but are not limited to: roadways, sidewalks, trails, parking areas, access routes, 
commercial properties, and shopping malls. The material shall be equally suitable for concrete and 
asphalt surfaces.  
  
1.1 The material must be a resilient preformed thermoplastic product which contains a minimum of 

thirty percent (30%) intermixed anti-skid/anti-slip elements and where the top surface contains 
anti-skid/anti-slip elements. These anti-skid/anti-slip elements must have a minimum hardness of 
9 (Mohs scale).  

 
1.2 The markings must be resistant to the detrimental effects of motor fuels, lubricants, hydraulic 

fluids etc.  
 

1.3 The material shall be capable of being affixed to bituminous and/or Portland cement concrete 
pavements by the use of the normal heat of a propane torch, an infrared heater, or a blue-flame 
radiant heater. The use of a compactor or similar equipment shall not be necessary.  

 
1.4 The material must be capable of conforming to pavement contours, breaks and faults through the 

action of traffic at normal pavement temperatures. It shall not be necessary to use a grid template 
or to make pattern grooves or other indentations in the asphalt or concrete surface prior to 
installing the material. It shall not be necessary to inlay the material in grooves or indentations.  

 
1.5 The material must be able to be applied in temperatures down to 45ºF (7ºC) without any special 

storage, preheating or treatment of the material before application.  
 

1.6 If multicolored, the individual pieces in each material segment, typically 24 in. (.6 m) by 36 in. (.91 
m), must be factory assembled with a compatible material and interconnected so that in the field 
it is unnecessary to assemble the individual pieces within a material segment.  

 
1.7 The material must be able to be applied to asphalt and concrete surfaces without preheating the 

application surface to a specific temperature. The material must be capable of being affixed to 
green concrete (concrete that has set but not appreciably hardened). The material shall not 
require the portland cement concrete application areas to be cured or dried out. The material 
must be capable of being affixed to bituminous and/or portland cement concrete pavements by 
the use of the heat of a propane torch, infrared heater, or blue-flame heater.  

 

http://www.ennisflint.com/
http://www.ennisflint.com/
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1.8 The material must be able to be applied to asphalt and concrete surfaces without using a grid 
template and without forming a pattern in the application surface. The material must cover the 
entire application area. Once applied, no part of the pavement surface must be visible in the 
application area.  

 
1.9 Heating indicators must be evenly distributed on the surface of the material to act as a visual cue 

during application and post-application.  
 
2. MANUFACTURING LOCATION, CONTROL AND ISO CERTIFICATION: The material must be produced 

in the United States, and the manufacturer must be ISO 9001:2015 certified for design, development 
and manufacturing of preformed thermoplastic pavement markings, and provide proof of current 
certification.  
 

3. MATERIAL: Must be composed of an ester modified rosin resistant to degradation by motor fuels, 
lubricants etc. in conjunction with aggregates, pigments, binders, and anti-skid/anti-slip elements. 
Pigments and anti-skid/anti-slip elements must be uniformly distributed throughout the material. The 
thermoplastic material conforms to AASHTO designation M249, with the exception of the relevant 
differences due to the material being supplied in a preformed state, being non-reflective, and 
potentially being of a color different from white or yellow.  

 
3.1 Anti-Skid/Anti-Slip Elements:  

3.1.1 The material must be a resilient preformed thermoplastic product which contains a 
minimum of thirty percent (30%) intermixed anti-skid/anti-slip elements and where the 
top surface contains anti-skid/anti-slip elements. These anti-skid/anti-slip elements must 
have a minimum hardness of 9 (Mohs scale).  

 
3.2 Pigments:  
The colors required for this project are Black and White. 

3.2.1 White: The material shall be manufactured with sufficient titanium dioxide pigment to 
meet FHWA Docket No. FHWA-99-6190 Table 5 and Table 6 as revised and corrected.  

 
3.2.2 Red, Blue, and Yellow: The material shall be manufactured with sufficient pigment to 

meet FHWA Docket No. FHWA-99-6190 Table 5 and Table 6 as revised and corrected. The 
pigment system must not contain heavy metals nor any carcinogen, as defined in 29 CFR 
1910.1200 in amounts exceeding permissible limits as specified in relevant Federal 
Regulations.  

 
3.2.3 Other Colors: The pigment system must not contain heavy metals nor any carcinogen, as 

defined in 29 CFR 1910.1200 in amounts exceeding permissible limits as specified in 
relevant Federal Regulations.  

 
3.3 Heating Indicators: The top surface of the material shall have regularly spaced indents. The closing 

of these indents during application, shall act as a visual cue that the material has reached a molten 
state allowing for satisfactory adhesion and proper embedment of the slip/skid resistant 
elements, and a post-application visual cue that proper application procedures have been 
followed.  
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3.4 Skid Resistance: The surface of the preformed thermoplastic material shall contain factory applied 
non-skid material with a minimum hardness of 9 (Mohs scale). Upon application the material shall 
provide a minimum skid resistance value of 60 BPN when tested according to ASTM E 303.  

 
3.5 Slip Resistance: The surface of the preformed thermoplastic material shall contain factory applied 

non-skid material with a minimum hardness of 9 (Mohs scale). Upon application the material shall 
provide a minimum static friction of coefficient of 0.6 when tested according to ASTM C 1028 (wet 
and dry), and a minimum static coefficient of friction of 0.6 when tested according to ASTM D 
2047.  

 
3.6 Thickness: The material must be supplied at a minimum thickness of 125 mil (3.18 mm).  

 
3.7 Environmental Resistance: The material must be resistant to deterioration due to exposure to 

sunlight, water, salt or adverse weather conditions and impervious to oil and gasoline.  
 

3.8 Interconnected: If multicolored, the material must consist of interconnected individual pieces of 
preformed thermoplastic material, which through a variety of colors and patterns make up the 
desired design. The individual pieces in each material segment, typically 24 in. (.6 m) by 36 in. (.91 
m), must be factory assembled with a compatible material and interconnected so that in the field 
it is not necessary to assemble the individual pieces within a material segment.  

 
4. APPLICATION  

4.1  Pre-conditions.  Aged surfaces containing reflective cracking should be repaired as provided in   
    the section for “Crack Sealing” in these Special Provisions. 

 
 4.2   Asphalt: The material shall be applied using the heating method recommended by the 

   manufacturer. The material must be able to be applied at ambient and road temperatures   
   down to 45ºF (7ºC) without any preheating of the pavement to a specific temperature. A 2- 
    component sealer specified by the manufacturer must be applied to the substrate prior to    
    material application to assure proper adhesion. A thermometer shall not be required during 
    the application process. The pavement shall be clean, dry and free of debris. Supplier must   
    enclose application instructions with each box/package.  
 

4.3 Portland Cement Concrete: The same application procedure shall be used as described under 
Section 4.2.  

 
5. PACKAGING: The preformed thermoplastic material shall be packaged in cardboard cartons with a 

plastic sheet between each layer of preformed thermoplastic. The cartons in which packed shall be 
non-returnable, shall contain a minimum of 35% post-consumer recycled materials, and shall not 
exceed 40 in. (1.02 m) in length and 25 in. (.64 m) in width. The cartons shall be labeled for ease of 
identification. The weight of the individual carton must not exceed seventy (70) pounds (32 kg). A 
protective film around the carton must be applied in order to protect the material from rain or 
premature aging. The 2-component sealer must be supplied by the material manufacturer in 
300/600ml cartridges, along with 2-component sealer application supplies.  

 
6. TECHNICAL SERVICES: The successful bidder shall provide technical services as required. Regionally-

located manufacturer’s representative, employed directly by the manufacturer, can provide no-cost 
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on-site application training.  
 
Colored Pavement Sealer 
The entire cul-de-sac shall receive a colored resin sealer which is designated on the Plans and Architectural 
Exhibits (Appendix F) as MM-1 for “MMax Colored Lane Treatment”.  Contractor shall provide methyl 
methacrylate resin with anti-skid aggregate catalyst kit as provided below. 
  
 
 
 
 
 
 
 
 
1. USE:  

 
1.1  MMAX® colored lane treatment is a specialized lane treatment system that combines state-of-

the-art methyl methacrylate resins with hardwearing aggregate and premium pigments to deliver 
an extremely durable, highly visible, and color stable lane delineation treatment that meets the 
non-slip requirements needed for cyclists.  
 

1.2  MMAX colored lane treatment shall be used to delineate bike lanes and increase bicycle lane 
presence in applications such as, but not limited to, corridor treatments along the length of a bike 
lane or cycle track, especially at areas where bicycle and vehicular conflict are expected and added 
safety is needed.  
 

1.3 MMAX colored lane treatment is available only through Ennis-Flint or an authorized distributor of 
Ennis-Flint material. 
 

MATERIAL:  
2.  

2.1 Materials used to create MMAX material shall consist of MMAX colored lane treatment resin, 
aggregate, and catalyst. 
 

2.2 MMAX colored lane treatment resin shall have the following properties: 
 
 

 
 
 
 

2.3 MMAX colored lane treatment resin shall be pigmented to meet the following color coordinates 
complying with Docket No. FHWA-2020-001 Table 7 to Appendix Part 655, Subpart F – Daytime 
Color Specification Limits for Non-Retroreflective Materials Used for Colored Pavements::  

 

Colored Pavement Treatment in Cul-De-Sac 

Designation on Plans MM-1 

Product Information www.ennisflint.com 
MMAX Colored Lane Treatment 
Methyl Methacrylate Resin 
Color: PMS 7596C Terra Cotta 
90 MIL 
Include Anti-Skid Aggregate, Catalyst Kit 

Density  12.52 +/- .35 Lbs/Gal 

Tensile  >400 PSI ASTM D638 

Elongation  >180% ASTM D638 

Flash Point  >10°C ASTM D1310 

http://www.ennisflint.com/
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 1  2  3  4  

X  y  x  y  x  y  x  y  

0.230  0.714  0.266  0.460  0.367  0.480  0.367  0.584  

The daytime luminance factor (Y) shall be at least 20, but no more 
than 35. 

 
 

2.4 MMAX colored lane treatment aggregate shall be provided by the manufacturer and will have a 
hardness of 9 on the Mohs scale. Aggregate shall be a neutral, light color that will not affect the 
color of the finished product and will have a mesh sizing of 24 grit. 
 

2.5 MMAX catalyst shall come in a powder form and be supplied in bulk at the maximum usage rate 
of 0.51 +/- 0.2 lbs. (.23 +/- .09 kg) per pail of resin. 

 
3. APPLICATION EQUIPMENT:  

 
3.1 Squeegees shall be designed for heavy duty usage and sourced locally.  

 
3.2 Rollers shall be medium nap in texture and require a roller cage and handle.  

 
3.3 Drill shall be high speed, high torque, capable of supplying enough power to thoroughly mix 

MMAX colored lane treatment additives when paired with a paint mixing paddle. 
 

4. APPLICATION: 
 
4.1 Pre-conditions.  Aged surfaces containing reflective cracking should be repaired as provided the 
section for “Crack Sealing” in these Special Provisions. 

 
4.2 Surface Preparation. Clean the application area thoroughly. All loose particles - dirt, sand dust, 
etc. - must be removed. Use a broom and power blower or compressed air. The surface must be clean, 
dry, and free of all dust, oil, debris, and any other material that might interfere with the bond between 
the material and surface to be treated. 
 

4.2.1 Concrete: All curing compounds shall be completely removed from concrete surfaces prior 
to installation by shot blasting or grinding. Existing concrete surfaces shall be wire brushed but 
may require shot blasting or grinding, dependent on condition. 

 
4.2.2 Chemical contaminants: Clean areas containing chemical contaminants such as vehicle 
fluids, using a degreasing solution, and ensure removal of contaminants and degreasing solution 
well in advance of the application.  

 
4.2.3 Obstacles: Pavement markings that are to be left in place, utilities, drainage structures, curbs 
and any other structure within or adjacent to the treatment location shall be masked to protect 
from application. Existing pavement markings conflicting with the surface treatment should be 
removed by grinding or water blasting. Extra care should be taken to thoroughly remove the dust 
and debris caused from grinding.  
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4.3 Mixing. Catalyst quantity shall be based on ambient and pavement temperature and must be 
mixed very thoroughly at specified rates and into materials listed in the materials mixing guide. 
Material shall mix to approximately 2.79 gallons (10.55 liters) and weigh approximately 52 lbs (23.6 
kg).  

 
MATERIALS MIXING GUIDE 
 

MMAX resin  2 (7.6) gallons (liters) 
MMAX aggregate  25.0 (11.34)  lbs (kg) 

Catalyst  
< 70° F / 18° C 

8 (0.24)  fluid ounces (liters) 

Catalyst  
> 70° F / 18° C 

4 (0. 12)  fluid ounces (liters) 

 
4.4 Installation. MMAX™ colored lane treatment shall immediately be poured onto pavement and 

distributed at 45-50 sq. ft. per pail using a squeegee. Trowels can be used where a squeegee is 
not effective. Use roller to back roll the material to remove working lines and create a consistent, 
anti-slip texture. Remove masking as material gels but before it cures. 
 

4.5 Opening to traffic. MMAX must be 100% cured, which will be a hardened solid state, before traffic 
is permitted. Curing typically takes 30-60 minutes and is based on temperature and amount of 
catalyst added. 

 
5. PERFORMANCE PROPERTIES:  

 
5.1 MMAX colored lane treatment will have the following performance properties: 

  

Density  18.5 +/- 0.5  Lbs / Gallon  

Solids  >99%  D2205 

Build Thickness  90 +/-10  Mils 

VOC  <100  Grams/Liter 

Pot Life  ~15min  AASHTO T237 

Skid  >60  ASTM E303 

Hardness  50-60  ASTM D2240 

Water Absorption  <0.25%  ASTM D570 

 
6. PACKAGING:  

 
6.1 MMAX™ colored lane treatment resin must be supplied in compliant metal pails that have a 

UN1A2Y1.9/100 rating.  
 

6.2 MMAX colored lane treatment aggregate must be supplied in 50.0 +/- 0.5 lbs. (22.68 +/- .23 kg.) 
pre-packaged bags or pails..  

 
7. STORAGE 
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7.1 Avoid extreme storage temperatures. Keep materials in dry, protected areas, between 40°F – 80°F. 
Keep out of direct sunlight and protected from open flame. Use within six months of receipt. 
 

8. TECHNICAL SERVICES: Shall be available from the manufacturer upon request.  
 
SP19-02                PAINT STRIPING AND MARKINGS 

This work shall be in accordance to the Plans, as specified in Section 15 of the Technical Provisions of the 
City Standard Specifications, and as directed by the Engineer. 

Contractor's attention is directed to the various areas of paint stripes and markings proposed on the 
Plans including the red painted curb and concrete, white "No Parking - Fire Lane" markings on the curb 
and white Type I arrows at the roundabout.  

The Contractor shall also re-paint the existing white parking stalls as directed by the City. 

SP19-03                MEASUREMENT AND PAYMENT 

The contract price paid per each for "Thermoplastic Dandelion Seed Decal", per square foot 

for  "Colored Pavement Sealer", by the linear foot for "Re-Paint Ex. Parking Stall Stripe" and by the 

lump sum for "Red Curb Paint,  Marking, & Type I Arrows"  shall include full compensation for 

furnishing all labor, supervision, materials, tools, equipment, and incidentals, including application of 

skid resistant materials, and for doing the work involved in preparing and installing thermoplastic decals, 

installing paint striping, markings and coatings, and painting existing concrete vaults complete in place 

as shown on the Plans, as specified by these Special Provisions, and as directed by the Engineer, and no 

additional compensation shall be allowed therefor. 

 
SPECIAL PROVISIONS SECTION SP-20 

TRAFFIC SIGNS 
(BID ITEM NO. 32) 

 
The provisions of Section 16 – “Traffic Signs” of the Technical Provisions of the Standard Specifications, 
shall apply in their entirety, except as modified or supplemented herein. 
 
SP20-01 GENERAL 
 
Sign posts shall be galvanized pipe post, or approved equal, and the concrete for the foundation shall be 
520-C-2500.  Contractor’s attention is directed to the Contra Costa County Standard Plan CRS1 for sign 
details except signs shall shallow concrete foundations per Detail on Sheet C-5. 
 
All signs shall be installed with a minimum of 7’ of vertical clearance measured from the lowest point of 
the sign panel to the ground surface, unless otherwise specified on the plans.  
 
A single post with multiple signs will be considered as one new sign for purposes of payment. 
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SP20-02 MEASUREMENT AND PAYMENT 

The contract price paid per each for "New Sign, Post and Foundation ” shall include full compensation for 
furnishing all labor, supervision, materials, tools, equipment, and incidentals, in furnishing and installing 
sign panels, new posts, and all miscellaneous hardware to complete installation in place, including but not 
limited to - excavations, concrete foundation, new sign panels where required, new post, mounting 
hardware, backfilling, surface restoration to match adjacent grades and materials, and all other work as 
shown on the Plans, as specified by these Special Provisions, and as directed by the Engineer, and no 
additional compensation shall be allowed therefor. 
 
 

SPECIAL PROVISIONS SECTION SP-21 
CONCRETE CONSTRUCTION 

(BID ITEM NO. 33-46) 
 
The provisions of Section 17 – “Concrete Construction” of the Technical Provisions of the Standard 
Specifications, shall apply in their entirety, except as modified or supplemented herein.  
 
SP21-01 GENERAL 

Concrete curbs (various types), sidewalks, shared use paths, gutters, curb ramps, base for pavers, and 
drainage inlets, shall be constructed of Portland Cement Concrete of the class and other requirements 
prescribed in Section 17 of the Technical Provisions of the Standard Specifications, and shall conform to 
the latest applicable Caltrans and Contra Costa County (CCC) Public Works Department  Standard Plans 
and Details unless otherwise specified or modified by Contract Documents.   
 
All new concrete construction shall include installation of a subbase consisting of a minimum six (6)-inch-
thick layer of Class 2 aggregate base, conforming to SP-16, compacted to 95% relative compaction unless 
shown otherwise on Plans or directed otherwise by the Engineer.   
 
At locations shown on the Plans where new curb and gutter, sidewalk, and curb ramps are constructed to 
join with existing concrete facilities, the Contractor shall install eighteen (18) inch long No. 4 rebar dowels. 
The dowels shall be placed at 12 inches on center in drilled holes at least six (6) inches into the existing 
concrete. 
 
Unless specifically indicated otherwise, concrete for Contract Items shall be Class 564-C-3250, maximum 
four (4)-inch slump except as specified below for slurry backfill and concrete base for pavers. 
 
Class 2 Aggregate Base section may be replaced with cement slurry backfill at no additional cost to the 
City.  This substitution may alleviate the vibration monitoring requirement during compaction. 
 
Contractor’s attention is directed to the Plans which show PVC sleeves of various sizes (2”- 10”) to be 
installed during construction of a concrete curb wall at the BART Bike Station for proposed storm drain, 
and under proposed paver roundabout and paver pathway for irrigation.  PVC sleeves shall conform to 
the provisions of PVC storm drain pipes provided in these Special Provisions and measurement and 
payment shall be included in the payment for the various contract items of work. 
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Concrete work shall not be backfilled within seventy-two (72) hours of placement, unless otherwise 
directed by the Engineer. 
 
Before placing concrete, Contractor shall verify that forms and site constraints allow construction to the 
required dimensioning and slopes shown. Contractor shall immediately notify the Engineer if site 
conditions will not accommodate the design details.  
 
Void spaces along the back of new concrete curbs and similar constructions, such as those created by form 
work, shall be backfilled to match existing surrounding material.  This material is typically topsoil, gravel 
or base rock.  Fill material shall be placed and compacted to the top of the new concrete improvements 
and sloped at a maximum of 3:1 (33%) to conform to the existing terrain.  The fill material shall be 
compacted to 90% relative compaction. 

Contractor’s attention is directed to the Contract Plans which show various pavers required for the new 
round-about, and ramp connecting to the existing pathway to Town Center and Downtown.  As shown on 
the Plans, pavers shall have a 6” concrete base over 6” aggregate base, 2’ concrete border at the 
roundabout, 8” concrete curb wall along a portion of the ramp.  The concrete used as a base, border, and 
curb for pavers shall conform to the Technical Provisions of the Standard Specifications and shall be Class 
590-A-3250, maximum three (3)-inch slump.   Concrete base, 2’ border and 8” curb wall shall be poured 
monolithically.  Pavers shall conform to the details provided on the plans and specified elsewhere in these 
Special Provisions.  Compensation for the concrete and aggregate base under the pavers as well as curb 
wall and 2’ border shall be considered as included in the contract unit price for the various paver items of 
work.   

Contractor’s attention is directed to requirements for conform paving adjacent to curb and/or gutter, as 
specified elsewhere in these Special Provisions. 

Contractor’s attention is directed to the details on the Contract plans showing the use of slurry backfill in 
the trenching for new storm drain and electrical conduits as well as these Special Provisions for the 
substitution of cement slurry backfill for Class 2 Aggregate Base.  Slurry backfill shall be as specified in 
Section 17-1.1.3 “Concrete Specified by Compressive Strength” of the Technical Provisions of the City’s 
Standard Specifications which provides that slurry for backfill in trenches shall be 200-E-500 with a 
maximum slump of 4.  Slurry backfill for trenches designated 200-E-500 may not be substituted with slurry 
cement backfill conforming to Section 19-3.02D, “Slurry Cement Backfill,” of the State Specifications.  

All new curb ramps shall include detectable warning surfaces (detectable panels) conforming to the 
referenced Standard Plans. Detectable surface panels shall be the color onyx black and shall be wet set 
monolithically with the ramp construction in accordance with manufacturer’s instructions. Contractor 
shall submit a six (6)-inch square sample of the product to be provided, along with the manufacturer’s 
product data and “cut-sheets” for review and approval prior to ordering.  The detectable warning surface 
shall conform to: 
 

a. Americans with Disabilities Act (ADA) Title III Regulations, 28 CFR Part 36 "ADA Standards For 
Accessible Design," Appendix A, Section 4.29 for "Detectable Warnings." 

 
b. Division of the State Architect - Access Compliance (DSA-AC) approved detectable warning 

products as provided in the California Code of Regulations (CCR) Title 24, Part 2, Section 205 
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definition of "Detectable Warning." 
 

City may accept products from ADA solutions (800-372-0519), Answer Industries (909-230-4064), and 
Armor-Tile (916-844-4132). 
 
All new storm drain inlets shall have a City provided placard stating "No Dumping - Drains to Creek" affixed 
to the curb or other logical location.   
 
SP21-02 PILING AND STRUCTURAL CONCRETE 

Pile Foundations for Art pole and Lights 

Cast-In-Drilled-Hole (CIDH) concrete piling work shall conform to the provisions of Section 49-3, “Cast-In-
Place Concrete Piling,” of the State Specifications and these Special Provisions. 
 
Foundations and anchor bolts for the art poles and proposed light poles shall be installed with this 
Contract.  Art poles, art lighting and art electrical wiring/electrical connections shall be performed by a 
separate contract as shown on the Plans, specified herein and directed by the Engineer. 
 
CIDH concrete piles shall be installed for the foundations of the proposed artwork poles, “30” Cast-In-
Drilled-Hole Concrete Piling Foundation”;  and the 14’ light poles standard foundation “18” Cast-In-Drilled-
Hole Concrete Piling Foundation”. 
 
Work shall include, but not be limited to, drilling of holes, removal and disposal of drilling spoils, 
placement of steel reinforcement and portland cement concrete, and installation of bolts as shown on 
the Plans and as directed by the Engineer.  Stockpiling of spoils is not permitted. 
 
Drilled holes for the CIDH concrete piling shall be of the diameter shown on the Plans and shall be straight 
and plumb such that the required minimum clearance between the steel reinforcement and the sides of 
the hole is achieved for the length of the pile. 
 
The bottom of the drilled hole shall be cleaned of loose material and shall be free of water before placing 
the reinforcement and the concrete.  The Contractor shall provide temporary casing as necessary to 
prevent caving of the drilled holes.  The Contractor shall provide pumping equipment to remove water 
from holes prior to the placement of the concrete. 
 
The top elevations of the concrete shall be no more than 1/2-inch above or 1/2-inch below the top of the 
concrete elevations shown on the Plans. 
 
Steel reinforcement shall be cast into the CIDH concrete piling as shown on the Plans.  The Contractor 
shall provide all necessary spacers and/or rigging to allow for proper positioning of the steel 
reinforcement. 
 
The piles shall be surrounded by a minimum of 30” of undisturbed native soil in the planting area. 
 
Anchor Bolts 
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Anchor bolts and anchor bolt template work for pile foundations shall conform to the provisions of  
Section 55, “Steel Structures,” Section 56-3, “Standards and Poles,” and Section 75, “Miscellaneous 
Metal,” of the Standard Specifications and these Special Provisions. 
 
Work shall include, but not be limited to, placement of anchor bolts and anchor bolt templates for 
construction of light standard connection to the foundation as specified herein, as shown on the Plans 
and as directed by the Engineer.  Contractor shall prepare anchor bolt templates and submittals for new 
and existing foundations for review by the Engineer prior to the start of Construction. 
 
Anchor bolts shall be hot dipped galvanized threaded rod and conform to ASTM F1554, grade 55.   
Anchor bolt nuts shall be hot dipped galvanized ASTM A563, grade A nuts with F436 washers. 
Anchor bolt template shall be ASTM A36 steel plate. 
 
Concrete Structures - Shallow Light Foundations and Bike Station Foundation 

Concrete structures for Shallow Light Foundations “Structural Concrete (Shallow Foundation) shall 
conform to the provisions of Section 51, “Concrete Structures,” Section 52, “Reinforcement,” and Section 
90, “Concrete,” of the State Specifications and these Special Provisions. See Section 14-02 “Structure 
Excavation” of these Special Provisions. 
 
Concrete for Bike Station Foundation “BART Bike Station-Concrete Foundation” shall conform to and be 
paid per the Bike Station Special Provisions found in Appendix L. 
 
Work shall include, but not be limited to, excavation, removal, off-haul, and compaction of earth material, 
backfill (if necessary), placement of steel reinforcement and portland cement concrete for the 
construction of light shallow foundations and bike station foundation. 
 
Concrete shall be placed monolithically. 
 
SP21-03  MEASUREMENT AND PAYMENT 

The contract prices paid per linear foot for “Concrete Curb & Gutter", “Concrete Curb”, “Concrete 
Mountable Curb”, “6” Concrete Flush Curb”, “4” Concrete Band”, “8” Concrete Curb Wall at Bike 
Station”  and contract price paid per square foot for “Concrete Walk”, “Concrete Curb Ramp with 
Detectable Panel”, and the contract prices paid per each for “Type “G” Inlet”, “18” Square Drop Inlet” 
and “12” Square Drop Inlet” shall include full compensation for furnishing all labor, supervision, materials, 
tools, equipment and incidentals for doing all work involved in constructing concrete curb, gutter, wall, 
borders, sidewalk,  ramp, and drainage structures including, but not limited to, sawcutting; excavation; 
loading; off-hauling; disposal; forming; dewatering; backfill; steel plates; reinforcement; dowels; frames; 
grates; weep-holes covers; PVC sleeves; aggregate base or slurry backfill; compaction; grading to drain; 
concrete; finishing; score-marks and weakened plane joints, truncated dome detectable warning surfaces; 
catch basin placards; and all other work necessary to construct the facilities complete, in place as shown 
on the plans as specified in the Standard Specifications and these Special Provisions, and as directed by 
the Engineer and no additional compensation shall be allowed therefor. 
 
“Concrete Curb Ramp with Detectable Panel” shall be measured as the ramp area defined by the groove 
line up to and including the adjacent retaining curb where it exists, and inclusive of the detectable panel.  
The retaining curb associated with a curb ramp shall not be paid separately as a curb item. The curb and 
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gutter in front of the ramp shall be excluded from the ramp measurement, and included in the quantity 
for concrete curb and gutter. 

CIDH concrete piling shall be measured for payment by the linear foot as determined from the dimensions 
shown on the Plans and as adjusted by the amount of any change ordered by the Engineer. The contract 
price paid per linear foot for “30” Cast-In-Drilled-Hole Concrete Piling Foundation” and “18” Cast-In-
Drilled-Hole Concrete Piling Foundation” shall include full compensation for furnishing all labor, material, 
tools, equipment, and incidentals and for doing all work associated with these items including but not 
limited to drilling of holes, removal and disposal of drilling spoils, and furnishing and placement of steel 
reinforcement, anchor bolt templates and anchor bolts and portland cement concrete as shown on the 
Plans, as specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer. 
 
The contract price paid per cubic yard for “Structural Concrete (Shallow Light Foundation)” shall include 
full compensation for furnishing all labor, material, tools, equipment, and incidentals and for doing all 
work associated with this item including but not limited to, excavation, removal, off haul and compaction 
of earth material, backfill (if necessary), furnishing and placement of steel reinforcement and portland 
cement concrete as shown on the Plans, as specified in the Standard Specifications and these Special 
Provisions, and as directed by the Engineer. 
 
Compensation for the concrete and aggregate base under new paver construction, concrete curb walls at 
certain ramp areas and concrete borders at paver areas shall be considered as included in the contract 
unit price for the various pavers.   

Compensation for slurry backfill for storm drain and electrical trenching or as substitution for aggregate 
base shall be considered as included in the contract unit price for the various items of work requiring 
slurry backfill or aggregate base material. 

SPECIAL PROVISIONS SECTION SP-22 
PAVERS 

(BID ITEM NO. 47-50) 
 
SP22-01 GENERAL 

Preparatory work to install pavers shall conform to all applicable Sections of the Technical 
Provisions of the Standard Specifications including but not be limited to the following sections: 
 
Section 3, “Earthwork” 
Section 6, “Subgrade Preparation” 
Section 8, “Aggregate Base” 
Section 17, “Concrete Construction” 
 
Contractor’s attention is also directed to sections in these Special Provisions corresponding to the above 
disciplines. 
 
Contractor’s attention is also directed to the Contract Plans and Architectural Exhibits (Appendix F) for 
the various paver locations and details. 
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Contractor’s attention is directed to the Plans which show PVC sleeves of various sizes (2”- 10”) to be 
installed during construction of a concrete curb wall at the BART Bike Station for proposed storm drain, 
and under proposed paver roundabout and paver pathway for irrigation.  PVC sleeves shall conform to 
the provisions of PVC storm drain pipes provided in these Special Provisions and measurement and 
payment shall be included in the payment for the various contract items of work. 
 
Ten (10) working days prior to ordering materials, Contractor shall submit samples of sufficient number 
and size to represent a full range of color, texture, and finish specified for approval by the Engineer.  
Contractor shall obtain unit pavers from a manufacturer having adequate capacity to meet specified 
requirements and scope of Work.  Contractor shall not change source of supply without permission of 
Engineer. 
 
Prior to placement of pavers, Contractor shall also construct field mock-ups that are 6 feet by 6 feet 
minimum, representative of colors, patterns, etc. as shown on drawings or as directed by Engineer.  
Contractor shall make corrections after review by Engineer until approval is obtained.  At contractor’s 
option, samples may be constructed in place and incorporated into the final construction after approval. 
 
Contractor shall deliver ten (10) units of each type of paver as maintenance materials to the City. 
 
Paving stones shall be delivered and unloaded at the project site on pallets and secured in such a manner 
that no damage occurs to the product during shipping, off-loading or handling at the project site.  
Material used for pavers shall be free of cracks, seams or other imperfections that impair their 
appearance, structural integrity or function.  Inherent color variations characteristic of the quarry from 
which it is obtained will be acceptable. 
 
Pavers shall be adhered by mortar to underlying reinforced concrete, as shown on the Contract Plans. 
Mortar shall be commercial grade, conforming to Section 51-1.02C, “Bonding Materials,” of the State 
Specifications.  Reinforced concrete and aggregate base shall be as shown on the Plans and specified 
elsewhere in these Special Provisions. 
 
Pavers shall be placed to a tolerance of no more than 1/8-inch over a 10-foot horizontal run.  Edge-to-
edge alignments between two units that form a continuous plane shall be flush with zero tolerance.   
 
Pavers shall not be cut to a dimension of less than 3” in any direction. Contractor shall discuss start-point 
layout with Engineer in the field and obtain approval prior to beginning work.  Any unusual conditions 
shall also be reviewed with the Engineer prior to installation. 
 
As shown on the Plans, pavers shall have a 6” concrete base over 6” aggregate base, 2’ concrete border 
at the roundabout, 8” concrete curb wall along a portion of the ramp.  The concrete used as a base, border, 
and curb for pavers shall conform to the Technical Provisions of the Standard Specifications and shall be 
Class 590-A-3250, maximum three (3)-inch slump as provided in these Special Provisions.   Concrete base, 
2’ border and 8” curb wall shall be poured monolithically.   
 
Compensation for the concrete and aggregate base under the pavers as well as curb wall and 2’ border 
shall be considered as included in the contract unit price for the various paver items of work.   
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Guardrails with Handrails installed in the 8” concrete wall at the new paver ramp shall be measured 
and paid for separately. 
 
Where shown on the Plans, concrete bands shall be constructed along one or more perimeters of areas 
to receive brick pavers.  Bands shall be 4” inches wide as shown on the Plans and comply with these Special 
Provisions for standard concrete curbs.   
 
 
Class 2 Aggregate Base section may be replaced with cement slurry backfill at no additional cost to the 
City as provided in these Special Provisions.  This substitution may alleviate the vibration monitoring 
requirement during compaction. 
 
At locations where pavers abut existing structures (buildings, building foundations, planters), Contractor 
shall provide joint material consisting of preformed cork strips complying with ASTM D1752 for Type II or 
preformed sponge rubber strips complying with ASTM D1752 for Type I. Installation shall be per 
manufacturer’s recommendations. 
 
Sand shall be spread over pavers, swept into joints and vibrated into place for a tight finish, shall be 
polymeric sand and shall be soaked with water to cause the polymers to harden and secure the sand in 
place. 
 
Contractor shall coordinate the placement of asphalt concrete with the installation of pavers.  New pavers 
shall be protected against soiling and marking by oils and asphalt.  Soiled pavers shall be removed, 
cleaned, and replaced.  Pavers shall not be cleaned while in place and on site.  Cleaning by pressure 
washing shall require new sand to be swept into paver joints and re-vibrated to lock pavers into place. 
 
SP22-02 INTERLOCKING PAVING STONES 

Contractor’s attention is directed to the Plans and Architectural Exhibits (Appendix F) to these Special 
Provisions which provide the locations and construction details for interlocking paving stones in the 
round-about and ramp areas.  Interlocking paving stones are designated as PV-1, PV-2, PV-3 and PV-4 on 
the Plans and Exhibits.  Following is a summary of the various interlocking paving stone specifications and 
locations.   
 
 

 

Plan Designation Plan Location Recommended 
Manufacturer 

Size & 
Thickness 

Manufacturer 
Color 

Plan Pattern 

PV-1 “Black” 
Stone Paver 

Round-About 
Border 

Basalite 6”x6”x80mm Scotia 2005 Stacked 
(Grid) 

PV-2 “White” 
Stone Paver 

Round-About 
Border 

Basalite 6”x6”x80mm Mt. Whitney - 
6000 

Linear 

PV-3 “Terra Cotta” 
Stone Paver 

Round-About  Basalite 6”x12”x80mm Lodi – 2019  Herringbone  

PV-4 “Brick” Paver 
Spectrum, 
Red/Brown 

Ramp Basalite  80mm Match Ex 
Pathway 

Match Ex 
Pathway 
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Interlocking paving stones listed shall conform to the following requirements. 
 
 
QUALITY ASSURANCE 

A. The production of interlocking concrete paving stones shall be by a manufacturer that is a member 
of the ICPI and SF Concrete Technology, Inc. The manufacturer must possess a minimum of (5) 
five years’ experience in the fabrication of concrete paving stones per this specification.  

 
B. Installation of interlocking paving stones shall be by a prequalified specialty contractor who has 

been certified by Basalite and/or the ICPI. The specialty contractor shall possess a minimum of (5) 
five years’ experience in the interlocking paving stone industry and must have satisfactorily 
completed projects of similar size, scope and cost.  

 
C. Submittals and mock-ups shall be per Section 22-01 above. 

 
PRODUCT INFORMATION 

A. Manufacturer:  A single source manufacturer in accordance with ICPI standards and guidelines 
shall produce all paving stones. The Interlocking Paving Stone manufacturer shall be BASALITE 
Interlocking Paving Stones or approved equal. 

 
B. Method of Manufacturing: paving stones to be single-layer production to insure dimensional 

uniformity, optimum color blending and product strength and durability. Colors are to be integral 
throughout unit paver or face-mixed concurrent to project conditions. Multi-layer paver machines 
and/or block production machines are not acceptable and shall be cause for rejection.  

 
C. Efflorescence: Must be minimized with the utilization of a water purification system. The water 

purification system shall have a minimum water capacity of 160 gallons per minute during paving 
stone batching cycle. Minimum capacity of (3) three admixture controls to reduce efflorescence 
and improve quality and texture. 

 
MATERIALS 

A. Basalite (or approved equal) as listed above, as shown on the Plans and as directed by the 
Engineer. 

 
B. Note: Unit pavers from sources other than the specified manufacture must meet or exceed the 

specified manufacturer’s color loading which is color content certified by an independent testing 
facility. Color pigments shall conform to ASTM C-979. Paving stone substitute samples, not 
manufactured by the specified source supplier must be approved in writing by the Engineer prior 
to the start of construction or the paving stone substitutions will not be accepted. 

 
C. Paver length and width shall not vary by more than + 1/16" (1.6mm) in unit dimension. Paver 

height shall not vary by more than (+ 1/8" (3.2mm) from specified standard dimensions.  
 

D. Pavers to have an average minimum compressive strength of 8,000 psi (55 Mpa) with no paver 
testing lower than 7,200 psi (Mpa) in accordance with testing procedures ASTM C-936, Standard 
Specification for Interlocking Concrete Paving Units.  
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E. Average absorption of 5% with no units greater than 7% when tested in accordance with ASTM C-
140 and resistance to 50 freeze-thaw cycles in accordance with ASTM C-67.  

 
F. Materials used to manufacture concrete paving stones shall conform to the following:  

a. Cement: ASTM C-150 (Portland Cement)  
b. Aggregate: ASTM C-33 (screened, washed sand and rock, with no expanded shale or 

lightweight aggregates.  
 
INSTALLATION OF BASALITE INTERLOCKING PAVING STONES 
 
Pavers shall be clean and free of foreign materials before installation. 
 
Installation shall start from a corner or straight edge, unless detailed otherwise and proceed forward over 
the mortar and as approved by the Engineer. 
 
Paving work shall maintain proper elevations and slope design. Unit paver surface shall be even, true to 
line and grade and shall properly coincide and align with adjacent work to elevations. All perimeter edges 
must be retained to secure the pavers. 
 
Pavers should be installed tight and level on the mortar. String lines should be used to hold pattern 
directions true. No unit paver joint shall be greater than 1/4" inch. No perimeter edge joint should be 
greater than 1/4" maximum. 
 
Cutting of unit pavers shall be done with a double-bladed stonecutter or diamond blade masonry saw.  
 
The completed paving stone installation should be swept and washed down to provide a clean, finished, 
workman-like surface.  
 
Pavers should not be installed on frozen or saturated sand bedding layer. 
 
SP22-03 GRANITE STONE PAVERS 

Contractor’s attention is directed to the Plans and Architectural Exhibits (Appendix F) which provide 
locations and construction details for granite paving stones to be installed as stacked in square grid 
pattern in the area leading up to the round-about.  Granite paving stones are designated as QS-1 and QS-
2 on the Plans and Exhibits.  Following is a summary of the various granite paving stone specifications and 
locations. 

Plan 
Designation 

Plan Location Recommended 
Manufacturer  

Size Manufacturer 
Style and 

Color 

Additional  
Specs 

Plan 
Pattern 

QS-1 “Black” 
Stone Paver 

Roundabout  American Soil  
And Stone 

3.5” 
cubes 

Black Granite 
and 

Black 

Thermal and Split; 
Install with flamed 

finish face up 

Stacked 
(Grid) 

QS-2 “White” 
Stone Paver 

Roundabout  American Soil  
And Stone 

 

3.5” 
cubes 

Impala 
Granite and 

White 

Thermal and split; 
Install with flamed 

finish face up 

Stacked 
(Grid) 
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Granite stone pavers shall conform to the following requirements. 
 
GENERAL 

References: American Society for Testing and Materials (ASTM).  Marble Institute of America (MIA).  
Building Stone Institute (BSI).  

PRODUCT SHIPPING AND HANDLING 
A. Store paving stones of this section in accordance with manufacturer's recommendations until 

installation. 
 

B. Sand shall be delivered to the job site and stored in such a manner as to deter contamination. 
 

SUBMITTALS AND SAMPLES 
A. Representative samples of stone shall be submitted for Engineer’s approval as provided in Section 

22-01 above and as follows. 
 

B. Dimension Stone Fabrication: 3.5” cube 
 

C. Fabricate stonework in sizes and shapes required to comply with requirements indicated, 
including details on drawings and final shop drawings.  Cut and drill sinkages and holes in stones 
for anchors, fasteners, supports and lifting devices as indicated or required.  Cut stones to produce 
pieces of thickness, size and shape indicated or required and within fabrication tolerances 
recommended by MIA/BSI. Finish exposed faces and edges of stones to comply with requirements 
indicated for finish under each type and application of stone required and to match approved 
samples. 

 
PRODUCTS 
Granite Stone Pavers shall be by American Soil & Stone Products, Inc. or approved equal. 
 
Requests for substitution will be considered in accordance with provisions of Section 22-01 above. 
 
Acceptable Manufacturer:  
American Soil & Product 
Richmond Annex 
2121 San Joaquin Street, Bldg. A 
Richmond, CA 94804 
(510) 292-3000 
(or approved equal) 
 
INSTALLATION OF GRANITE STONE PAVERS 
Installation of Granite Stone Pavers shall be as provided in Section 22-01 above and supplemented in this 
sub-section.   
 
Preparation:   

A. Stone shall be brushed free of dust and foreign matter. 
B. Stone shall be wetted sufficiently to take up surface absorption. 
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C. Stone is to be selected so colors are evenly distributed throughout the job. 
D. Stone supplier shall furnish laying instructions. 

 
Setting Dimension Stone: 

A. Execute dimension stone work by skilled mechanics, and employ skilled stone fitters at site to do 
necessary field cutting as stones are set. 

B. Set stones to comply with requirements indicated on drawings and final shop drawings.  Shim and 
adjust as necessary. 

 
Cleaning: 

A. Stonework shall be kept as clean as possible as work progresses.  Upon completion, stone shall be 
thoroughly cleaned with water and completely rinsed after scrubbing with fiber brushes.   

B. The use of acids or wire brushes will not be permitted. 
 
SP22-04 MEASUREMENT AND PAYMENT 

 
The Contract Prices paid per square foot for “Interlocking Stone Pavers”, “Interlocking Brick Pavers”, 
“Interlocking Brick Pavers with 8” Concrete Curb Wall” and “Granite Stone Pavers” shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all work 
involved in constructing paver surfacing, including but not be limited to: sawcutting conform joints where 
needed; installing compacted aggregate base or slurry backfill substitute, forms, reinforcement steel; PVC 
sleeves; placing and finishing concrete base, concrete borders, concrete curb walls, sand, mortar, and 
supports; brick paver surfaces, including sanded joints; installing, maintaining, and removing steel plates 
and temporary AC conforms to adjacent grade; and all other work necessary to construct all pavers 
complete in place as shown on the Plans, as specified in the Standard Specifications and these Special 
Provisions, and as directed by the Engineer; and no additional compensation shall be allowed therefor. 
 

SPECIAL PROVISIONS SECTION SP-23 
STORM DRAINS 

(BID ITEM NO.  51-55) 
 
The provisions of Section 18 – “Storm Drains” of the Technical Provisions of the Standard Specifications, 
shall apply in their entirety except as modified or supplemented herein. 

SP23-01 GENERAL 

Storm drain inlets, cleanouts and trenching shall conform to the details shown on the contract plans. 
Storm drain inlet frames, grates and covers shall be galvanized. Trench restoration and resurfacing shall 
be per the details shown on the plans and as specified in these Special Provisions. 
 
All solid polyvinyl chloride (PVC) pipe for this project shall be SDR-26 Pipe.  The 4” Perforated PVC Subdrain 
shall be SDR-35 Pipe. 
 
Concrete for storm drain related work shall conform to the requirements of SP-21 of these Special 
Provisions.  
 
Drain rock shall be 1” max, clean and washed crushed rock.  
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Filter fabric shall be Mirafi 140N, or approved equal. 
 
Contractor’s attention is directed to the typical storm drain trench and joint trench detail provided on the 
Contract plans showing the use of 1” drain rock, filter fabric and slurry backfill in the trenching for new 
storm drain.  Slurry backfill shall be as provided in Section SP 21-01 of these Special Provisions. 1” drain 
rock  and filter fabric shall be per Section 18 of the Standard Specifications and as approved by the 
Engineer. 
 
Contractor’s attention is directed to the 6” subdrain to installed north of the 8” wall at the proposed bike 
station.  Drain rock surrounding the subdrain plus filter fabric is included in the contract pay item per 
linear foot for the subdrain.   
 
Drain rock shall be extended beyond the subdrain trench to the surface as shown on the Plans to help 
dissipate the rainwater from the bike station roof.  The extended drain rock beyond the subdrain trench 
shall be paid for by the cubic yard for “Drain Rock Energy Dissipator”. 
 
Contractor’s attention is directed to the drop inlet detail provided on the Contract plans for grate 
requirements in ADA pathways and roadways. 

SP23-02 CONNECTIONS 

If required, connections between new and existing storm drain pipes and structures shall be made with a 
concrete collar. Concrete collar shall be 12” wide with hoop rebar and mastic seal.  Openings in existing 
structures shall be made with care by core drilling so as to minimize damage to the structure wall, with 
the minimum clearance practicable to properly seat the connecting pipe into the opening.  The connection 
point shall be grouted smooth. Extensive damage that is deemed by the Engineer to compromise the 
integrity of the structure shall be repaired by replacing the structure or the entire wall face.  Concrete 
shall conform to the requirements of SP-21 of these Special Provisions.  

SP23-03 MEASUREMENT AND PAYMENT 

The price paid per linear foot for “6” Perforated PVC Subdrain Pipe”, “6” PVC Storm Drain Pipe”, “8” PVC 
Storm Drain Pipe” and “10” PVC Storm Drain Pipe”, and per the cubic yard “Drain Rock Energy 
Dissipator” in place shall be considered full compensation for all labor, materials, tools, equipment, and 
incidentals, to do all of the work, including but not limited to – potholing utilities, sawcutting, excavations 
of the trench; the control of ground and surface waters; sheeting and shoring per OSHA requirements, 
the preparation of subgrade; the removal of interfering portions of existing storm drains and other 
improvements; the capping or removing of abandoned pipes, conduit and structures; placing and joining 
pipes with various fittings, cleanouts, core drilling, concrete collar, bedding and backfilling the trench, 
drain rock, filter fabric, slurry, compaction; vibration monitoring as required by EBMUD; placing, 
maintaining, and removing temporary asphalt concrete surfacing; permanent resurfacing; coordination 
with, protecting, and supporting existing utilities; and all other work necessary to install the pipe system 
complete in place as shown on the Contract Plans, as specified in the Contract Specifications, and as 
directed by the Engineer.   
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No adjustment in the contract unit price shall be made to raise the pipe grade by any amount or lowering 
of the pipe by (12) twelve inches or less. 
 
 

SPECIAL PROVISIONS SECTION SP-24 

LANDSCAPE IRRIGATION 
(BID ITEM NO. 56-57) 

SP24-01 DESCRIPTION 

The provisions of Section 19 "Landscape Irrigation" of the Technical Provisions of the Standard 

Specifications shall apply in their entirety except as modified or supplemented herein. 

 

Work includes: 

Order and furnish all labor, materials, supplies, tools and transportation and perform all operations in 

connection with incidentals to complete installation of the automatic sprinkler irrigation systems as 

shown on the drawings and described in these Special Provisions. Items hereinafter are included as an aid 

to take off, and are not necessarily a complete list of work items. 

 
1. Trenching, directional borings, stockpiling, excavation, off haul, backfill materials for trenches. 
2. Furnishing materials and installation for complete system including piping, valves, fittings, 

sprinkler heads, automatic controls and final adjustment of the irrigation system to insure 
complete and uniform coverage. 

3. Line voltage connections to the new irrigation controller.  
4. Low voltage control wiring from controller to remote control valves. 
5. Replacement of unsatisfactory materials. 
6. Clean-up, inspection and approval. 
7. All work of every description mentioned in these Special Provisions, and all other labor, materials, 

and incidental to the satisfactory completion of the work, including clean up of the site, as 
directed by the Engineer. 

8. Tests. 
9. Record drawings, State required irrigation audits and Certificates of Completion. 
 
Related Work in Other Sections: The following items of associated work are included in other Sections 
of these Specifications:  Earthwork, Planting, Concrete 

 
SP24-02 GENERAL REQUIREMENTS 

OSHA Compliance: All articles and services covered by this specification shall meet or exceed the safety 
standards established under the Federal Occupational Safety and Health Act of 1970, together with all 
amendments in effect as of the date of this specification. 
 
Codes and Standards: Comply with all applicable codes and standards. 
 

1. All work and materials shall be in full accordance with the latest rules and regulations of the 
National Electric Code; the Uniform Plumbing Code, published by the Western Plumbing Officials 
Association; and other State  or local laws or regulations.  Nothing in these Drawings or Special 
Provisions is to be construed to permit work not conforming to these codes. 
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2. When the Special Provisions call for materials or construction of a better quality or larger size than 
required by above-mentioned rules and regulations, the provision of the Special Provisions shall 
take precedence over the requirements of the said rules and regulations. 

3. The Contractor shall furnish without any extra charge any additional material and labor when 
required by the compliance with these rules and regulations, though the work may not be 
mentioned in these particular Specifications or shown on the Drawings. 

4. The Contractor shall erect and maintain barricades, guards, warning signs, and lights as necessary 
or required by OSHA regulations for the protection of the public or workers. 

5. Any existing buildings, equipment, piping, pipe covering sewers, sidewalks, landscaping, etc., 
damaged by the Contractor during the course of this work shall be replaced or repaired by the 
Contractor in a manner satisfactory to the Engineer and at Contractor's expense.  The Contractor 
shall be responsible for damage caused by leaks in the piping systems being installed or having 
been installed by him.  He shall repair, at his own expense, all damage so caused, in a manner 
satisfactory to Engineer. 

6. The Contractor shall pay for all permits and fees required. 
 
SUPERVISION AND WORKMANSHIP 
The Contractor’s authorized and competent representative, shall supervise the work constantly, and shall 
keep the same foreman and workers on the job from commencement to completion.  The workmanship 
of the entire job must in every way be first class, and only experienced and competent workers will be 
allowed on the job. 
 
LAYOUT OF WORK 
The Contractor shall stake out the irrigation system as shown on the Drawings.  These areas shall be 
checked by the Contractor before construction is started.  Any changes, deletions or additions shall be 
determined at this check. 
 
INSTRUCTION 
After the system has been installed and approved, Contractor shall schedule a demonstration and training 
session to instruct the Engineer and his designee(s) in the complete operation and maintenance of the 
irrigation system. 
 
SUBMITTALS 
Submit one (1) copy of catalog information on material which are to be submitted. No substitution will be 
permitted without prior written approval by the Engineer. Complete material list shall be submitted prior 
to performing any work. 
 
Record Drawings: 

 
1. The Contractor shall maintain in good order in the field office one complete set of black line prints 

of all sprinkler drawings which form as part of the contract, showing all water lines, sprinklers, 
valves, controllers and stub-outs.  In the event any work is not installed as indicated on the 
Drawings, such work shall be corrected and dimensioned accurately from the building walls. 

2. All underground stub-outs for future connections and valves shall be located and dimensioned 
accurately from building walls or face of the curb on all record drawings. 

3. Upon completion of the work, Contractor shall submit drawings of the as-built conditions to the 
Engineer for approval. Drawings shall be legible at 11x17 sheet size, color coded by station.  Upon 
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approval of drawings, Contractor shall submit two sets of prints, laminated in 6 mil plastic.  
4. Contractor shall provide manufacturer's cut sheets for all components specified for use. 

 
SP24-03 MATERIALS 

PIPE AND FITTINGS 
Main lines (constant pressure) 2" and larger shall be polyvinylchloride (PVC) 1120-200 PSI with ring-tite 
connections; 1 1/2" and smaller shall be PVC 1120-Schedule 40 plastic pipe. 
 
1. Join lengths of pipe by means of integrally formed bell end on pipe using rubber ring seal.  Use 

Schedule 40 PVC solvent weld couplings on Schedule 40 pipe. 
 

2. Ring-Tite Main Line:  At changes in direction or branch mains, use appropriate Class 200 PSI PVC one-
piece molded rubber ring seal fittings as approved by the Uniform Plumbing Code.  Solvent Weld Main 
Lines:  At changes in direction or branch mains, use appropriate Schedule 40 PVC solvent weld fittings 
as approved by the Uniform Plumbing Code. 

  
Lateral lines (non-pressure): 1/2" shall be 1120-315 PSI PVC plastic pipe, 3/4" and larger shall be 1120-200 
PSI PVC plastic pipe.  All lateral lines shall be connected with Schedule 40, Type 1, Grade 1, PVC solvent 
weld fittings. 
 
Connections between main lines and RCVs shall be of Schedule 80 PVC (threaded both ends) nipples and 
fittings. 
 
Risers shall be as follows:  Schedule 80 PVC threaded nipples and Schedule 40 PVC ells as shown in the 
construction details.  Offset risers shall be King Bros. model FR-500 flex-risers. 
 
QUICK COUPLING VALVES  

Quick coupling valve shall be as listed on the Drawings. 
 
CONTROLLERS 

Controllers shall be as listed on the Drawings. 
 
REMOTE CONTROL VALVES 

Remote control valves shall be globe/angle pattern with brass (Irri-Trol, R.B., Gris-s)/ Bronze 
(Buckner, W.M.)/plastic (H.R., W.M.)/Cast Iron (Gris. 2000) body and bonnet, brass/plastic flow 
stem and manual bleed petcock.  Sizes of remote control valves shall be as listed on the Drawings. 

 
GATE VALVES 

2 1/2" and smaller shall be bronze construction with operating wheel and screwed connections.  
3" and larger shall be cast iron with operating nut (2" square) and "O" ring connections for PVC 
plastic pipe.  Install in 9" diameter plastic valve box as detailed. 

 
CONTROL WIRE 

A. Control wire shall be copper with U.L. approval for direct burial in ground, size #14-1.  
Common ground wire shall have white insulating jacket; control wire shall have insulating 
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jacket of color other than white.  Splices shall be made with 3M -DBY Scotchlok seal packs.  
Provide a separate ground wire for each controller. 

B. 120 volt A.C. electrical shall be U.L. approved for use below grade in conduit.  Size as noted 
on Drawings.  Install in 1" PVC electrical conduit with splice boxes set approximately 300 feet 
on center and at wire splices.  Splice boxes shall be set on 4 bricks with drain rock 6" deep at 
bottom of box.  Splices shall be made waterproof with epoxy seal packs. 

C. Signal wire shall be Paige Electric. 

BOXES FOR REMOTE CONTROL VALVES 

Carson Industries Model 1419 plastic valve box with plastic lid.  Lid shall be marked: "Irrigation 
Control Valve". Lids are to be green. 

SPRINKLER HEADS 

All sprinkler heads shall be as listed on the Drawings. 

BACKFLOW PREVENTION DEVICE 

Backflow prevention device shall be the reduced pressure type with gate valves, check valves, test 
cocks, reduced pressure chamber and air vent.  Install 12" above finish grade. 

EMITTERS 

Emitters shall be as listed on the Drawings. 

PRESSURE GAUGES 

Pressure gauges shall be hermetically sealed, water tight, dust proof, with shatterproof face (2" 
diameter) and 1/4" standard pipe thread brass connection.  Irro-meter model 7-100 or approved 
equal. 

STRAINER 

Emitter strainer shall have a bronze/plastic housing, 3/4" FIPT/MIPT MIPT connections with 
removable screen and integral flush valve with hose threads.  C.M. Bailey/Amiad model 100B/1"-
39-0 with 150/155 mesh stainless steel screen. 

PRESSURE REDUCING VALVE 

Pressure reducing valve shall be diaphragm type, bronze construction with integral stainless steel 
strainer and union.  Pressure range 25-75 PSI adjustable.  Wilkins model 600L - size as required. 

RAIN SHUT-OFF DEVICE 

Rain shut-off device shall be Rain Guard solid state automatic rain shut-off and WCS-COC override 
switch. 

MISCELLANEOUS INSTALLATION MATERIALS 

A. Solvent cement and primer for solvent weld joints shall be of make and type approved by 
manufacturer(s) of pipe and fittings.  Cement shall be maintained at proper consistency 
throughout use. 
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B. Lubricant for assembling rubber ring seal joints shall be of make and type approved by 
manufacturer of pipe. 

C. Pipe joint compound shall be non-hardening, non-toxic materials designed specifically for use 
on threaded connections in water carrying pipe.  Performance shall be same as Permatex No. 
51. 

MISCELLANEOUS EQUIPMENT 

A. Provide all equipment called for by the Drawings and not specifically specified in these Special 
Provisions. 

B. Provide to the City, at completion of Maintenance Period, three (3) each of all operating and 
servicing keys and wrenches required for complete maintenance and operation of all heads 
and valves.  Include all wrenches necessary for complete disassembly of all heads and valves. 

 
SP24-04 EXECUTION 

PREPARATION 

Schedule and coordinate placement of materials and equipment in manner to effect the earliest 
completion of work in conformance with construction and progress schedule. 

HANDLING AND STORAGE 

A. Protect work and materials from damage during construction and storage as approved by the 
Engineer. 

B. Handle plastic pipe carefully; especially protect it from prolonged exposure to sunlight. 

LAYOUT 

A. Lay out work as accurately as possible in accordance with diagrammatic drawings. 
B. Where site conditions do not permit location of piping, valves and heads where shown, notify 

Engineer immediately and determine relocation in joint conference. 
C. Run pipelines and automatic control wiring in common trenches wherever practical. 

EXCAVATION AND TRENCHING 

A. Excavation shall be in all cases ample in size to permit the pipes to be laid at the elevations 
intended and to permit ample space for joining. 

B. Make trenches for pipelines deep enough to provide minimum cover from finish grade as 
follows: 

1. 18" minimum cover over main lines to control valves and quick coupling valves. 
2. 18" minimum cover over control wires from controller to valves. 
3. 12" minimum cover over RCV controlled lateral lines to sprinkler heads. 

C. Restore surfaces, existing underground installations, etc., damaged or cut as a result of 
excavations, to original conditions in manner approved by Engineer. 

D. Where other utilities interfere with irrigation trenching and pipe work, adjust the trench 
depth as instructed by Engineer. 
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ASSEMBLING PIPELINES 

A. All pipe shall be assembled free from dirt and pipe scale.  Field cut ends shall be reamed only 
to full pipe diameter with rough edges and burrs removed. 

B. Rubber Ring Seal Joint: 
1. Use factory-made male end or prepare field-cut male end to exact specifications of 

factory-made end. 
2. Carefully clean bell or coupling and insert rubber ring without lubricant.  Position ring 

carefully according to manufacturer's instructions. 
3. Lubricate male end according to manufacturer's instructions and insert male end to 

specified depth.  Use hands only when inserting PVC pipe. 
4. Thrust blocks shall be provided where necessary to resist system pressure on ring-tite 

pipe and fittings.  Blocks shall be concrete and the size shall be based on an average 
soil safe bearing load of 700# per square foot. 

5. Form thrust blocks in such a manner that concrete comes in contact only with the 
fittings.  Thrust blocks shall be between solid soil and the fittings. 

 
C. Solvent Weld Joint: 

1. Prepare joint by first making sure the pipe end is square, then deburring the pipe end 
and cleaning pipe and fitting of dirt, dust and moisture. 

2. Dry-insert pipe into fitting to check for mis-sizing.  Pipe should enter fitting 1/3 to 2/3 
depth of socket. 

3. Coat the inside socket surface of the fitting and the fitting and the male end of the 
pipe with P-70 primer (manufactured by Weld-On).  Then without delay, apply Weld-
On 711 cement liberally to the male end of the pipe and also apply Weld-On 711 
cement lightly to the inside of the socket.  At this time, apply a second coat of cement 
to the pipe end. 

4. Insert pipe immediately into fitting and turn 1/4 turn to distribute cement and 
remove air bubbles.  The pipe must seat to the bottom of the socket and fitting.  Check 
alignment of the fitting.  Pipe and fitting shall be aligned properly without strain to 
either. 

5. Hold joint still for approximately thirty (30) seconds and then wipe the excess cement 
from the pipe and fitting. 

6. Cure joint a minimum of thirty (30) minutes before handling and at least six (6) hours 
before allowing water in the pipe. 

D. Threaded Joint: 
1. Field threading of plastic pipe or fittings is not permitted.  Factory-formed threads 

only will be permitted. 
2. Factory-made nipples shall be used wherever possible.  Field-cut threads in metallic 

pipe will be permitted only where absolutely necessary.  When field threading, cut 
threads accurately on axis with sharp dies. 

3. All threaded joints shall be made up with pipe joint compound.  Apply compound to 
male threads only. 

4. Where assembling metallic pipe to metallic fitting or valve, no more than three (3) 
full threads shall show when joint is made up. 

5. Where assembling to threaded plastic fitting, take up joint no more than one full turn 
beyond hand tight. 
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6. Where assembling soft metal (brass or copper) or plastic pipe, use strap type friction 
wrench only; do not use metal-jawed wrench. 

E. Cap or plug openings as pipeline is assembled to prevent entrance of dirt or obstructions.  
Remove caps or plugs only when necessary to continue assembly. 

F. Where pipes or control wires pass through sleeves, provide removable non-decaying plug at 
ends of sleeve to prevent entrance of earth. 

REMOTE CONTROL VALVES 

A. Install where shown on Drawings and group together where practical.  Limit one remote 
control valve per box--No Exceptions. 

B. Locate valve boxes 12" from and perpendicular to walk edges, buildings and walls.  Provide 
12" between valve boxes where valves are grouped together. 

C. Thoroughly flush main line before installing valve. 

D. Install in shrub or ground cover areas where possible. 
E. Label control line wire at each valve with a 2 1/4" x 3/4" polyurethane I.D. tag, indicating 

identification number of valve (controller and station number).  Attach label to control wire. 

AUTOMATIC CONTROL WIRE 

A. Run lines along mains wherever practical.  Tie wires in bundles with pipe wrapping tape at 10' 
intervals and allow slack for contraction between strappings. 

B. Loop a minimum of three (3) feet of extra wire in each valve box; both control wire and ground 
wire. 

C. Connections shall be made by crimping bare wires with brass connectors and sealing with 
sealer packs. 

D. Splicing will be permitted only on runs exceeding 2500'.  Locate all splices at valve locations 
within valve boxes. 

E. Control lines shall pass through Schedule 40 electrical PVC conduit. 

AUTOMATIC CONTROLLER 

A. Provide and install automatic irrigation controller in approximate locations shown on 
Drawings.  The exact location will be determined on the site by Engineer.  Provide conduit and 
wire and connect to 120 volt switch accessible to controller for ease of maintenance. 

B. Connect control lines to controller in sequential arrangement according to assigned 
identification number of valve.  Each control line wire shall be labeled at controller with a 
permanent non-fading label indicating station number of valve controlled.  Attach label to 
control wire. 

SPRINKLER HEADS AND QUICK COUPLING VALVES 

A. Thoroughly flush lines before installing heads or QCVs. 
B. Locate heads and QCVs as shown in the Drawings and Details. 
C. Adjust sprinkler heads for proper distribution and trim. 
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TESTING 

Perform test as specified below.  Remake any faulty joints with all new materials.  Use of cement 
or caulking to seal leaks is absolutely prohibited. 
The Contractor shall: 
A. Notify Engineer at least three (3) days in advance of testing. 
B. Perform testing at his own expense. 
C. Center load piping with small amount of backfill to prevent arching or slipping under pressure.  

No fitting shall be covered. 
D. Apply the following tests after weld plastic pipe joints have cured at least 24 hours. 

1. Test live (constant pressure) and QCV lines hydrostatically at 125 PSI minimum.  Lines 
will be approved if test pressure is maintained for six (6) hours.  The lines shall be 
restored to the original test pressure and the amount of water required to do so shall 
be measured.  Approved tables of allowable loss will be consulted, and the line will 
be approved or not approved as such results may indicate.  The Contractor shall make 
tests and repairs as necessary until test conditions are met. 

2. Test RCV controlled lateral lines with water at line pressure and visually inspect for 
leaks.  Retest after correcting defects. 

BACKFILLING 

A. Backfill only after piping has been tested, inspected and approved. 
B. Backfill material shall be the earth excavated from the trenches, free from rocks, concrete or 

asphalt chunks, and other foreign or coarse materials.  Carefully select backfill that is to be 
placed next to plastic pipe to avoid any sharp objects, which may damage the pipe. 

C. Place backfill materials in 3" layers and compact to a minimum compaction of 90 percent of 
original soil density. 

D. Dress off areas to finish grades and remove excess soil, rocks or debris remaining after backfill 
is completed. 

E. If settlement occurs along trenches, and adjustments in pipes, valves and sprinkler heads, soil, 
sod or paving are necessary to bring the system, soil, sod or paving to the proper level or the 
permanent grade, the Contractor, as part of the Work under this contract, shall make all 
adjustments without extra cost to the City. 

GUARANTEE 

A. It shall be the responsibility of the Contractor to fill and repair all depressions and replace all 
necessary lawn and planting due to the settlement of irrigation trenches for one year 
following completion and acceptance of the job. 

B. The Contractor shall also guarantee all materials, equipment and workmanship furnished by 
him to be free of all defects of workmanship and materials, and shall agree to replace at his 
expense, at any time within one year after installation is accepted, any and all defective parts 
that may be found. 

CLEAN-UP 

When work of this section has been completed and at such other times as may be directed, 
remove all trash, debris, surplus materials and equipment from site. 
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WINTERIZATION OF IRRIGATION SYSTEM 

A. The Contractor shall be responsible for draining irrigation system in preparation for the first 
winter after construction has been completed.  Instruct City's representatives in proper 
procedures. 

B. Winterization shall proceed as follows: 
1. Close gate valve in irrigation main line located at the water meter. 
2. Insert quick coupling quill, connected to air compressor, into quick coupling valve 

located at water meter. 
3. Following start of air compressor, program irrigation controller through three 

complete cycles or until water has been forced out of system. 
4. Insert quick coupling quill into QCV at dead end runs of main line to force out all 

remaining trapped water. 
5. Remove compressor, leaving gate valve to irrigation system closed. 

 
SP24-05 MEASUREMENT AND PAYMENT 

The contract price paid per square foot for "Irrigation System" and contract price paid per linear foot for 
“Irrigation Mainline Extension” shall be considered full compensation for all labor, materials, tools, 
equipment, and incidentals including sawcutting, excavation, trenching, dewatering, offhaul, boring, 
installation of all kinds of backfill, water pressure testing, all pipes and sleeves, joints, remote control 
valves, check valves, quick coupler valves, electrical connections, flow sensor, wire, drip 
irrigation/emitters , reduced pressure backflow assembly, controller, trench restoration, and all the 
installation thereof including incidentals, and all other work required to provide a fully functional 
automated irrigation system with full coverage as shown on the Plans, provided in these Special Provisions 
and directed by the Engineer. 
 
 
 

SPECIAL PROVISIONS SECTION SP-25 
LANDSCAPING 

(BID ITEM NO.  58-61) 
SP25-01 GENERAL 

The provisions of Section 20 'Landscaping' of the Technical Provisions of the Standard Specifications shall 
apply in their entirety except as modified or supplemented herein. Adhere to the requirements of the 
Section 4 of the General Provisions of the Standard Specifications. 
 
This work shall consist of, but is not necessarily limited to, furnishing all labor, materials, tools, and 
equipment required to furnish and install plant material, fertilize plants, complete Trees and shrubs 
planting in accordance with the details shown on the Plans. 

 
Related Work in other Sections: The following items of associated work are included in other Sections of 
these Specifications: Earthwork and Irrigation. 

REQUIREMENTS OF REGULATORY AGENCIES 

A. Perform work in accordance with all applicable laws, codes, and regulations required by 
authorities having jurisdiction over such work and provide for all inspections and permits 
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required by Federal, State, BART and local authorities in furnishing, transporting, and 
installing materials. 

B. Certificates of inspection required by law for transportation shall accompany invoice for 
each shipment of plants. File copies of certificates with the Engineer after acceptance of 
material. Inspection by Federal or State Governments at place of growth does not preclude 
rejection of plants at project site. 

APPLICABLE STANDARDS 

A. "An Annotated Checklist of Woody Ornamental Plants of California, Oregon, and 
Washington, Number (4091)", McClintock and Leiser, Division of Agricultural Sciences, 
University of California, 1979.  

B. "USA Standard for Nursery Stock", 1969 Edition, American Association of Nurserymen. 

C. Hortus III - 1976 Edition, Bailey Horatorium, Cornell University. 

INSPECTION OF SITE 

 Visit site and inspect conditions as they exist prior to submitting bid. 

PROTECTION OF EXISTING PLANTS TO REMAIN 

Refer to Section 22-3 “Tree & Plant Protection” of the Technical Provisions of the Standards 
Specifications and the following. 

A. Do not store materials or equipment, permit burning, operate, or park equipment under the 
branches of any existing tree or plant to remain except as actually required for construction 
in those areas. 

B. Provide barricades, fences, or other barriers as necessary at the drip line to protect existing 
plants to remain from damage during construction. 

C. Notify the Engineer in any case where Contractor feels grading or other construction called 
for by Contract Documents may damage existing plants to remain. 

D. If existing trees or plants to remain are damaged during construction, Contractor shall 
replace such plants of the same species and size as those damaged at no cost to the City. 
Determination of extent of damage and value of damaged plant shall rest solely with the 
City Engineer. 

COORDINATION 

 Coordinate and cooperate with other contractors to enable the work to proceed as rapidly and 
efficiently as possible. 

APPROVAL 

 Wherever the terms "approve", "approval", or "approved" are used herein, they mean approval 
of the Engineer in writing. 
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SUBMITTALS 

A. Furnish one (1) copy of manufacturers' literature or laboratory analytical data for the 
following items: 

1. Tree and shrub planting fertilizer 
2. Wrapping material 
3. Mulch 
4. Existing site topsoil fertility analysis 
5. Tree stake and ties 
6. Organic Amendments, if required 

 
B. All submittal data shall be forwarded in a single package to the Engineer via the General 

Contractor within 30 days of award of the General Contract. 

SUBSTITUTIONS 

Refer to Section 2-11 “Substitution of Equal” and Section 5-13 “Trade Names & Alternatives” of the 
General Provisions of the Standard Specifications and the following. 

A. Specific reference to manufacturers' names and products specified in this Section are used 
as standards; this implies no right to substitute other materials or methods without written 
approval of the Engineer. 

B. Installation of any approved substitution is Contractor's responsibility. Any changes required 
for installation of any approved substitution must be made to the satisfaction of the 
Engineer and without additional cost to the City. 

C. Approval by the Engineer of substituted equipment and/or dimensional drawings does not 
waive these requirements. 

SELECTION, TAGGING AND ORDERING OF PLANT MATERIAL 

A. Submit documentation to the Engineer within 30 days after award of the Notice to Proceed 
for the Contract that all plant materials have been ordered. Arrange procedure for review of 
plant materials with the Engineer at time of submission. 

B. Plants shall be subject to review and approval by the Engineer at project site upon delivery 
for conformity to specifications. Such approval shall not impair the right of review and 
rejection during progress of the work. Submit written request for review of plant materials 
at place of growth to the Engineer. Written request shall state the place of growth and 
quantity of plants to be reviewed. The Engineer reserves the right to refuse review at this 
time if, in his judgment, a sufficient quantity of plants is not available. 

C. Plants identified as "selected specimen" shall be approved and tagged at place of growth by 
the Engineer. For distant material, submit photographs for preliminary review. 

D. Substitutions of plant materials will not be permitted unless authorized in writing by the 
Engineer. If proof is submitted that any plant specified is not obtainable, a proposal will be 
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considered for use of the nearest equivalent size or variety but no adjustment of Contract 
price will be provided. Such proof shall be substantiated and submitted in writing to the 
Engineer no later than 30 days after the notice to proceed for the Contract. These provisions 
shall not relieve Contractor of the responsibility of obtaining specified materials in advance 
if special growing conditions or other arrangements must be made in order to supply 
specified materials. 

PRODUCT HANDLING 

A. Furnish standard products in manufacturer's standard containers bearing original labels 
showing quantity, analysis, and name of manufacturer. 

B. Store products with protection from weather or other conditions that would damage or 
impair the effectiveness of the product. 

ANALYSIS OF SAMPLES AND TESTS 

A. The Engineer reserves the right to take and analyze samples of materials for conformity to 
Specifications at any time. Contractor shall furnish samples upon request by the Engineer. 
Rejected materials shall be immediately removed from the site at Contractor's expense. 
Contractor shall pay cost of testing of materials not meeting Specifications. 

B. Existing topsoil analysis shall be performed by Soil and Plant Laboratory, 1101 Winchester 
Blvd, San Jose, CA 95128, (408) 727-0330 or another approved Lab. 

1. Soil fertility test shall be #A05-2 for new plantings or equal. Soil shall be analyzed for pH, 
salinity, sodium, the five soluble and exchangeable major nutrients, sulfate, boron, 
sodium, USDA texture, organic matter content and micronutrients at a minimum. 

INTENT OF DRAWINGS AND SPECIFICATIONS 

 It is the intent of the Drawings and Specifications to provide planting with plants in vigorous 
growth, ready for the City's use. Any items not specifically shown in the Drawings or called for in 
the Specifications, but normally required to conform with such intent, are to be considered as 
part of the work. 

ESTABLISHING THE START MAINTENANCE PERIOD 

Make a written request to the Engineer for review after all planting operations have been 
completed per Contract Documents. Such review is for the purpose of establishing the 90-Day 
Maintenance Period.  Maintenance Period shall start after final inspection and acceptance of the 
work by the City, BART, and EBMUD. 

MAINTENANCE - SEE BELOW 

FINAL ACCEPTANCE 

Work under this Section will be inspected and accepted by the City, BART Caltrans, and EBMUD 
representatives’ upon satisfactory completion of all work, including Maintenance Period, but 
exclusive of replacement of plant materials under the Warranty Period.  
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Upon final inspection and acceptance of the work by all Agencies, Contractor may request the 
landscape and irrigation maintenance item in the Contract to begin.  Contractor shall submit a 
written request to include the maintenance schedule, detailing day and time of each 
maintenance visit, and frequency of the visits. 

SP-25-02  PRODUCTS 

PLANTS 

A. Plants shall be nursery-grown in accordance with good horticultural practices under climatic 
conditions similar to those of project for at least two years unless otherwise specifically 
authorized by the Engineer in writing. All plants shall be exceptionally heavy, symmetrical, 
tightly knit, so trained or favored in development and appearance as to be superior in form, 
number of branches, compactness, and symmetry. 

B. Plants shall be sound, healthy, vigorous, well branched and densely foliated when in leaf. 
They shall be free of disease, insect pests, eggs, or larvae, and shall have healthy, well-
developed root systems. They shall be free from physical damage or adverse conditions that 
would prevent thriving growth. 

C. Plants shall be true to species and variety and shall conform to measurements specified 
except that plants larger than specified may be used if approved by the Engineer. Use of 
such plants shall not increase the Contract Price. If larger plants are approved, the ball of 
earth shall be increased in proportion to the size of the plant. 

D. Plants shall be measured when branches are in their normal upright position. Height and 
spread dimensions specified refer to main body of plant and not branch tip to tip. Caliper 
measurements shall be taken at a point on the trunk 6" above natural ground line for trees 
up to 4" in caliper and at a point 12" above the natural ground line for trees over 4" in 
caliper. If a range of size is given, no plant shall be less than the minimum size and not less 
than 40% of the plants shall be as large as the maximum size specified. The measurements 
specified are the minimum size acceptable and are the measurements after pruning, where 
pruning is required. Plants that meet the measurements specified, but do not possess a 
normal balance between height and spread shall be rejected. 

E. Container stock shall have grown in the containers in which delivered for at least six months, 
but not over two years. Samples must prove no root-bound conditions. No container plants 
that have cracked or broken balls of earth when taken from container shall be planted 
except upon special approval by the Engineer. 

F. Plants shall not be pruned before delivery. Trees that have damaged or crooked leaders, or 
multiple leaders, unless specified, will be rejected. Trees with abrasions of the bark, sun-
scalds, disfiguring knots or fresh cuts of limbs which have not completely callused will be 
rejected. 

TOPSOIL 

Will be furnished by City and installed in place by Contractor per Section 20-2.6 of the Technical 
Provisions of the Standard Specifications. Topsoil shall be placed in lifts no greater than six (6) 
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inches and foot-tamped at plant locations to prevent settling. Areas to receive topsoil shall be 
scarified to a depth of at least six (6) inches when adjacent to sidewalk, and 'at least 18 inches in 
median planters. The initial layer of topsoil shall be rototilled or hand worked if tree roots are 
encountered, and mixed into native soil to create a composite zone prior to placing additional 
topsoil layers to the depths specified on the Plans.  Topsoil shall be at optimum moisture 
content for planting. Contractor shall not plant in dry or muddy soil.  Contractor shall place 
topsoil in over excavated planters in accordance with the Plans, these Special Provisions, and as 
directed by the Engineer. Depth of topsoil (assumed compacted to 90%) installed in all 
landscape areas shall be 24" per the Plans and Details. 

MULCH 

Shall be black mini bark from Contra Costa Topsoil or approved equal. Prior to ordering, 
Contractor shall submit a sample of sufficient size to represent the materials to be furnished for 
review by the Engineer. 

STAKING MATERIALS 

A. Contractor shall use staking materials necessary to meet requirements of Specifications, 
subject to approval of the Engineer. Suggested materials: 

1. Tree Stakes: Lodge pole pine with 3” by minimum 10’ high, with 10”  tapered driving 
point and chamfered top; treated with copper napthanate or pentachlorophenol to 
heartwood; green color; as manufactured by C & E Lumber Company, Pomona, 
California or Approved Equal. 

2. Ties: Black rubber tire tie  

ANTI-DESICCANT 

A. Anti-Desiccants for retarding excessive loss of plant moisture and inhibiting wilt shall be 
sprayable, water insoluble vinyl-vinyledine complex which will produce a moisture retarding 
barrier not removable by rain. Anti-Desiccant as manufactured by Wilt-Pruf Products, Inc., 
P.O. Box 469, Essex, CT  06426-0469, or equal. 

SP-25-03  EXECUTION 

HANDLING OF PLANT MATERIALS 

A. Canned stock shall be removed carefully after cans have been cut on two sides with 
approved cutter. Do not use spade to cut cans. Do not lift or handle container plants by 
tops, stems, or trucks at any time. 

B. At Contractor's option, spray all evergreen or deciduous plant material in full leaf 
immediately before transporting with anti-desiccant, applying an adequate film over trunks, 
branches, twigs, and foliage. 
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SOIL PREPARATION 

A. General qualifications: 

1. Soil shall not be worked when moisture content is so great that excessive 
compaction will occur, nor when it is so dry that dust will form in air or that clods 
will not break readily. Water shall be applied, if necessary, to bring soil to an 
optimum moisture content for tilling and planting. 

2. All planting areas shall be cleared of rocks/stones 2" diameter and larger, weeds, 
debris, and other extraneous materials prior to amending existing soil or spreading 
stockpiled topsoil. 

B. Existing soil to be amended: 

1. Verify that grades are within ±1" the required finished grades. Report any variation 
to the Engineer. 

2. Planting areas shall be ripped or cultivated to a depth of 6” immediately prior to 
amending existing soil. 

C. Subgrade Preparation  

1. Landscape contractor responsible for the preparation of the subgrade for planting 
area not under other work. 

2. Verify that subgrades are 6" below finished grades or rootball, ±1", allowing for 
topsoil and any soil amendments. 

3. Subgrade in all planting areas shall be ripped or cultivated to a depth of 6” 
immediately prior to spreading imported topsoil. 

EXCAVATING LIME-TREATED OR CEMENT-TREATED SOIL 

A. Where lime or cement has been incorporated into the soil in proposed planting areas over-
excavate treated soils to a minimum depth of 2’-0”. Backfill excavations with imported 
topsoil per specifications to achieve finish grade. 

B. Provide subsoil drainage using any combination of the following methods: 

1. Over-excavate full depth of lime-treated or cement treated soil, 

2. Slope subsoil cut to drain away from planted areas; maintain a minimum depth for 
imported topsoil of 2’-0”. 

3. Bore drain holes through full depth of treated soil at 6’ O.C. triangular spacing; slope 
subsoil cut to drain holes; backfill bore holes with drain rock, 

i. All drain hole locations must be pre-approved by the Engineer prior to 
boring. 
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SURFACE DRAINAGE OF PLANTING AREAS 

A. Contractor shall bear final responsibility for proper surface drainage of planted areas. Any 
discrepancy in the Drawings or Specifications, obstructions on the site, or prior work done 
by another party, which Contractor feels precludes establishing proper drainage shall be 
brought to the attention of the Engineer in writing for correction or relief of said 
responsibility. 

LAYOUT AND EXCAVATION OF PLANTING AREAS 

A. Layout plants at locations shown on Drawings. Use 3' lath, color-coded for each species of 
plant material. Stake each tree and major shrub and outline shrub and groundcover beds 
with lime. The Engineer will check location of plants in the field and shall adjust to exact 
position before planting begins. The Engineer reserves the right to refuse review at this time 
if, in their opinion, a sufficient quantity of plants is not available. 

B. Excavate container-grown tree, shrub, and vine pits to the following dimensions: 

Size    Width     Depth   
Boxed Trees 2 X container width See planting detail 
Canned Trees 2 X container width See planting detail 
Canned Shrubs 2 X container width See planting detail 
Vines 2 X container width See planting detail 

C. Groundcover Beds: Depth as required  

DRAINAGE, DETRIMENTAL SOILS AND OBSTRUCTIONS 

A. Notify the Engineer in writing of all soils or drainage conditions Contractor considers 
detrimental to growth of plant material. State condition and submit proposal and cost 
estimate for potentially correcting condition. 

B. Test drainage of plant beds and pits by filling with water twice in succession. Conditions 
permitting the retention of water in planting beds for more than twenty-four hours shall be 
brought to the attention of the Engineer.  

PLANTING OPERATIONS 

A. Protect plants at all times from sun or drying winds. Plants that cannot be planted 
immediately upon delivery shall be kept in the shade, well protected, and shall be kept well-
watered. 

B. After removing plant from container, scarify side of rootball to prevent root-bound 
condition and position plant in planting pit. Stake as outlined in staking of trees. 

C. Topsoil for plant pits  

D. Use topsoil to backfill plant pits. Set plant plumb and brace rigidly in position until topsoil 
has been tamped solidly around the ball and roots. When plant pits have been backfilled 
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approximately 2/3 full, water thoroughly, saturating rootball, before installing remainder of 
the topsoil to top of pit, eliminating all air pockets. 

E. Place fertilizer tablets evenly distributed in plant pits when backfilled 2/3 according to the 
following schedule: 

5 gallon can  4 tablets 

24" box  10 tablets 

F. Place fertilizer tablets evenly distributed in plant pits when backfilled 2/3 according to the 
following schedule: 

G. Smooth planting areas to conform to specified grades after full settlement has occurred. 

H. Form saucer with 4" high berm centered on tree and shrub pits 12" wider than ball 
diameter.  

I. Water all plants immediately after planting. 

J. Remove all nursery-type labels from plants. 

STAKING 

A. The Contractor will be responsible for material remaining plumb and straight for all given 
conditions through the guarantee period. Tree support shall be done as outlined in the 
following tables. 

B. Stake all trees under 3¼" caliper in accordance with the following table: 

Tree Caliper at  
12" Above Grade  # of Stakes  Stake Size 

to 1¾"   2   3” dia. X 10' 

C. Staking shall be completed immediately after planting. Plants shall stand plumb after 
staking. 

1. Locate stake on prevailing windward side of tree and as close to the main trunk as is 
practical, avoiding root injury. Stakes shall be driven at least 36" into firm ground. 

2. Tie tree to stake using approved tree tie in at least two locations. One tie shall be 
located midway within tree crown or at a location approximately 2/3 of the overall 
height of the tree. Locate tie just above major side branch in order to deter slippage 
of tie. Second tie shall be located halfway down trunk between ground level and 
first securement. Nail rubber ties to stake using 2 galvanized roofing nails at each 
end of tie. Cut off any remaining stake after total securement to within 2" of upper 
tree tie. 
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PRUNING 

A. Prune plants only at time of planting and according to standard horticultural practices to 
preserve the natural character of the plant. Pruning to be done under supervision of the 
Engineer. Remove all dead wood, suckers, and broken or badly bruised branches. Use only 
clean, sharp tools. 

MULCHING 

A. Install a 3" deep layer of mulch over all planting area including watering basins. 

GROUNDCOVER PLANTING 

A. Plant groundcover plants at optimum depth for proper growth. Avoid air pockets. 

B. Apply top-dress fertilizer at the rates recommended by a soil fertility analysis of existing site 
topsoil provided by the contractor. Water beds thoroughly after fertilizer application. Wash 
all fertilizer from leaves of plant material. 

CLEAN-UP 

A. Keep all areas of work clean, neat, and orderly at all times. Keep all paved areas clean during 
planting and maintenance operations. Clean up and remove all deleterious materials and 
debris from the entire work area prior to Final Acceptance to the satisfaction of the 
Engineer. 

 
SP25-04 MEASUREMENT AND PAYMENT 

"Tree Planting & Staking (24" box)" and “Shrub/Groundcover Planting” shall be paid at the contract unit 
price per each, and “Mulch” shall be paid at the contract unit price per cubic yard, which shall be 
considered full compensation for all labor, materials, tools, equipment, and incidentals including 
excavation, drainage testing, drain rock, grading, delivery of plant/mulch material, planting, placing, 
fertilizing, soil amendments, staking, anti-desiccant, disposal of plant tags, nursery stakes and containers 
and all other work required to provide healthy and fully viable landscaped and mulched areas in 
accordance with the Plans and Details, as specified in these Special Provisions, and directed by the 
Engineer; and no additional compensation shall be made therefore . 
 
"Place Imported Topsoil" shall be paid at the contract price per cubic yard and shall be considered full 
compensation for all labor, material, tools, and equipment, and incidentals to coordinate and take 
delivery of, handle, care for, place, grade, and compact topsoil furnished by the City as shown on the 
Plans, as specified in the Standard Specification and these Special Provisions, and as directed by the 
Engineer, and no additional compensation shall be made therefore. The quantity shown on the Bid 
Schedule shall be a "Final Pay Quantity" in accordance with the provisions of Section 9-6 of the General 
Provisions of the Standard Specifications. 
 

SPECIAL PROVISIONS SECTION SP-26 
CRUSHED GRANITE PAVING 

(BID ITEM NO. 62) 
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SP26-1   GENERAL 

Work shall conform to the “Modified CALTRANS Format for Pathways and Foot Traffic Areas”, Application 
2 – Temporary Traffic Areas. This work shall include clearing existing area to receive crushed granite paving 
to a depth of 2”, grading the area to drain, and installing woven geogtextile fabric and 3” of crushed granite 
rock as shown on the Plans and as specified herein. 
 
Submittals 
Submit the following items for review and approval within ten (10) working days of the Notice to Proceed: 
 

1. A copy of the manufacturer's product sheet for Crushed Granite Paving   
2. A copy of the manufacturer's product sheet for solidifying emulsion together with instructions 

for installation of solidifying emulsion.   
3. A one pound sample of proposed crushed granite before delivery of materials to the site. 
4. A copy of manufacturer’s product sheet for filter fabric.   

 
SP26-2   MATERIALS 

 
Filter Fabric 
Contractor shall furnish and install filter fabric as shown on the Plans.  Filter Fabric shall be Mirafi 140N, 
or approved equal. 
 
Crushed Granite Gravel 
Granite gravel material shall be “California Gold” ¼” x fines, or approved equal.  Rock shall be high quality 
and well-graded.  See submittal requirements above. 
 
Solidifying Emulsion 
Solidifying emulsion and (binding material) must be a non-toxic, spray binder specifically manufactured 
to solidify soil.  The solidifying emulsion must not alter the decomposed granite color.  Material shall be 
PolyPavement soil solidifier, or approved equal. 
 
Test Plots 
Construct a test plot at least 10' by specified width at a location proposed for the permanent work 
(location as approved by the Engineer).   
 
Remove and dispose of rejected test plots.  Construct additional test plots until a plot is produced which 
the granite gravel has been hydriagated with the manufacture's rates of solidifying emulsion and water 
and compacted to 95 percent compaction. In the event more than two test plots are required by the 
Engineer, each additional test plot will be paid for as extra work under Section 4-1.03D, "Extra Work," of 
the Standard Specifications. 
 
Do not place granite gravel on the project before approval of a test plot prepared by the Contractor. 
 
SP26-3   CONSTRUCTION 
 
Clearing 
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Prior to beginning granite gravel work, areas to receive the granite gravel shall be cleared and stripped in 
conformance with provisions elsewhere in these special provisions. 
 
Earthwork 
Earthwork must comply with Section 19, "Earthwork," of the Standard Specifications and these special 
provisions. 
 
After clearing, excavate areas to 2” depth  and after excavation, grade areas to receive granite gravel to a 
smooth, uniform surface and compact to not less than 90 percent relative compaction. 
 
Crushed Granite Gravel Installation 
Do not install crushed granite work during rainy conditions or immediately after inclement weather. 
 
Mix solidifying emulsion per the manufacturer's recommended application rate thoroughly and uniformly 
throughout the decomposed granite with a rototiller disc, or other mechanical mixing device. Material 
may be mixed in the field using portable mixing equipment, or delivered in mixer trucks from a local ready-
mixed plant. 
 
Place crushed granite gravel uniformly in layers no more than 3-inches thick.  Wet and roll each lift to form 
a uniform, smooth surface with a cross slope of maximum 2%.  Compact each lift of decomposed granite 
to a relative compaction of not less than 95 percent.  Compaction must not begin less than 6 hours after 
placement, nor more than 48 hours. 
 
Upon completion of the final lift, fill any depressions, holes or divots and re-roll using the above process. 
 
Apply a final application of solidifying emulsion as recommended by the manufacturer.  Prevent runoff or 
overspray of solidifying emulsion onto adjacent paved,  planting areas, or creek. 
 
When work is complete, the surface must be smooth, compacted to 95 percent, and uniform; maintaining 
original flow lines, slope gradient and contours of the project site. 
 
Take all precautions to protect completed work.  Immediately repair or replace all damaged areas due to 
tire ruts, erosion, compaction failure, etc. 
 
After satisfactory completion of decomposed granite work, until the plant establishment period is 
completed, the decomposed granite areas shall receive a topcoat of solidifying emulsion at the rate 
recommended by the manufacturer, not less than 10 days prior to completion of work. 
 
 
SP26-4  MEASUREMENT AND PAYMENT 

The contract unit price paid per cubic yard for “Crushed Granite Gravel” includes full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
construction of the crushed granite gravel areas, complete in place, including site preparation, earthwork, 
filter fabric, solidifying emulsion, and test plots as shown on the plans, as specified in the Standard 
Specifications and these special provisions, and no additional compensation will be allowed therefore. 
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SPECIAL PROVISIONS SECTION SP-27 
OPERATION AND MAINTENANCE OF IRRIGATION AND PLANTING 

(BID ITEM 63) 
SP-27-01  GENERAL 

The provisions of Section 19 “Landscape Irrigation” and Section 20 “Landscaping” of the Technical 
Provisions of the Standard Specifications shall apply in their entirety except as modified or 
supplemented herein. 

SCOPE 

Work Included: Furnish all labor, tools, equipment, materials, and transportation and perform all 
operations necessary and incidental to proper execution and completion of the operation and 
maintenance of irrigation and planting in accordance with the Drawings and Specifications for a 
Landscape Maintenance Period of 90-days. 

Related Work in Other Sections: The following items of associated work are included in other Sections of 
these Specifications: Irrigation and Planting. 

QUALITY ASSURANCE 

A. Work Force: Contractor's representative shall be experienced in landscape maintenance and 
shall have received an education in ornamental horticulture. 

MAINTENANCE PERIOD 

Make a written request to the Engineer for review after all planting and irrigation operations 
have been completed per Contract Documents. Such review is for the purpose of establishing 
the start of Landscape Maintenance Period as further detailed below. 

A. Continuously maintain planted areas involved in this Contract during the progress of the 
work and during the Maintenance Period until Final Acceptance of the work by the Engineer. 

B. Improper maintenance or possible poor condition of any planting at the termination of the 
scheduled Maintenance Period may cause postponement of the final completion date of the 
Contract. Continue maintenance until work is acceptable. 

C. Do not start the Maintenance Period until construction, planting, and irrigation for the 
entire project are complete. 

D. Make a written request to the Engineer for review after all planting operations have been 
completed per Contract Documents. Such review is for the purpose of establishing the 90-
day Maintenance Period. 

E. Any day when the Contractor fails to adequately maintain plantings replace unsuitable 
plants or do weed control or other work, as determined necessary by the Engineer, will not 
be credited as one of the plant maintenance working days. 

F. The Maintenance Period will be extended if the specified provisions are not met. 
G. Prior to being placed on maintenance, furnish a schedule of activities planned during the 

Maintenance Period. 
H. Maintenance period shall start after final inspection and acceptance of the work by the City, 

BART and EBMUD. 
I. Upon final inspection and acceptance of the work by all Agencies, Contractor may request 

the landscape and irrigation maintenance item in the contract to begin.  Contractor shall 
submit a written request to include the maintenance schedule detailing day and time of 
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each maintenance visits and frequency of visits. 

WARRANTY PERIOD AND REPLACEMENT 

A. Contractor shall warrant that all irrigation, trees, shrubs, and vines planted under this 
Contract will be healthy and in flourishing condition of active growth one year from date of 
Final Acceptance of the Maintenance.  

B. Any delay in completion of irrigation and planting operations that extends the planting into 
more than one planting season shall extend the Warranty Period correspondingly. 

C. Replace, without cost to the City, and as soon as weather conditions permit, all irrigation 
that is not functioning and dead plants and all plants not in a vigorous, thriving condition, as 
determined by the Engineer and Landscape Architect during and at the end of Warranty 
Period. Plants shall be free of dead or dying branches and branch tips, and shall bear foliage 
of a normal density, size, and color. Replacements shall closely match adjacent specimens of 
the same species and shall be subject again to all requirements of these Special Provisions. 

 

PROGRESS REVIEWS OF IRRIGATION AND PLANTING 

A. Normal progress reviews shall be requested by the Contractor from the Engineer at least 
seven days in advance of an anticipated review. Reviews are as follows: 

1. Commencement of Maintenance (Pre-maintenance). 

2. Completion of the Maintenance Period - Final walk-through - 10-days prior to end of 
the Maintenance Period. 

FINAL ACCEPTANCE 

Work under this Section shall be accepted by the City, BART and EBMUD upon satisfactory 
completion of all work, including the Maintenance Period, but exclusive of replacement of plant 
and irrigation materials under the Warranty Period.  

 
SP-27-02  PRODUCTS 

MATERIALS 

A. Materials used shall either conform to Section SP-24 Landscaping or shall otherwise be 
acceptable to the City. The City shall be given monthly record of all herbicides, insecticides, 
and disease control chemicals used. 

B. Top-dress fertilizer, if required, shall be as provided by a lab report provided by the 
Contractor. 

 
SP-27-03  EXECUTION 

MAINTENANCE 

A. Maintenance shall be according to the following standards: 

1. Areas shall be kept free of debris and planted areas shall be weeded and cultivated 
at intervals of not more than 10-days. Watering, trimming, fertilization, spraying, 



 City of Lafayette Project, No. 014-9721 
Special Provisions                                                Lafayette Town Center Pathway & BART Bike Station Project 

 

  

SP-80 

and pest control, as may be required, shall be included in the Maintenance Period. 
Area drains and drain pipe are to remain free of silt and debris. 

2. Be responsible for maintaining adequate protection of the area. Damaged areas 
shall be repaired at the Contractor's expense. 

C. All planting areas shall be weed-free during the entire Maintenance Period. Weed removal 
shall be done manually. The use of any chemicals is prohibited.  

D. Upon completion of maintenance period, Contractor shall submit a log of maintenance 
visits, with dates, times, and names of personnel, documenting activities performed during 
each visit, as proof of having fulfilled the maintenance obligations under Contract. 

 Contractor shall provide three (3) each of all operating and servicing keys and wrenches 
required for complete maintenance and operation of all heads, valves, and locks including 
all wrenches necessary for complete disassembly of heads and valves. 

Contractor shall provide to City record drawings of the installation as required by the Project 
Specifications.  In said drawings, all underground stub-outs for future connections and 
valves, if any, shall be located and dimensioned accurately from adjacent building walls and 
faces of curb. 

TREE AND SHRUB CARE 

A. Watering: Maintain a large enough water basin around plants so that enough water can be 
applied to establish moisture through the major root zone. When hand watering, use a 
water wand to break the water force. Use mulches to reduce evaporation and frequency of 
watering. 

B. Pruning: 

1. Trees: 

a. Prune trees to select and develop permanent scaffold branches that are 
smaller in diameter than the trunk or branch to which they are attached 
which have vertical spacing of from 18" to 48" and radial orientation so as 
not to overlay one another; to eliminate diseased or damaged growth; to 
eliminate narrow v-shaped branch forks that lack strength; to reduce 
toppling and wind damage by thinning out crowns; to maintain growth 
within space limitations; to maintain a natural appearance; to balance 
crown with roots. 

b. Under no circumstances will stripping of lower branches ("raising-up") of 
young trees be permitted. Lower branches shall be retained in a "tipped 
back" or pinched condition with as much foliage as possible to promote 
caliper trunk growth (tapered trunk). Lower branches can be cut flush with 
the trunk only after the tree is able to stand erect without staking or other 
support. Sucker growth shall be removed if deemed appropriate by the 
City's authorized representative. 

c. Evergreen trees shall be thinned out and shaped when necessary to prevent 
wind and storm damage. The primary pruning of deciduous trees shall be 
done during the dormant season. Damaged trees or those that constitute 
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health or safety hazards shall be pruned at any time of the year as required 
to eliminate these conditions. 

2. Shrubs: 

a. The objective of shrub pruning is the same as for trees. Shrubs shall not be 
clipped into balled or boxed forms unless such is required by the design and 
directed by the Landscape Engineer. 

b. Pruning cuts shall be made to lateral branches or buds of flush with the 
trunk. "Stubbing" will not be permitted. 

C. Staking and Guying: Remove stakes and guys as soon as they are no longer needed. Stakes 
and guys are to be inspected to prevent girdling of trunks or branches and to prevent 
rubbing that causes bark wounds. Replace broken stakes and ties with specified materials. 

D. Weed Control: Keep basins and areas between plants free of weeds. Use recommended 
legally approved herbicides. Avoid frequent soil cultivation that destroys shallow roots. Use 
mulches to help prevent weed seed germination. 

E. Insect and Disease Control: Maintain a reasonable control. 

F. Fertilization: 

1. Fertilize planting areas with the following: 

a. At the end of the first 30-days and at 30-day intervals: 6 pounds per 1,000 
square feet of top-dress fertilizer. 

b. At the end of the Maintenance Period and at 30-day intervals should the 
Maintenance Period be extended: 6 pounds per 1,000 square feet of top-
dress fertilizer. 

c. After application, water fertilizer down thoroughly. 

G. Replacement of Plants: Replace dead, dying, and missing plants and plants of a size, 
condition, and variety acceptable to the City at Contractor's expense. 

GROUNDCOVER CARE 

A. Weed Control: Control weeds, with chemical systemic spray or by mechanical means so as 
to cause minimal damage to planted materials. 

B. Watering: Water enough that moisture penetrates throughout root zone and only as 
frequently as necessary to maintain healthy growth. 

C. Fertilizing: Fertilize as specified under Tree and Shrub Care. 

D. Remove trash weekly. 

E. Edge groundcover to keep in bounds and trim top growth as necessary to achieve an overall 
even appearance. 

F. Replace dead and missing plants at Contractor's expense. 
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IRRIGATION SYSTEM 

A. Check irrigation systems weekly for proper operation. Lateral line shall be flushed out after 
removing the last sprinkler head or two at each end of the lateral. Adjust heads as necessary 
for unimpeded coverage. 

B. Set and program automatic controllers accounting for site conditions, seasonal water 
requirements and water conservation. Give the City a key to controllers and written 
instructions on how to turn off system in case of emergency. 

C. Repair damages to irrigation systems at Contractor's expense. Repairs shall be made within 
one watering period. 

D. All valves shall be inspected of leaks. 

 
SP27-04 MEASUREMENT AND PAYMENT 

"Landscape & Irrigation Maintenance - 90 Days" shall be paid at the contract lump sum price, which shall 
be considered full compensation for furnishing all supervision, labor, materials, tools, equipment, 
watering, and incidentals required for maintaining the irrigation system and planting and to perform all 
work as specified in these Special Provisions, as shown on the Plans, and directed by the Engineer; and no 
additional compensation shall be made therefore. 
 
There shall be no separate measurement or payment for required guarantees. Full compensation for 
furnishing and compliance to guarantee requirements shall be considered as included in various contract 
items of work and no separate compensation shall be allowed therefore. 
 
 

SPECIAL PROVISIONS SECTION SP-28 
PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 

(NO BID ITEM) 
 
The provisions of Section 22 “Protection and Restoration of Existing Improvements” of the Technical 
Provisions of the Standard Specifications, shall apply in their entirety. 
 

SPECIAL PROVISIONS SECTION SP-29 
MISCELLANEOUS ITEMS 

(BID ITEM 64-66) 
 
SP 29-01  GENERAL 

The provisions of Section 23 – Other Technical Provisions of the Technical Provisions of the Standard 
Specifications, shall apply in their entirety. 
 
Contractor’s attention is directed to the details and specifications provided on the Contract Plans and in 
the Appendix to these Special Provisions for the wood bollard seat, collapsible bollards, and railings which 
shall be supplemented as follows. 
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SP 29-02  WOOD BOLLARD SEAT 

Wood Bollard Seats shall be installed at the proposed round-about area as shown on the Contract Plans 
and as shown in the Architectural Exhibits (Appendix F). 

 
SP 29-03  COLLAPSIBLE BOLLARD  

Collapsible bollards shall be installed between the proposed round-about area and the existing cul-de-sac 
as shown on the Contract Plans.  Bollards shall be by MaxiForce as follows: 

● Style:  MCSW-SS3-S 
● Standard rectangular body, style I head, simple base, hydrant wrench operated 
● Size:  32” tall, 3”x6” pipe size,  
● Material:  Mild carbon steel material  
● Color:  Custom RAL to match Dunn Edwards DE 6259 - Secluded Green in Color 
● Install factory applied 3” wide white silver 3M reflective tape, top of tape 2” below hydrant nut 

or approved equal and more particularly specified below 
 

SUBMITTALS 
Product Data:  Submit manufacturer’s product literature, including color charts and installation details for 
review and approval by the Engineer. 
 
QUALITY ASSURANCE 
 
Performance:  Bollard shall collapse down to not more than 3-5/8 inches above finished ground surface. 
 
Manufacturer:  Bollard units of all types must be supplied by a single manufacturer having the resources 
to provide consistent quality in appearance and physical properties. 
 
Materials:  Steel shall be US domestic mill certified steel.  The main body of the product must be 
constructed from ASTM A500 steel and be accompanied with steel mill certifications/test reports for the 
steel being used to ensure the durability and performance of the product.  Secondary and non-ASTM steel 
may not be substituted. 
 
DELIVERY, STORAGE AND HANDLING  
Package units appropriately to protect finish.  Inspect materials to ensure that specified materials have 
been received. Store units to avoid damage from moisture, abrasion, and other construction activities. 
 
PRODUCTS 
Acceptable Manufacturer:  Blue Ember Technologies, LLC MaxiForce Bollards line of products, Sykesville, 
MD 21784, Tel 410-552-9888, Fax 410-552-9939, Website:  http://www.maxiforcebollards.com (or 
approved equal) 
 
Collapsible Bollards:  Provide MaxiForce Collapsible Bollards by Blue Ember Technologies (or approved 
equal) 
 
Head Style:  Removable and interchangeable, Standard Style 1 Head 
 
Base Type:  As required for installation and S - Simple Base. 

http://www.maxiforcebollards.com/
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Wrench Operated Unit (without padlock operation):  Unit released by applying torque to a fire hydrant 
type nut releasing the locking mechanism allowing the bollard unit to be removed.  Bollard may be 
returned to its original locked position without the use of any tools or other devices. 
 
Provide per Contra Costa County Fire Protection District and East Bay Municipal Utility District standard 
from the list below: 
Hydrant Nut Type:  P-180  Standard 5-sided AWWA Hydrant Nut with a 1-3/8 inch face (standard). 
Hydrant Nut Type:  P-181  Standard 5-sided AWWA Hydrant Nut with a 1-1/8 inch face. 
Hydrant Nut Type:  P-182  3-sided Philadelphia Style triangular Hydrant Nut. 
Hydrant Nut Type:  P-183  4-sided Kennedy Square Hydrant Nut. 
 
Breakaway Feature (Standard):  Bollard unit will shear off from the base when pushed on by a vehicle at 
low speeds.  Bollard may be reused by replacing the inserts and re-bolting to the base. The bollard unit 
will break away when impacted at any angle without causing operational damage to the bollard body, 
head, or base. 
 
Emergency Operation:  The collapsible units that contain break-away inserts may be pushed over by a 
vehicle during circumstances that require emergency access.  A unit is pushed over by slowly easing a 
vehicle’s bumper to contact the bollard body and then slowly and steadily easing the vehicle through the 
bollard until the unit breaks away from the base and collapses to the ground.  The unit is set back into 
place by replacing two release inserts. 
 
Materials:  Free from surface blemishes and defects where exposed to view in the finished installation. 
Steel Plate:  A36; ASTM A36/A36M. 
 
Steel Tube:  A500; ASTM A500. 
 
Fasteners:  Series 300 Stainless Steel. 
 
Finish:  Factory applied after surface imperfections removed and exposed faces of welded joints dressed 
smooth. 
 
Galvanizing and Powder Coat Finish (Option):  Hot Dipped galvanized and powder coated. 
 
Base (Ground Sleeve) Units:  Powder coated with a black textured powder coating to help reduce slippery 
surfaces when the bollard units are removed. 
 
Factory Applied Reflective Tape:  Manufacturer’s standard tape, color, size and configuration unless 
custom application is required. Install top of reflective tape 2” below hydrant wrench nut hardware 
escutcheon, all four sides of bollard 
 
INSTALLATION 
Comply with manufacturer’s recommendations for installation and approved submittals and the 
following: 
 
Install bollards level and true and in proper relation to adjacent surfaces. 
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Install base units with top plate flush with the finished surface to avoid tripping hazard.  This method does 
not apply to epoxy-installed EZ base. 
 
Secure bollard to base unit after the base is leveled and cured. 
 
Test for proper operation and adjust if necessary. 
 
Protect bollards from damage during construction operations. 
 
SP 29-04  GUARDRAILS WITH HANDRAILS 

Guardrails with Handrails shall be steel pipe railings and conform to the details shown on the Contract 
Plans, as specified below and as directed by the Engineer. 
 
SUBMITTALS 

A. Contractor shall submit shop drawings and product data sheets for all components of the railing 
system for review and approval of the Engineer prior to start of construction including but not 
limited to the following. 

a. Shop Drawings shall include plans, elevations, sections, details, and attachments to other 
work. 

b. Grout and anchoring cement. 
 

B. Contractor shall provide mock-ups as required by the Engineer prior to construction. 
 
PERFORMANCE REQUIREMENTS 

A. Delegated Design: Design railings, including comprehensive engineering analysis by a 
qualified professional engineer, using performance requirements and design criteria 
indicated. 

 
B. Structural Performance: Railings shall withstand the effects of gravity loads and the 

following loads and stresses within limits and under conditions indicated: 
a. Handrails: 

i. Uniform load of 50 lbf/ ft. applied in any direction. 
ii. Concentrated load of 200 lbf applied in any direction. 

iii. Uniform and concentrated loads need not be assumed to act concurrently. 
 

b. Infill of Guards: 
i. Concentrated load of 50 lbf applied horizontally on an area of 1 sq. ft. 

ii. Infill load and other loads need not be assumed to act concurrently. 
iii. Control of Corrosion: Prevent galvanic action and other forms of corrosion by insulating 

metals and other materials from direct contact with incompatible materials. 
PRODUCTS 

A. STEEL 
a. Pipe: ASTM A 53/A 53M, Type F or Type S, Grade A, Standard Weight (Schedule 40). 

B. MISCELLANEOUS MATERIALS 
a. Post-Installed Anchors: Chemical anchors capable of sustaining, without failure, a load 
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equal to six times the load imposed when installed in unit masonry and four times the 
load imposed when installed in concrete, as determined by testing according to ASTM E 
488, conducted by a qualified independent testing agency. 

b. Welding Rods and Bare Electrodes: Select according to AWS specifications for metal alloy 
welded. 

c. Etching Cleaner for Galvanized Metal: Complying with MPI#25. 
d. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 and 

compatible with paints specified to be used over it. 
e. Nonshrink, Nonmetallic Grout: Factory-packaged, nonstaining, noncorrosive, nongaseous 

grout complying with ASTM C 1107. Provide grout specifically recommended by 
manufacturer for interior and exterior applications. 

 
FABRICATION 

A. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius of 
approximately 1/32 inch unless otherwise indicated. Remove sharp or rough areas on exposed 
surfaces. 

 
B. Form work true to line and level with accurate angles and surfaces. 

 
C. Welded Connections: Cope components at connections to provide close fit, or use fittings 

designed for this purpose. Weld all around at connections, including at fittings. 
 

a. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

b. Obtain fusion without undercut or overlap. 
c. Remove flux immediately. 
d. At exposed connections, finish exposed surfaces smooth and blended so no roughness 

shows after finishing and welded surface matches contours of adjoining surfaces. 
e. Nonwelded Connections: Connect members with concealed mechanical fasteners and 

fittings. Fabricate members and fittings to produce flush, smooth, rigid, hairline joints. 
f. Form changes in direction by bending or by inserting prefabricated elbow fittings. 
g. Bend members in jigs to produce uniform curvature without buckling or otherwise 

deforming exposed surfaces. 
 
STEEL AND IRON FINISHES 

A. Galvanized Railings: 
a. Hot-dip galvanize steel and iron railings, including hardware, after fabrication. 
b. Comply with ASTM A 123/A 123M for hot-dip galvanized railings. 
c. Comply with ASTM A 153/A 153M for hot-dip galvanized hardware. 

 
EXECUTION 

A. Installation 
a. Set railings accurately in location, alignment, and elevation; measured from established 

lines and levels and free of rack. 
b. Do not weld, cut, or abrade surfaces of railing components that have been coated or 

finished after fabrication and that are intended for field connection by mechanical or 
other means without further cutting or fitting. 
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c. Set posts plumb within a tolerance of 1/16 inch in 3 feet. 
d. Align rails so variations from level for horizontal members and variations from parallel 

with rake of steps and ramps for sloping members do not exceed 1/4 inch in 12 feet. 
e. Anchor posts in concrete by inserting into formed sleeve or core-drilled hole and grouting 

annular space. 
 

B. Adjusting and Cleaning 
a. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair 

galvanizing to comply with ASTM A 780. 
b. Stainless steel, if used, per manufactures specifications. 

 
 
 
SP29-05 MEASUREMENT AND PAYMENT 

The contract price paid per Each for “Wood Bollard Seat” and “Collapsible Bollard at Ramp” and, per 
linear foot for “Guardrail with Handrail” shall include all labor, materials, services, equipment and 
appliances required for to install the items in place including but not limited to laying out, excavation, 
foundation, bedding, backfill, providing the bollards, railings, and hardware, as shown on the Plans, 
Specified herein and directed by the Engineer. 
 
 

SPECIAL PROVISIONS SECTION SP-30 
STREET LIGHT AND ELECTRICAL SYSTEMS 

(BID ITEM NO. 67-76) 
 
The provisions of Section 86, "Electrical Systems", of the State Standard Specifications shall apply in their 
entirety and BART Facility Standards (BFS) unless modified or supplemented herein.  Where Caltrans and 
BFS specifications conflict, Contractor shall comply to more stringent requirement as approved by the 
Engineer. 
 
SP30-01 GENERAL 

The work shall consist of installing street light assemblies, electrical service enclosures, pull boxes, 
conduits, and conductors at the locations shown on the plans, and making all required connections for a 
fully-functional system.  
 
Contractor shall install a permanent sign with BART contact information to shut-off electrical circuits 
crossing EBMUD aqueducts, as directed by Engineer. Contractor shall coordinate with BART for contact 
information, sign standards, and sign location. 
 
Contractor’s attention is directed to the contract plans which provide details and specifications for 
electrical work. 
 
SP30-02 SUBMITTALS 

Contractor shall provide technical submittals, including supporting cut sheets, manufacturer's literature, 
sketches or drawings, calculations, and other pertinent data, for all electrical equipment including but not 
limited to street light poles, luminaires, anchor bolt templates and service enclosures.  Contractor shall 
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furnish tone (1) copy of each submittal.  The submittals shall state the Special Provision section, the 
vendor's name, the manufacturer’s name if different from the vendor's, trade name, and model number 
or code for each product, and shall include sufficient detail to enable the City to review the information 
and determine that the contractor clearly understands the requirements of the contract documents.  
Incorporation of materials without an approved submittal into Project Work shall constitute ground for 
rejection of said Work and materials. 
 
Submittal must be made within five (5) calendar days of Notice to Proceed to the City for review.  
Contractor shall make all corrections to the submittals that are required as result of City’s review, and 
resubmit the required number of corrected copies as directed. The Contractor shall indicate in writing on 
each resubmittal any revisions other than or in addition to the corrections required in the previous 
submittals.  Contractor shall repeat revisions and resubmittals as many iterations as it is necessary to 
obtain approval, and submittals shall be considered incidental to Contract Work.  Approval of a submittal 
does not supersede Contract Documents and does not relieve the Contractor of his responsibility for his 
errors and omissions, nor his responsibility to provide and install Work in accordance with provisions of 
the Contract Documents, nor does it constitute acceptance of a product not in conformance with the 
Contract. 
 
Contractor shall place the order of street light assemblies and related materials within five (5) calendar 
days of submittal approval date.  Contractor shall provide to the Engineer a copy of all purchase orders 
immediately upon order.  Contractor shall also provide copies of all correspondence with equipment and 
materials suppliers concerning availability, delivery dates, anticipated delays (if any), and shipment 
notices within seven (7) calendar days of each correspondence.  References to cost may be omitted. A 
suspension of the count of working days will be granted when delivery dates exceed the project count of 
working days all other work not dependent on the delivery of the street light assemblies has been 
completed.  Granting of the suspension of working days will not be made unless the above provisions are 
met. 
 
SP30-03 CONCRETE PULL BOX AND COVER 

Concrete pull box and pull box cover to be installed at the locations shown on the Plans and shall conform 
to the requirements of Section 86-2.06, "Pull Boxes", of the State Standard Specifications. Pull boxes 
damaged by Contractor during construction shall be replaced in kind at Contractor's expense. 
 
Pull box cover shall be "split" reinforced precast concrete. The cover shall be marked "LIGHTING” or 
“SERVICE” as appropriate. 
 
SP30-04 MAINTAINING EXISTING ELECTRICAL SYSTEMS 

Work shall conform to the provisions of Section 86-1.06, "Maintaining Existing and Temporary Electrical 
Systems", of the State Standard Specifications. 
 
Contractor shall coordinate his operations such that the existing street lights shall be fully functional and 
in continuous operation during the hours of darkness. 
 
SP30-05 STREET LIGHT ASSEMBLY 

POLES 
30’ Poles for Artwork shall be furnished and installed by others. 
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14’ Poles for street lighting shall be per the Union Metal Detail N99-B521 provided on the plans or 
approved equal with coating as follows. 
 
COATING AT FACTORY/FABRICATION SITE 
 
Paint System: 

● Prime:  Two-part polyamidoamine epoxy, series N69 hi-build epoxoline II by Tnemec Company, or 
approved equal.  Apply by spray to a dry film thickness of 3.0 to 5.0 mils (75 to 125 microns) D.F.T. 

● Top Coat:  Two-part aliphatic acrylic polyurethane, series 1075 semi-gloss by Tnemec Company, 
or approved equal.  Apply by spray to a dry film thickness of 5.0 mils (125 microns) D.F.T. 

● Surface Preparation:  All scale, rust and other contaminates shall be removed and all surfaces 
cleaned to steel structures Painting Council (SSPC) SP-6 commercial blast cleaning standard.  Prior 
to prime and topcoat application, all surfaces must be clean, dry and free of oil, grease, 
fingerprints and other contaminants.  The application, curing temperature and metal temperature 
must be above 60 degrees Fahrenheit (16 degrees Celsius). 

● Total Film Thickness:  8 to 10 mils (200 to 250 microns). 
● Color:  Black. 
● Application Method:  Airless, air or H.V.L.P. spray, or electrostatic spray. 

 
Powder Coating: 

● TGIC-Polyester coating system, Alesta by DuPont/Axalta Coating Systems, PFB652S6 “Vulcan 
Black” or approved equal, with film thickness of 3.5 to 5.0 mils using cold electrostatic spray 
application and cured at 400 degrees Fahrenheit for 10 minutes. 

● Notwithstanding other provisions elsewhere in the Contract Documents, Contractor shall provide 
a seven- (7) year warranty on powder coating finish of poles against failure in materials or 
workmanship of the pole assembly, including but not limited to fading of color, chipping, peeling, 
corrosion.  

 
FIELD PAINTING OR FIELD TOUCH-UP 
 

● Surface Preparation:  Area to be touched-up shall be scarified with a palm sander, pole sander or 
scotch brite pad.  All rust shall be removed to bright metal.  All oil, grease, fingerprints and other 
contaminants shall be removed with clean solvent and clean rags. 

● Prime:  Two-part polyamide epoxy.  Color:  Black (or other as specified herein) Tnemec series 27 
F.C. epoxy, or approved equal.  Apply by brush or roller to 3.0 to 4.5 mils (75 to 110 microns) dry 
film thickness.  This may require two or three coats to reach required D.F.T 

● Top Coat:  Two-part aliphatic acrylic polyurethane – series 1075 semi-gloss by Tnemec or 
approved equal.  Color:  Black (or other as required to match existing top coating).  Apply by brush 
or roller to 3.5 to 5.0 mils (88 to 125 microns) D.F.T.  This may require several coats to reach the 
required D.F.T. 

● Total Dry Film Thickness:  match factory applied coatings. 
● Color:  Black. 
● Application Temperature:  Shall be 60 degrees Fahrenheit (16 degrees Celsius) or higher.  

Application temperature is critical for proper adhesion and curing properties.  It is best to do the 
touch-up mid to late mornings so as to allow the higher afternoon temperatures to help these 
two-part paints to cure properly. 
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Other coating systems may be substituted for the products specified herein if they are found to be equal 
in quality, appearance, performance, and durability.  A complete submittal package shall be submitted to 
the Engineer for review and approval. 
 
The final finish of poles prior to acceptance by City shall be smooth and free of scratches, gouges, and 
defects of any kind. 
 
LUMINAIRE  
Luminaire fixtures, twin head and single head, shall be per the Philips Lumec LED details provided  
Appendix B or approved equal. 
 
See Project Plans for locations of the various fixtures with each type of distribution and location of house 
shields.  All fixtures to have motion detection sensors, and shall be set to 40% when no motion is detected 
after 20 minutes. 
 
Fixtures shall operate in connection with photocells provided in the pole caps.  All fixtures shall be capable 
of automatically dimming to 50% of normal illumination output for eight continuous hours during night 
time darkness.  The dimming period shall be specified by the Engineer during the submittal review for 
programming into the fixtures. 
 
SP30-06 FOUNDATIONS 

The provisions of Section 17, "Concrete Construction," of the Technical Specifications of the Standard 
Specifications shall apply in their entirety except as modified or supplemented herein.   
 
Contractor’s attention is directed to the details on the Plans and “Concrete Construction” Section of these 
Special Provisions.  Conduits and bolts shall be provided in proposed foundations per the details on the 
plans. 
 
For the retrofit of existing foundations to be re-used for new 14’ Light Poles, contractor shall conform to 
the details provided on the Plans and provisions of these Special Provisions.  Contractor shall prepare and 
submit bolt pattern templates  for new light pole installation at each existing foundation to be re-used 
prior to construction. Contractor shall protect and reconnect to existing conduits as shown on the Plans 
and approved by the Engineer. 
 
Exposed foundation anchor bolts shall be properly protected with either barricades or traffic cones 
until the poles are erected.   
 
SP30-07 CONDUIT  

Conduit runs are shown diagrammatically on the Plans.  Where directed by the Engineer, conduits to be 
installed shall be placed below and prior to construction of the new improvements.  
 
The conduit in a foundation and between a foundation and the nearest pull box shall be the rigid metallic 
type. All conduits shall have a 1/4" pull rope installed in them. All conduit joints shall be glued. The ends 
of conduits in pull boxes shall have a bell bushing and shall be a minimum of 4 inches above surface of 
rock and a minimum of 6 inches below the top of the pull box. 



 City of Lafayette Project, No. 014-9721 
Special Provisions                                                Lafayette Town Center Pathway & BART Bike Station Project 

 

  

SP-91 

 
Conduit installed shall be as shown on the Plans or as required by the Engineer. 
 
After conductors have been installed, the ends of conduit terminating in pull boxes and cabinets shall be 
sealed with a UL approved plug or duct seal. 
 
When a standard coupling cannot be used for coupling metal type conduit, a UL listed threaded union 
coupling, as specified in the third paragraph in Section 86-2.05C, "Installation", of the State Standard 
Specifications, or a concrete tight split coupling or concrete tight set screw coupling shall be used. 
 
SP30-08 CONDUCTORS AND WIRING 

The Contractor shall provide to the Engineer a Certificate of compliance from the Manufacturer in 
accordance with the provisions of Section 6-1.05, "Certificates of Compliance", of the State Standard 
Specifications for all the conductors and cables furnished for the project. 
 
Conductors shall not be pulled into conduits until the pull boxes have been set to grade, rock sumps have 
been installed, and conduits have been bonded and grounded. All pull boxes shall be inspected and 
approved prior to pulling any conductors. Conductors shall not be pulled into conduits unless the Engineer 
is present to observe the operation. The ends of all unused cables shall be sealed. 
 
At least 6 feet of slack shall be provided in the pull box nearest to each street lighting for those conductors 
terminating at that standard; and 3 feet of slack shall be provided in each conductor in all other pull boxes. 
 
Conductors shall be labeled. Identification bands shall be constructed from a nylon cable tie with a 0.35" 
by 0.75" label flag attached. The marking pen shall be one recommended by the manufacturer of the cable 
tie or it shall be an indelible marking pen compatible with writing on the nylon material. No other method 
of labeling shall be acceptable.  Lighting conductors shall be labeled as appropriate. 
 
SP30-09 SERVICE ENCLOSURES 

The Contractor shall install one new service enclosure for all elements requiring power including but not 
limited to the art lights and street lights.  Irrigation and Bike Station power shall be directly from BART as 
shown on the Plans.  Locations shall be as shown on the plans to accommodate the new electrical 
circuit(s), including connection to BART service. 
 
Service enclosure shall be coated black per the provisions above. 
 
Contractor shall coordinate with BART for connection to service as required by the Engineer. 
 
The Contractor shall coordinate with BART well in advance of the project for service interruption as 
required for connection of new street lights and BART Bike Station lights to the existing service.  
 
The Contractor shall furnish and install all materials and equipment necessary to complete the electrical 
connections between the terminating point of BART service and the Project electrical system, as shown 
on the Plans and as required to provide the intended function and service. 
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SP30-10 TRENCHING 

Trenching for installation of conduits and sleeves shall be done per details shown on plans and as specified 
in these Special Provisions. Trenching shall be coordinated with other similar installations, such as 
irrigation lines, to minimize the number of trench cuts.  All trenches shall be completed prior to the final 
paving and placement of all finished surfaces. 

Contractor’s attention is directed to the details on the Contract plans showing the use of slurry backfill in 
the trenching for new storm drain and electrical conduits.  Slurry backfill shall be as provided in Section 
17-1.1.3 “Concrete Specified by Compressive Strength” of the Technical Provisions of the City’s Standard 
Specifications which provides that slurry for backfill in trenches shall be 200-E-500 with a maximum slump 
of 5”.   

Restoration of trench cuts in existing pavement shall consist of two layers of compacted asphalt concrete.  
The resulting restored trench section shall consist of six inches (6”) of compacted asphalt concrete within 
the trench cut.  The first layer shall be a plug of the entire trench width and length to a depth of three 
inches (3”).  The second (top) layer shall be constructed in conjunction with an overlay of the adjacent 
pavement.  Existing pavement abutting the trench shall be milled to a uniform depth of two inches (2”) 
and widths extending four feet (4’) beyond the trench cut on all sides to accept the inlay paving.  Asphalt 
concrete work shall conform to the applicable requirements in Sections 5 and 9 of the Technical Provisions 
of the Standard Specifications and as specified elsewhere in these Special Provisions.   
 
Asphalt concrete for trench restoration shall be as specified in “Asphalt Concrete” Section of these Special 
Provisions, and constructed similarly to a failed area repair in accordance to Section 5 of the Technical 
Provisions of the Standard Specifications. 
 
Provisions of Section 6-11, "General Safety" of the General Provisions shall apply. 
 
Trenched pavement shall be permanently restored within 5 calendar days of the installation of the backfill.  
 
The minimum depth of cover for all conduits and sleeves shall be 24", except in the vicinity of entering or 
leaving a pull box or a cabinet, unless otherwise directed by the Engineer or shown on the Plans. 
 
SP30-11 TESTING 

Electrical systems shall be tested for proper function for five consecutive days prior to acceptance by the 
Engineer. Failure within the five days shall require a new five-day functional test period. 
 
Any damage to new equipment installed as part of a modified facility prior to or during the "five-day 
functional test" shall be repaired by the Contractor at the Contractor's expense. The "five-day functional 
test" will begin on the day the system is completed and/or put into operation. The Contractor is 
responsible for the maintenance of all installed or relocated system until the Final Acceptance by the City 
Council. 
 
In the event that the Contractor is unable to respond to a problem that develops during the functional 
test or that for any reason he is unable to correct the problem in a timely fashion as determined by the 
City, the City may have its own maintenance personnel work on the problem. Any such work performed 
by the City shall not invalidate the guarantee and warranty required by Contract, and shall be at the 
Contractor's expense. 
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SP30-12 MEASUREMENT AND PAYMENT 

The contract unit price paid per each for “14’ Light Pole with Type A1 Fixture with Wireless Control”, 
“14’ Light Pole with Type A2 Fixture with Wireless Control”, “14’ Light Pole with Type A3 Fixture with 
Wireless Control”, “14’ Light Pole with Type A4 Fixture with Wireless Control”, “Existing Foundation 
Retrofit for 14’ Light Pole” and “Service Enclosure with Circuit Breakers” shall include full compensation 
for furnishing all supervision, labor, materials, tools, equipment, and incidentals, and for doing all the 
work involved in furnishing and installing a functional service enclosure and street lighting  systems as 
shown on the Plans, and as specified in the Standard Specifications and these Special Provisions, including 
but not limited to, coordination with BART, furnishing and installing coated poles and light fixtures 
adjacent concrete traffic rated in-grade box, supports, hardware and fittings, complete connection and 
testing; furnishing and installing Service Enclosure with circuit breakers and associated concrete work and 
painted hardware, and installing underground conduits as shown on the Plans; providing power for 
irrigation and the Bike Station, making all required tests, programs, training and corrections, ensuring 
proper connection of new light poles at existing foundation, and all other work as shown on the Plans, as 
specified in the Standard Specifications, these Special Provisions, and as directed by the Engineer, and no 
additional compensation shall be allowed therefor. 
 
The Contract Price paid per linear foot for “Electrical Conduit & Conductors” for connection to power 
source, “#8 Wires Installed” and “#12 Wires Installed” for all the lighting and elements requiring power, 
shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and 
for doing all work involved in installing electrical conduits and conductors, as shown on the Plans, as 
specified in these Special Provisions, the State Standard Plans and Specifications, and as directed by the 
Engineer, including but not limited to- potholing for utilities; sawcutting; excavation; removal, off-haul, 
and disposal of spoils; trenching; boring; installation of all backfill; repair and restoration of existing 
pavement and surface conditions; splicing of conductors; coordination and all required work to complete 
all electrical connections to both existing and newly constructed facilities; and no additional payment shall 
be allowed therefor.  Measurement shall be made by the actual linear feet of conduit trench, regardless 
of the number of conduits, and conductors installed. 
 
The contract unit price paid per each for "Concrete Pull Box" shall include full compensation for furnishing 
all labor, materials, tools, equipment and incidentals, and for doing all work involved in installing new pull 
boxes as shown on the Plans, as specified in these Special Provisions, the State Standard Plans and 
Specifications, and as directed by the Engineer, including but not be limited to- excavation; removal, off 
haul, and disposal of spoils; furnishing and installing boxes with rock sumps; and repair and restoration of 
surface conditions, and no additional payment shall be allowed therefor. 
 

SPECIAL PROVISIONS SECTION SP-31 
BART BIKE STATION 

(BID ITEM NO. 77-85) 
 
Contractor’s attention is directed to Appendix L for specifications prepared by BART for the portion of 
work involving the Bike Station as shown on BART’s Plan Sheets included in the Contract Plans.   

Contract pay items paid for by the lump sum for “BART Bike Station - Concrete Foundation”, “BART Bike 
Station – Superstructure”, “BART Bike Station - Architectural Work - Metal Perforated Panels”,  “BART 
Bike Station - Architectural Work – Painting and Signage”,  “BART Bike Station – Glass”, “BART Bike 
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Station - Doors and Door Hardware”, “BART Bike Station - Bike Racks”, “BART Bike Station - BikeLink 
Card Access System”, “BART Bike Station - Electrical Work” shall include full compensation for furnishing 
all labor, materials, tools, equipment and incidentals, and for doing all work involved in installing a Bike 
Station complete in place including a self-serve Bike Station with a new cardkey and mobile app-entry, a 
concrete foundation and slab supporting a steel beam structure clad with perforated steel and glass 
paneled walls and a standing-seam metal roof, BART’s standard BikeLink computerized kiosk with control 
entry, prefabricated double-decker lift-assisted racks, vertical hanging racks, and standard surface-
mounted inverted U style as shown on the Plans, provided in this specifications and as directed by BART 
and the Engineer. 
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